
Elementary Schools (A) (B) (C) (D) (E)

Bayview ES 1 1 0 15 1 17 Jul 2002 Mar 2014 $18,926,097.00 $19,455,388.66 $20,371,116.55

Cameron Special Ed. Ctr. 4 1 0 2 0 3 May 2013 Jun 2018 $284,011.67 $41,820.70 $146,776.27

Chavez 1,2 1 0 6 3 10 Sep 2003 Jun 2014 $1,221,608.61 $963,187.89 $989,430.44

Collins ES 1,3 0 1 12 5 18 Dec 2001 May 2014 $1,467,949.56 $1,624,587.81 $2,107,038.89

Coronado ES 3 0 1 7 6 14 May 2002 Aug 2015 $42,778,309.00 $37,823,063.66 $23,853,614.94

Dover ES 2 0 0 10 2 12 May 2002 Dec 2014 $33,905,107.36 $34,969,858.60 $34,133,666.24

Downer ES 2 0 1 12 1 15 Dec 2001 Jan 2020 $33,423,002.00 $33,309,779.91 $33,411,890.07

Ellerhorst ES 1 2 0 11 0 13 Jun 2002 Nov 2014 $12,909,131.00 $13,732,532.15 $13,997,383.65

Fairmont ES 4 3 0 4 3 10 May 2002 Sep 2018 $35,246,946.00 $5,605,715.98 $3,697,162.53

Ford ES 2 0 0 7 2 9 May 2002 Oct 2012 $31,642,900.00 $32,031,092.41 $30,797,920.04

Grant 1,3,4 0 0 14 16 30 May 2002 Dec 2013 $1,893,359.70 $1,805,830.02 $1,891,212.15

Hannah Ranch 1 0 0 5 0 5 Jun 2002 Sep 2011 $1,063,812.09 $782,402.34 $1,054,744.32

Harbour Way K-8 1 0 0 1 0 1 Sep 2002 Sep 2002 $121,639.00 $121,943.92 $121,943.92

Harding ES 1 0 1 19 1 21 Jun 2002 Mar 2015 $22,619,188.24 $22,056,741.48 $22,164,454.05

Highland ES 4 2 0 7 4 13 Jun 2002 Jan 2023 $54,897,830.99 $826,421.76 $1,793,962.93

Kensington ES 1 0 0 10 0 10 Jun 2002 Nov 2013 $19,056,864.00 $19,177,488.01 $19,475,887.62

King ES 2 0 0 10 1 11 May 2002 Feb 2016 $25,309,778.00 $23,949,449.87 $25,088,730.46

Lake ES 4 2 0 6 10 18 May 2002 Jan 2020 $1,585,712.00 $1,110,732.46 $1,439,941.55

Lincoln ES 1 2 0 9 0 11 Jun 2002 May 2013 $17,314,352.00 $17,025,436.30 $17,150,185.80

Lupine Hills ES 1 0 0 16 1 17 Jun 2002 Dec 2014 $15,992,925.51 $15,410,379.69 $15,477,797.16

Madera 1 0 0 11 2 13 Jun 2002 Feb 2012 $12,524,010.00 $12,229,288.37 $12,402,949.48

Mira Vista ES 1 0 0 17 2 19 Jun 2002 Aug 2015 $16,879,022.00 $16,490,247.11 $16,738,282.15

Montalvin ES 1,3 0 1 10 2 13 Jun 2002 Apr 2015 $16,975,148.00 $16,108,302.77 $18,814,620.69

Murphy 1 0 1 11 0 12 Jun 2002 Mar 2015 $15,642,288.00 $15,597,280.58 $15,779,432.56

Nystrom ES 3 1 1 16 0 18 May 2002 Jan 2020 $49,486,844.00 $44,028,797.23 $22,159,968.15

Ohlone ES 3 1 1 8 4 14 Jun 2002 Jan 2020 $34,559,046.00 $29,873,727.64 $31,062,359.25

Olinda ES 4 2 1 7 13 23 Jun 2001 Oct 2016 $1,487,149.00 $1,041,083.21 $1,415,098.59

Peres 2 0 0 13 3 16 Jun 2002 Jul 2014 $22,443,686.18 $21,248,757.67 $21,710,864.04

Riverside 1 1 0 9 2 12 Jun 2002 Jan 2020 $14,839,144.00 $14,406,319.86 $14,610,654.11

Shannon 4 1 0 7 13 21 May 2002 Sep 2017 $1,670,741.00 $1,288,971.52 $1,559,339.76

Sheldon ES 1 0 0 9 0 9 Jun 2002 Jan 2013 $15,291,351.80 $15,089,441.71 $15,236,381.64

Stege ES 4 4 0 6 5 15 May 2002 Jun 2018 $31,792,283.79 $4,446,525.48 $2,478,899.25

Stewart K-8 1 1 0 12 1 14 Mar 2002 Nov 2014 $16,724,195.00 $16,737,036.79 $16,859,968.69

Tara Hills ES 1 1 0 14 1 16 Jun 2002 Jan 2020 $15,189,441.74 $14,849,271.88 $15,072,600.23

Valley View ES 4 3 0 6 4 13 May 2002 Aug 2020 $35,394,192.41 $4,834,411.81 $3,669,054.14

Verde ES 1 0 0 16 2 18 Jun 2002 Dec 2014 $16,581,040.00 $16,332,856.83 $16,039,874.71

Washington ES 1 0 0 9 0 9 Jun 2002 Jun 2012 $15,478,771.00 $15,312,604.86 $15,315,347.00

Wilson ES 4 4 0 4 6 14 May 2002 Jan 2024 $50,299,584.00 $3,709,647.13 $3,677,554.02
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Group Total: 33 9 368 116 527 $754,918,461.65 $545,448,426.07 $513,768,108.04

Middle Schools (A) (B) (C) (D) (E)

Crespi MS 1,3 0 3 15 9 27 May 2004 Jan 2013 $1,568,823.58 $1,415,126.31 $1,416,212.86

Helms MS 2,3 0 1 16 1 18 Jun 2004 Apr 2016 $88,624,034.00 $81,823,965.43 $82,456,004.88

Hercules Middle 1,2,3 0 0 3 2 5 Jul 2002 Mar 2011 $515,226.00 $698,999.89 $698,999.89

Korematsu MS 3 0 1 15 1 16 Jun 2004 Apr 2016 $70,781,527.00 $64,133,500.12 $21,820,466.08

Lovonya De Jean 1 0 0 3 2 5 Apr 2003 Jul 2014 $479,697.21 $381,203.77 $704,958.18

Pinole MS 1,2,3 1 1 12 5 19 Sep 2003 May 2015 $53,787,136.00 $55,897,191.53 $55,448,531.32

Group Total: 1 6 64 20 90 $215,756,443.79 $204,349,987.05 $162,545,173.21

High Schools (A) (B) (C) (D) (E)

De Anza HS 2,3 0 1 14 1 16 Jul 2002 Jan 2016 $132,124,320.00 $131,751,343.43 $110,181,712.05

El Cerrito HS 2,3 0 1 14 5 20 Jul 2002 Jan 2020 $149,156,352.00 $140,853,943.00 $134,871,629.56

Gompers/Leadership 3 2 1 10 5 18 Oct 2002 Jan 2017 $78,831,895.00 $79,898,113.66 $53,586,184.54

Hercules HS 1,2,3 2 1 7 3 13 Jun 2002 Jan 2021 $30,410,028.00 $3,232,802.61 $3,640,761.69

Kennedy HS 3 2 2 24 11 39 Jul 2002 Jun 2022 $38,845,795.00 $32,605,676.47 $21,018,090.61

Middle College 0 0 1 0 1 Sep 2002 Sep 2002 $110,728.00 $110,949.13 $110,949.13

North Campus (AHS) 0 0 3 9 12 Sep 2002 Mar 2004 $451,662.00 $205,450.06 $219,606.70

Pinole Valley HS 3 4 1 11 7 23 Jul 2002 Feb 2021 $184,249,580.00 $34,369,064.20 $35,227,135.69

Richmond HS 4 6 2 18 9 35 Jul 2002 Jun 2021 $58,297,235.45 $17,603,771.43 $18,915,813.15

Vista HS (AHS) 1 0 0 6 2 8 Sep 2002 Jun 2014 $36,044.00 $881,421.04 $829,373.28

Group Total: 16 9 108 52 185 $672,513,639.45 $441,512,535.03 $378,601,256.40

Closed Schools/Programs (A) (B) (C) (D) (E)

Adams 1 0 0 4 0 4 Jun 2001 Jun 2004 $690,082.00 $691,211.25 $691,211.25

Castro 1 0 0 5 0 5 May 2002 Apr 2004 $651,957.00 $620,944.25 $620,944.25

Delta (De Anza High) 1 0 0 1 0 1 Sep 2002 Sep 2002 $152,564.00 $152,226.08 $152,226.08

El Sobrante 1 0 0 3 0 3 Dec 2001 Apr 2004 $505,382.00 $536,230.93 $536,230.93

Hercules ES 1 0 0 1 0 1 Sep 2010 Sep 2010 $216,685.00 $56,846.72 $56,846.72

Kappa (Kennedy High) 1 0 0 1 0 1 Sep 2002 Sep 2002 $109,809.00 $109,830.74 $109,830.74

Omega (Richmond High) 1 0 0 1 0 1 Sep 2002 Sep 2002 $118,638.00 $118,313.27 $118,313.27

Seaview 1 1 0 4 0 5 May 2002 Jan 2015 $510,649.00 $499,115.84 $499,115.84

Vista Hills ES 1 0 0 8 0 8 Dec 2001 Jan 2014 $6,665,275.92 $6,542,982.71 $6,550,495.87
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Group Total: 1 0 28 0 29 $9,621,041.92 $9,327,701.79 $9,335,214.95

Administration/Other (A) (B) (C) (D) (E)

Central Account 0 1 1 19 21 Mar 2001 Mar 2017 $62,474,746.00 $53,097,009.40 $67,573,138.44

Facilities Operations Center 1 1 1 1 1 4 Apr 2013 Nov 2015 $0.00 $1,017,450.00 $3,871,998.58

Fiscal Services-Central Office 0 0 0 1 1 Feb 2014 Feb 2014 $2,200,000.00 $0.00 $680,817.02

Nutrition Center 1 0 0 0 1 1 $0.00 $222,200.00 $0.00

Richmond College Prep. Charter 1 0 0 5 0 5 Jan 2007 Jan 2007 $4,663,308.00 $4,421,066.30 $4,415,204.00

Technology - Operational 0 2 0 1 3 Jun 2013 Oct 2015 $19,770,000.00 $0.00 $4,856,759.11

Transitional Learning Center 1 0 0 2 0 2 Sep 2002 Sep 2002 $118,020.00 $116,673.07 $116,673.07

Undistributed 0 0 0 5 5 May 2010 Mar 2017 $6,000,000.00 $0.00 $0.00

Group Total: 1 4 9 28 42 $95,226,074.00 $58,874,398.77 $81,514,590.22

Grand Totals: 52 28 577 577 873 $1,748,035,660.81 $1,259,513,048.71 $1,145,764,342.82

1.  In instances where dollars in the "Spent To Date" column exceed dollars in 
the "Revised Commitment" column, that may be an indication of a temporary 
situation based on the processing of pending change orders which will adjust 
"Revised Commitment" dollars.

Additional Notes:

Note:
Project Type Description

1 Renovated

2 Rebuilt

3 Under Construction

4 Waiting to be Rebuilt

Note:
Sub-Project Description

(A) Pre-Construction (includes Planning, Design, Bid and Award)

(B) Construction

(C) Closeout / Complete

(D) Other

(E) Total
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