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Subcommittee Board Members:  Madeline Kronenberg, Chair & Charles Ramsey, Member 
 
Agenda Documentation: When backup documentation is produced for an item on the agenda, it will be available for 
review at the Facilities Operations Center. 
 
Meeting Location: Facilities Operation Center, 1400 	Marina 	Way 	South , Richmond, CA 94804 
 
Order of Business:  ORDER OF BUSINESS MAY BE CHANGED WITHOUT NOTICE 

 
DRAFT MEETING MINUTES 

 
A.  OPENING PROCEDURES 

 
A.1  Roll Call  
  Madeline Kronenberg and Charles Ramsey were both present. 

 
A.2  Approval of Agenda 

Mr. Ramsey motioned to move Bond Structure to the last item and D3. Before D1. Seconded by Mrs. 
Kronenberg. 
 

A.3  Approval of Minutes:  None.   
 

A.4  Next Meeting:   October 14, 2014 at 4:00pm 
 
B.  PUBLIC COMMENT 
 

B.1  Public Comment 
Members of the public are invited to speak on any matter related to the District’s facilities at this 
time.  Members of the public may speak on individual items of interest in the agenda as the items are 
discussed.   

 
C.  ACTION ITEMS 
   

C.1  Ohlone Phase III ‐ Multipurpose Building Demo vs. Modernization –. Presenters: Magdy Abdalla, 
Chief Engineering Officer; Juan Garrahan, Program Manager of SGI; Kent Brown, Deputy Program 
Manager of Design, SGI; Melissa Truitt, QA/QC Manager of SGI; Alfred Louie, Estimator; Mary Morris, 
HMC Architects 

 

  Kent Brown and Mary Morris gave a presentation. Mr. Ramsey asked if the building 
should be modernized or demolished and replaced, and why. Mrs. Morris discussed the 
Ohlone East Campus plans that were sent to DSA at the end of May. The structural plan 
review is complete. Mrs. Morris discussed cost options. Cost #1 would be 2.2 million dollars. 
Cost #2 would be 2.5 million dollars. Mr. Brown and Mrs. Morris agreed that the building 
needed to be demolished. Mrs. Morris stated that modernization of the building would cost 
¾ of the amount it would cost to replace it. The building does not function the way that it 
should. Mrs. Stephanie Serrano, Principal of the site, stated that the current building could 
not support the amount of students that they have currently enrolled. Mr. Ramsey stated 
that Option 2 would be the best option to go with so that the students could get into their 
buildings sooner rather than later. He then asked Mrs. Morris to bring this option back to 
the Board for approval.  
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Alaric Robinson stated that once the project is DSA is stamped out, the design management 
team will ensure that all the things they’ve requested were included in the drawings. Mr. 
Brown stated that the multipurpose room was 5500 square feet. Mrs. Morris stated that the 
daycare and kindergarten building were roughly 5,000 square feet each.  
 
Motion: Mr. Ramsey motioned to approve option #2, seconded by Mrs. Kronenberg. 

 
 

C.2  Bond Structure / Schedule – Bond Sale for Measure D‐2010 Series C & Measure E‐2012 Series B. 
Presenters: Magdy Abdalla, Chief Engineering Officer; Martin Coyne, Executive Director of Bond 
Finance; Blake Boehm and David Leifer, KNN Public Finance; Graham Beck, Nixon Peabody LLP; Lisel 
Wells, Nixon Peabody LLP; Travis Gibbs, Nixon Peabody LLP; Jeffrey Baratta, Piper Jaffray; Vincent 
McCarley, Backstrom, McCarley, Berry & Co.; Scott Henry, Stifel, Nicolaus and Company, Inc 

 

David Leifer gave a power point presentation and discussed their Original Base Case: 
Measure 2010 D/2012 E Financing Plan assuming Target tax rate of $48, 4.0% annual AV 
growth issuance of $125 million in bonds in alternating years through 2019.Under the same 
assumptions of a $48 tax rate and 4% AV growth, the new base case increases the first 
issuance to $135 million from $125 million. Mr. Leifer then discussed an alternative scenario 
at 5.0% AV growth assumption, the District could issue its entire Measure D and Measure E 
authorizations on an every other year schedule by the end of fiscal year 2021 and stay 
within a $48 tax rate budget. Another alternative scenario was discussed at 6% AV growth 
assumption, the 2017 financing can be increased by $10 million and all remaining 
authorization can be issued by 2021, within $48 tax rate. Alternative scenario with $60 tax 
rate / 4.0% AV Growth was discussed. This is a $60 tax rate for five years starting in 2016‐17 
allows issuances of approximately $190 million in 2017 and 2019 and the completion of the 
bonding program in 2019. In Summary, at a size of $135 million, the 2015 new money issue 
can be issued within the constraints of: $48 target tax rate, 4% annual AV growth 
assumption and Current interest bonds only – no use of CABS. For later issuances, the 
District can consider strategies to access remaining authorization sooner, if necessary, 
including: Assessed valuation growth assumption in excess 4%, target tax rate in excess of 
$48 per $100,000 of assessed value. 

 
Motion: Bonds to sale in March 11th or March 18th for the closing date, 50 million on 
Measure D, 85 million out of Measure E. A resolution will be approved on October 15th and 
the second on November 12th, for up to 40 year interest bonds. Seconded by Mrs. 
Kronenberg 
 

D.  DISCUSSION ITEMS 
 

D.1  Schedule for Valley View ES Rebuild. Presenters: Magdy Abdalla, District Engineer Officer;  Juan 
Garrahan, Senior Project Manager of Design of SGI; Kent Brown, Deputy Program Manager of Design 
of SGI; Wally Gordon, DLM Architect 

 

    Mr. Garrahan stated that there would be a bid advertisement in October and a 
contract awarded in November. Wally Gordon stated that the drawings were finished and 
that they were ready to go, there was only some document coordination needed. Mr. 
Robinson stated that they have been working on the project w/Wally Gordon, the design 
team and Kent Brown. A Notice to Proceed is anticipated to go out in January. Mr. Gordon 
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stated that the plans have been stamped out by DSA. Mrs. Marinakis expressed the 
excitement from her staff and community to move into the new buildings. She also said that 
site staff is very flexible and willing to “make it work” with construction noise, etc. Mr. 
Garrahan stated that the District was leasing twenty six (26) portables. The site package 
includes utilities, and the portables will be using utilities that will be used for the permanent 
campus. 

 
D.2  Richmond Swim Center Update. Presenters: Magdy Abdalla, District Engineer Officer; Tim Peel, 

Deputy Program Manager of SGI; Mark Albertson, Architects MA 
 

Mr. Peel gave a Power Point presentation. Mark Albertson stated that there were 
unforeseen conditions for which a change order in the amount of  fifty thousand dollars 
($50,000) that will need to be submitted to the District for approval. Mr. Peel discussed 
photos of the project. Mr. Ramsey asked why they were adding an outdoor pool if it would 
not be used. Mr. Albertson stated that he believed that the recreational department for the 
city would come up programs to put the pool in use per direction of the city. Mr. Ramsey 
asked that Mr. Albertson bring a cost for fully renovating the bathrooms to the October 14th 
meeting for action.  

 
D.3  Riverside School Freeway Overpass. Presenters: Hisham Noeimi, WCCTAC; Sally Swanson, Swanson 

Architects 
 

Mr. Hashimi discussed the pedestrian overcrossing location being moved. He 
discussed a crossing guard that currently works at the crosswalk on Amador St. He discussed 
the reconfigured parking lot, where it would lose 4 parking spaces. Students will be asked to 
decorate tiles that will be used to adorn the structure. DSA has provided comments to the 
team and CDE does not need to review the project. The structure will land on the public 
sidewalk and not the school property, the only access that will be available would be 
through the fenced entrance. Construction is scheduled to start in May 2015. Next steps 
are:  

 CGS approval on POC foundation report in September 2014.  

 DSA approval on POC design October 2014.  

 WCCUSD approval on ROW easement in October 2014.  

 Cal Trans Approval on January 2015.  

 
 
     

Future Agenda Topics 

 Richmond Swim Center Cost Estimate – October 14th 2014 

 
Adjournment 
  Meeting was adjourned at 5:24pm. 


