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We provide the highest quality education to enable all students to make 
positive life choices, strengthen our community, and successfully 
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employees. We develop and maintain productive community partnerships 
and individual and collective accountability. 
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West Contra Costa Unified School District 

1108 Bissell Avenue 
Richmond, California 94801 
Office of the Superintendent 

 
 ITEM REQUIRING ATTENTION----BOARD OF EDUCATION 
_____________________________________________________________________________________________ 
 
To:      Board of Education Meeting Date:   May 6, 2009 
 
From:                    Bill Fay Agenda Item:    CI  C.6                   
                    Associate Superintendent for Operations            
 
Subject:      Ratification and Approval of Engineering Services Contracts  
 
Background Information:  
 
Contracts have been initiated by staff using previously qualified consulting, engineering, architectural, or 
landscape architectural firms to assist in completion of the referenced projects.  Many of the firms are already 
under contract and the staff-initiated work may be an extension of the firm’s existing contract with the District.  
Public contracting laws have been followed in initially qualifying and selecting these professionals. 
 
Recommendation:  Ratify and approve contracts 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Fiscal Impact: Total for this action: $404,120.00.  Funding sources as noted       
 

DISPOSITION BY BOARD OF EDUCATION 
 

Motion by:_______________________                                  Seconded by: _______________________ 
 
Approved _______________         Not Approved________________  Tabled_________ 
 

 



WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT 
FACILITIES PLANNING AND CONSTRUCTION 

 
ENGINEERING & ARCHITECTURAL SERVICES CONTRACTS 

 
Project/Funding Dates Firm  Contract 

Cost 
Reference 

Portola Middle 
School Relocation to 
ECHS Temporary 
Campus 
 
 
 
Measure J Bond 

April 2009 
thru 
October 
2009 

PMC $273,620 
(replaces 
original 
approved 
fee of 
$61,080) 

Preparation of full 
Environmental 
Impact Report.  
Original scope 
approved was for 
Initial Study, 
Mitigated Neg. 
Declaration. 

Ohlone Elementary 
School 
Reconstruction 
 
 
 
 
 
Measure J Bond  

May 2009 
thru 
August 
2011 

Powell and 
Partners 

$130,500 Interim housing 
Architectural and 
Engineering 
service.  
Planning, 
construction 
documents, 
construction 
administration. 

 

May 6, 2009 





May 6, 2009 Change Order Ratification Summary

e

Items Pending Board Action

School Site Company Original Contract
Previously Approved 

CO's
CO's Pending 
Ratification

CO's Pending 
Approval Total CO's

CO Percent 
of Original 
Contract

Adjusted New 
Contract

Change Order 
Numbers

1 Transitional Learning Center Streamline Builders $33,000.00 $0.00 $2,380.00 $0.00 $2,380.00 7.21% $35,380.00 1
2 El Cerrito HS Lathrop Construction Assoc. $54,264,000.00 $3,020,826.00 $53,084.00 $0.00 $3,073,910.00 5.66% $57,337,910.00 37
3 El Cerrito HS Theatre Lathrop Construction Assoc. $22,580,000.00 $927,032.00 $64,384.00 $0.00 $991,416.00 4.39% $23,571,416.00 23
4 Ford ES Temp Housing Bay Cities Paving & Gr $914,000.00 $154,238.21 $0.00 -$2,777.04 $151,461.17 16.57% $1,065,461.17 5
5 De Anza HS Demo/Site Work Bay Cities Paving & Gr $2,393,000.00 $279,037.30 $0.00 $60,167.03 $339,204.33 14.17% $2,732,204.33 7
6 De Anza Field House Bollo Copnstruction $3,130,800.00 $340,793.10 $0.00 $5,827.00 $346,620.10 11.07% $3,477,420.10 7
7 Transitional Learning Center Chain Link Fence & Supply Inc. $61,121.00 $0.00 $5,942.00 $5,942.00 9.72% $67,063.00 1
8 Mira Vista ES Lower Play Yard R Ghilotti Bros. Inc. $442,644.00 $64,844.66 $0.00 $12,191.19 $77,035.85 17.40% $519,679.85 2

Pending Board Actions
Ratifications $125,790.00

Approvals $75,408.18
Total Board Action $201,198.18

Note: the proposed Board Action is to Ratify all Change Orders below ten percent (10%) of the Contract Value; the change order amounts pending Board Approval is the portion of the Change Order(s) above 10%.













































PROJECT STATUS REPORT 

Period Ending:  
De Anza High School - Utilities, Gym, Demo and Site Work

4/22/2009

 Scope: Utilities, Gymnasium, Demo and Site Work

  

 Construction Status: 
Architect: DLM Architects
Project Manager: Jose Chapa, SGI Construction Management
Project Engineer: Marc Alojepan/Rod Sias, SGI Construction Management
Contractor: Bay Cities Paving and Grading
Inspector: Mark Eriksen

 Contract Status: 
Notice to Proceed: 6/30/2008
  Original Approved Projected 
Construction Schedule (days): 180
Original Completion Date: 01/26/2009
Projected Completion: 01/26/2009

 Buildings: 
Gymnasium
Boiler Room
Portables
Field House

 Progress This Period: 
Additional Abatement/Demolition of Temporary Portables  
Temporary Portable Relocation  
Fine Grading  
Reconnection of Existing Water Line  
Additional Removal of Unforeseen Transite Piping 
General Site Clean-Up 

 Anticipated Progress Next Period: 
Close-Out Documentation 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 180

  Construction Calendar Days Elapsed: 296

         Percent of Construction Completed:                                 99%

   
   

Percentage of Work Done  99% Total Project 
 

 Proposed Changes: 

 
Temporary Portable Demolition and Relocation  
Additional Transite Pipe Removal 

 General Comment: 

 
Work is intermittent due to wet weather conditions.  
Schedule impacted due to unforeseen conditions.  

Progress Photos:   
  

 

  

 

  

 

4/22/2009

Fine Grading of Site

Temporary Portable Relocation

Temporary Portable Demolition



PROJECT STATUS REPORT 

Period Ending:  
Ford Elementary School - 

4/22/2009

 Scope: Increment 1 Building Demolition and Site Work

  

 Construction Status: 
Architect: Sally Swanson Architects
Project Manager: Jose Chapa, SGI Construction Management
Project Engineer: Marc Alojepan, SGI Construction Management
Contractor: Bay Cities Paving and Grading
Inspector: Steve Cayson

 Contract Status: 
Notice to Proceed: 2/18/2009
  Original Approved Projected 
Construction Schedule (days): 120
Original Completion Date: 6/13/2009
Projected Completion: 6/13/2009

 Buildings: 
Modular Units
Existing Building

 Progress This Period: 
Abatement Continuation  
Relocation of Modular Units Continuation  
Utilities Capping  
Building Demolition 
Footing and Foundation Removal 

 Anticipated Progress Next Period: 
Installation of Erosion Control  
Removal of Existing Asphalt Concrete and Base  
Installation of Sanitary Sewer  
Removal of Existing Utilities  
Earthwork and Site Grading 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 120

  Construction Calendar Days Elapsed: 63

  Construction Calendar Days Remaining: 57

  Percent of Contract Calendar Days Elapsed: 52%

  Percent of Construction Completed: 50%

Percentage of Work Done  Total Project 
 Building Demolition 100%

 Building Abatement 100%

 Modular Relocation 100%

 Footing and Foundation Removal 90%

 Proposed Changes: 
 Additional Unforeseen Abatement 

 General Comment: 
 None. 

Progress Photos:   
  

 

  

 

  

 

4/22/2009

Temporary Modular Units Relocation

Footing and Foundation Removal

Existing Building Demolition



PROJECT STATUS REPORT 

Period Ending:  
Helms Middle School - New Construction

4/22/2009

 Scope: New Construction and Demolition of existing facilities.

  

 Construction Status: 
Architect: Baker Vilar Architects
Project Manager: Elena Comrie, SGI Construction Management
Project Engineer: Marcus Blackmon, Amanco Construction Management
Contractor: West Bay Builders Inc.
Inspector: Kory Gilbert

 Contract Status: 
Notice to Proceed: 04/09/2007
  Original Approved Projected 
Construction Schedule (days): 780
Original Completion Date: 05/28/2009
Projected Completion: 05/28/2009

 Buildings: 
Building G Gymnasium
Building MC Media Center
Building A Administration
Building M Multi-purpose Room
Building C Classrooms

 Progress This Period: 
Placed Concrete at Walkways and Stair Landing at Bldg. C1 & C2 walkway.  
Completed Lath & Plaster @ Bldgs. C2 and C3. 
Continued Waterproofing & Flashing for second floor Walkways of C Bldgs.  
Continued Mechanical/Electrical/Plumbing Rough-in for all Buildings.  
Completed installation of Site Utilities Work: Fire and Domestic Water Line. 

 Anticipated Progress Next Period: 
Place Concrete at Second Floor Walkways of C Bldgs.  
Install walls & pour walks for Outdoor Classrooms @ rear of  C Bldgs.  
Start Installation of Fire Sprinkler System in all Bldgs.  
Form & Install Planters @ Bldgs. G, MC, & A.  
Install Furnace Enclosures in Classrooms @ C Bldgs.  
Continue With Site Utilities Work: Installing Gas Meter & Site Gas Lines. 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 780

  Construction Calendar Days Elapsed: 744

  Construction Calendar Days Remaining: 36

  Percent of Contract Calendar Days Elapsed: 95%

  Percent of Construction Completed: 66%

Percentage of Work Done  Total Project 
 Import and Off Haul Soil 92%

 Framing: All Bldgs. 98%

 Structural Steel: All Bldgs. 98%

 Sanitary Sewer Installation 98%

 Storm Drain Installation 90%

 Mechanical Rough-In: All Bldgs. 80%

 Electrical Rough-In: All Bldgs. 85%

 Plumbing Rough-In: All Bldgs. 70%

 Proposed Changes: 
 

 General Comment: 
 

Progress Photos:   
  

 

  

 

  

 

4/22/2009

Building G: Interior Gyp & Clerestory Window

Building A: Windows, Storefront, & Lath

Building C3: Exterior Painted Stucco Finish



PROJECT STATUS REPORT 

Period Ending:  
King Elementary School - Increment 2 New Construction

4/22/2009

 Scope: Phase 1: Construction of new school buildings and site work

  

 Construction Status: 
Architect: Don Manthe, Andy Dale - Quattrocchi Kwok Architects
Project Manager: Alaric Robinson, Don Todd Associates
Project Engineer: Eddie Law, Don Todd Associates
Contractor: West Bay Builders
Inspector: Mark Eriksen

 Contract Status: 
Notice to Proceed: 03/25/2009
  Original Approved Projected 
Construction Schedule (days): 720
Original Completion Date: 03/15/2011
Projected Completion: 03/15/2011

 Buildings: 
Building A Single story - classrooms, library and admin areas.
Building B Two story - classrooms.
Building C Single story - multi-use with stage and kitchen.

 Progress This Period: 
Mobilization - Delivery and set-up of construction trailers  
Erection of power poles for temporary power  
Tie-into existing water meter for temporary construction use  
Site survey  
Footing layout and excavation 

 Anticipated Progress Next Period: 
Sub-contractor mobilization  
Continuation of footing excavation  
Pour slurry on footings  
Underslab MEP rough-in  
Set rebar and hold-down embeds  
Pour structural concrete 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 720

  Construction Calendar Days Elapsed: 28

  Construction Calendar Days Remaining: 692

  Percent of Contract Calendar Days Elapsed: 3%

  Percent of Construction Completed: 2%

Percentage of Work Done  2% Total Project 
 

 Proposed Changes: 
 ASI #1 - Relocation of gas meter

 General Comment: 
 None

Progress Photos:   
  

 

  

 

  

 

4/22/2009

Construction Trailer Delivery & Set-up

Site Survey and Footing Layout

Footing Excavation



PROJECT STATUS REPORT 

Period Ending:  
Richmond High School - New Bleacher & Field House Facilities

4/22/2009

 Scope: New Bleacher and Field House Facilities

  

 Construction Status: 
Architect: Baker Vilar Architects
Project Manager: Hector Deleon, SGI Construction Management
Project Engineer: 
Contractor: West Bay Builders
Inspector: Mark Eriksen

 Contract Status: 
Notice to Proceed: 05/27/2008
  Original Approved Projected 
Construction Schedule (days): 345
Original Completion Date: 05/07/2009
Projected Completion: 6/23/2009

 Buildings: 
New Structure Bleacher & Field House Facility
Site Development New Access road east side
Site Development Re-surface and install tennis courts

 Progress This Period: 
Concrete roof deck is complete. The siding around perimeter of building has been 
measured and ordered. The metal framing contractor is completing soffit with all interior 
and exterior walls nearly complete. Mechanical, Electrical and Plumbing subcontractors 
rough in are midway thru their work. 
 Anticipated Progress Next Period: 
Wall sheathing and siding will be complete. Grading and paving is scheduled to be placed 
by next period. Roofing is scheduled to begin next period, with interior wall insulation and 
gypsum board to follow.
 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 372

  Construction Calendar Days Elapsed: 239

  Construction Calendar Days Remaining: 133

  Percent of Contract Calendar Days Elapsed: 64%

  Percent of Construction Completed: 59%

Percentage of Work Done  Total Project 
 Weld Steel Frame 95%

 Pour Concrete Deck 100%

 Rough Electrical 75%

 Rough Plumbing 80%

 Metal wall framing 85%

 Proposed Changes: 
 

 General Comment: 

 
  
  

Progress Photos:   
  

 

  

 

  

 

4/22/2009

Concrete roof deck poured

Interior wall and ceiling framing

Exterior metal stud western facade framing 


