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June 24, 2009 Change Order Ratification Summary

e

Items Pending Board Action

School Site Company Original Contract
Previously Approved 

CO's
CO's Pending 
Ratification

CO's Pending 
Approval Total CO's

CO Percent 
of Original 
Contract

Adjusted New 
Contract

Change Order 
Numbers

1 Ford ES Temp Campus Mobile Modular $631,517.00 $0.00 $63,151.70 $5,808.12 $68,959.82 10.92% $700,476.82 1, 2
2 Mira Vista ES Lower Play Yard R Ghilotti Bros. Inc. $442,644.00 $77,035.85 $0.00 $8,399.75 $85,435.60 19.30% $528,079.60 3
3 Kennedy HS Painting Ionian Construction $253,000.00 $5,465.00 $4,500.00 $0.00 $9,965.00 3.94% $262,965.00 2
4 Leadership Public School Temp Mobile Modular $690,548.00 $140,876.75 $0.00 $4,226.75 $145,103.50 21.01% $835,651.50 3
5 Richmond College Prep Mobile Modular $306,560.00 $48,234.00 $0.00 $5,800.00 $54,034.00 17.63% $360,594.00 3
6 De Anza HS Temporary Campus Mobile Modular $301,907.00 $0.00 $15,001.50 $0.00 $15,001.50 4.97% $316,908.50 1

Pending Board Actions
Ratifications $82,653.20

Approvals $24,234.62
Total Board Action $106,887.82

Note: the proposed Board Action is to Ratify all Change Orders below ten percent (10%) of the Contract Value; the change order amounts pending Board Approval is the portion of the Change Order(s) above 10%.



















































































PROJECT STATUS REPORT 

Period Ending:  
Dover Elementary School - New Construction

5/21/2009

 Scope: Demo

  

 Construction Status: 
Architect: HY Architects
Project Manager: Jose Chapa, SGI Construction Management
Project Engineer: Marc Alojepan/Rod Sias, SGI Construction Management
Contractor: Trinet Construction
Inspector: A.J. Washington

 Contract Status: 
Notice to Proceed: 08/04/2008
  Original Approved Projected 
Construction Schedule (days): 122
Original Completion Date: 12/04/08
Projected Completion: 12/04/08

 Buildings: 
Storage Building
Portable

 Progress This Period: 
Increment 1A completed. 
Site Cleanup and Demobilization for Increment 1A. 
Construction of new sidewalk on 19th street side of the site. 
Gravel built up to the edge of the concrete swale in the parking area.   
Met with the City of San Pablo to coordinate location of construction trailers for 
Increment 2 phase of the project. 
Notice of Award (NOA) issued to Alten Construction on May 7, 2009. 

 Anticipated Progress Next Period: 
Preparation for mobilization for Increment 2.  
Pre-Construction Meeting anticipated for June 3, 2009.  
Notice to Proceed (NTP) anticipated for the week of June 15 2009. 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 122

  Construction Calendar Days Elapsed: 
  Construction Calendar Days Remaining: 
  Percent of Contract Calendar Days Elapsed: 
  Percent of Construction Completed: 100%

Percentage of Work Done  Total Project 
 Site Demolition 100%

 Site Clearing 100%

 Import and Off Haul Soil 100%

 Site Utilities & Drainage 100%

 Compaction and Grading of Site 100%

 Proposed Changes: 

 

Additional Drainage for Drop-Off Area  
Proposed Import of Additional Non-Expansive Soil  
Future Installation of Site Drain Inlet 

 General Comment: 

 

Progress Photos:   
  

 

  

 

  

 

5/21/2009

Increment 1A-Concrete Swale and Parking Area-COMPLETED

Increment 1A-Sidewalk Construction-19th Street-COMPLETED

Increment 1A-Site Clean up and Demobilization-COMPLETED



PROJECT STATUS REPORT 

Period Ending:  
Ford Elementary School - 

5/21/2009

 Scope: Increment 1 Building Demolition and Site Work

  

 Construction Status: 
Architect: Sally Swanson Architects
Project Manager: Jose Chapa, SGI Construction Management
Project Engineer: Marc Alojepan, SGI Construction Management
Contractor: Bay Cities Paving and Grading
Inspector: Steve Cayson

 Contract Status: 
Notice to Proceed: 2/18/2009
  Original Approved Projected 
Construction Schedule (days): 120 3 123
Original Completion Date: 6/13/2009
Projected Completion: 6/16/2009

 Buildings: 
Modular Units
Existing Building

 Progress This Period: 
Building Demolition Continuation 
Footing and Foundation Removal Continuation 
Removal of Existing Asphalt Concrete and Base 
Asphalt Concrete and Base Grinding 

 Anticipated Progress Next Period: 
Installation of Erosion Control  
Installation of Sanitary Sewer  
Removal of Existing Utilities  
Earthwork and Site Grading 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 123

  Construction Calendar Days Elapsed: 92

  Construction Calendar Days Remaining: 31

  Percent of Contract Calendar Days Elapsed: 74%

  Percent of Construction Completed: 80%

Percentage of Work Done  80% Total Project 
 Demolition 100%

 Abatement 100%

 Modular Relocation 100%

 Footing and Foundation Removal 100%

 AC & Base Grinding 85%

 Proposed Changes: 

 
Additional Unforeseen Abatement  
Time Extension: 3 Non-Compensable Days Added to Schedule

 General Comment: 
 None. 

Progress Photos:   
  

 

  

 

  

 

5/21/2009

Foundation Removal Continuation

AC & Base Removal

AC & Base Grinding



PROJECT STATUS REPORT 

Period Ending:  
Helms Middle School - New Construction

5/21/2009

 Scope: New Construction and Demolition of existing facilities.

  

 Construction Status: 
Architect: Baker Vilar Architects
Project Manager: Elena Comrie, SGI Construction Management
Project Engineer: Marcus Blackmon, Amanco Construction Management
Contractor: West Bay Builders Inc.
Inspector: Kory Gilbert

 Contract Status: 
Notice to Proceed: 04/09/2007
  Original Approved Projected 
Construction Schedule (days): 780 0 0
Original Completion Date: 05/28/2009
Projected Completion: 05/28/2009

 Buildings: 
Building G Gymnasium
Building MC Media Center
Building A Administration
Building M Multi-purpose Room
Building C Classrooms

 Progress This Period: 
Started placement of Concrete at Second Floor Walkways of C Bldgs. 
Started Installation of Fire Sprinkler System in all Bldgs.  
Continued Mechanical/Electrical/Plumbing Rough-in for all Buildings.  
Installation of interior Gyp @ all Bldgs.  
Installed Gas Meter & Site Gas Lines. 

 Anticipated Progress Next Period: 
Continue with placement of Concrete at Second Floor Walkways of C Bldgs.  
Pour walkways, courtyards, & Main Plaza Planters.  
Continue Installation of Fire Sprinkler System in all Bldgs.  
Install Furnace Enclosures in Classrooms @ C Bldgs.  
Continue With Site Work: Grading, Installation of wiring for Site Lighting, & 
Irrigation. 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 780

  Construction Calendar Days Elapsed: 773

  Construction Calendar Days Remaining: 7

  Percent of Contract Calendar Days Elapsed: 99%

  Percent of Construction Completed: 69%

Percentage of Work Done  Total Project 
 Import and Off Haul Soil 96%

 Framing: All Bldgs. 98%

 Structural Steel: All Bldgs. 99%

 Sanitary Sewer Installation 99%

 Storm Drain Installation 95%

 Mechanical Rough-In: All Bldgs. 82%

 Electrical Rough-In: All Bldgs. 90%

 Plumbing Rough-In: All Bldgs. 72%

 Proposed Changes: 
 

 General Comment: 
 

Progress Photos:   
  

 

  

 

  

 

5/21/2009

Main Courtyard: Planters & Roof of Bldg. MC

Building A: Ext. Stucco, Storefront & Windows

Building C: Installation of 2nd Fl. Topping Slab



PROJECT STATUS REPORT 

Period Ending:  
King Elementary School - Increment 2 New Construction

5/21/2009

 Scope: Phase 1: Construction of new school buildings and site work

  

 Construction Status: 
Architect: Don Manthe, Andy Dale - Quattrocchi Kwok Architects
Project Manager: Alaric Robinson, Don Todd Associates
Project Engineer: Eddie Law, Don Todd Associates
Contractor: West Bay Builders
Inspector: Mark Eriksen

 Contract Status: 
Notice to Proceed: 03/25/2009
  Original Approved Projected 
Construction Schedule (days): 720
Original Completion Date: 03/15/2011
Projected Completion: 03/15/2011

 Buildings: 
Building A Single story - classrooms, library and admin areas.
Building B Two story - classrooms.
Building C Single story - multi-use with stage and kitchen.

 Progress This Period: 
PG&E power hook-up  
Excavation of footing & underground waste/electrical (completed)  
Off-haul of excavation spoils (completed)  
Pour slurry (completed)  
Rebar and embeds for footing  
Pour footings at Building A west side  
Underground waste and electrical rough-in  
Edge form slab on grade 

 Anticipated Progress Next Period: 
Complete rebar and embeds for footing  
Complete concrete pour at footings  
Continuation of underground waste and electrical rough-in  
Continuation of edge form slab on grade  
Termite treatment  
Place vapor barriers and base rock under slab  
Rebar slab on grade  
Set hold downs, anchor bolts and tube steel embeds 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 720

  Construction Calendar Days Elapsed: 57

  Construction Calendar Days Remaining: 663

  Percent of Contract Calendar Days Elapsed: 7%

  Percent of Construction Completed: 5%

Percentage of Work Done  5% Total Project 
 

 Proposed Changes: 
 None to date.

 General Comment: 
 On-going submittal processing.

Progress Photos:   
  

 

  

 

  

 

5/21/2009

Off-haul of excavation spoils

Underground waste and electrical rough-in

Concrete pour of footings at Building A west side


