














































































































































































































































































































PROJECT STATUS REPORT 

Period Ending:  
De Anza High School - Utilities, Gym, Demo and Site Work

10/22/2009

 Scope: Portable Installation and Site Work

  

 Construction Status: 
Architect: DLM Architects
Project Manager: Jose Chapa, SGI Construction Management
Project Engineer: Rod Sias, SGI Construction Management
Contractor: Bay Cities Paving-Grading, Mobile Modular, Gym Doctors
Inspector: Steve Cayson

 Contract Status: 
Notice to Proceed: 6/15/2009
  Original Approved Projected 
Construction Schedule (days): 121 42 163
Original Completion Date: 10/14/2009
Projected Completion: 10/26/2009

 Buildings: 
Field House
(E) Modular Unit (F1)
(N) Modular Unit (F2)

 Progress This Period: 
Installation of protective Screens on Modular Unit Windows.  
Stucco Repairs and Repainting of (N) Field House.  
Anti-Graffiti Application applied to (N) Field House).  
Repair of Damaged Synthetic Football Field.  
Testing and additional work on Fire and Security Infrastructure.  
Time extension approved for Additional Electrical Work.  
General Carpet Cleaning in Modular Units.  
Arrival and Installation of (N) Gym Weight Equipment  
Installation of (N) Site Access Fence between Baseball and Football Field  

 Anticipated Progress Next Period: 
General Modular Cleanup and Site Demobilization.  

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 163

  Construction Calendar Days Elapsed: 160

  Construction Calendar Days Remaining: 3

  Percent of Contract Calendar Days Elapsed: 98%

  Percent of Construction Completed: 99%

Percentage of Work Done  99% Total Project 
 Mobilization, Surveying/Staking 100%

 Installation of (N) Asphalt Paving 100%

 Relocation-(E) Modular Units 100%

 Installation-(N) Modular Units 100%

 Installation-Modular Ramps 100%

 Installation-Elec. Infrastructure 99%

 Installation- (N) Fence-Gate 100%

 Installation- 20'-0 Fire Lane 50%

 Installation-SM FD Approved Box 100%

 Installation-Tactile-Gen. Signage 100%

 Installation of Gym Equipment 99%

 General Cleanup/Demobilization 99%

 Proposed Changes: 

 

The DeAnza HS Principal and Athletic Coach stated that a dedicated space for a dance class 
was needed. (E) Modular Unit will be relocated on the DeAnza Site during the construction of 
the Baseball Field.  THIS OPTION HAS BEEN APPROVED.   

 General Comment: 
 

Progress Photos:   
  

 

  

 

  

 

10/22/2009

Application of Anti-Graffiti Application-COMPLETED

Installation (N) Protective Screens-COMPLETED

Installation of (N) Gym Equipment-COMPLETED



PROJECT STATUS REPORT 

Period Ending:  
Dover Elementary School - Increment 2

10/22/2009

 Scope: Increment 2

  

 Construction Status: 
Architect: HY Architects, Inc.
Project Manager: Jose Chapa, SGI Construction Management
Project Engineer: Marc Alojepan, SGI Construction Management
Contractor: Alten Construction, Inc.
Inspector: Kris Gilbert

 Contract Status: 
Notice to Proceed: 06/15/2009
  Original Approved Projected 
Construction Schedule (days): 1110
Original Completion Date: 06/29/2012
Projected Completion: 06/29/2012

 Buildings: 
Phase 2 Building "A"

 Progress This Period: 
Installation of Deep Electrical Utilities Under Footings Continuation  
Installation of Sewer/Gas/Water to Building Pad Continuation  
Electrical Installation at Stem Walls (North End) 
Water-Proof Stem Wall (North End) 
Strip Stem Wall (North End) 
Electrical In-Slab Rough-In Continuation (North End) 
Placement of Rock in Building Pad (North End) 
Installation of Under-Slab Water-Proofing (North End) 
Installation Slab on Grade Rebar (North and South End) 
Placement of Slab on Grade (North and South End) 
Strip Slab on Grade (North and South End) 
Plate Walls for Building A (South End) 
Erect Steel (North End) 
Interior and Exterior Wall Framing (North End) 

 Anticipated Progress Next Period: 
Strip Slab on Grade Continuation (North and South End)  
Set Transformer Pad  
Plate Walls for Building A Continuation (North and South End)  
Erect Steel Continuation (North End)  
Interior and Exterior Wall Framing Continuation (North End)  
Interior and Exterior Wall Framing (South End)  
Erect Stairs (South End)  
Floor Framing 2nd Floor (South End)  
Sheathing 2nd Floor (South End)  
Interior and Exterior Wall Framing 2nd Floor (South End)  
Set Roof Beams (North End)  
Install Roof Framing System 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 1110

  Construction Calendar Days Elapsed: 129

  Construction Calendar Days Remaining: 981

  Percent of Contract Calendar Days Elapsed: 11%

  Percent of Construction Completed: 15%

Percentage of Work Done  20% Total Project 
 Phase 1--Demolition & Site Work Increment 1 & 1A 100%

 Phase 2--Building A Increment 2 15%

 Phase 3--Building B & C Increment 2 0%

 Phase 4--Demo & Playground Increment 2 0%

 Proposed Changes: 
 None 

 General Comment: 
 None 

Progress Photos:   
  

 

  

 

  

 

10/22/2009

Erect Steel at North End

Construction of Interior Wall Framing at South End

Placement of Concrete Slab on Grade 



PROJECT STATUS REPORT 

Period Ending:  
Helms Middle School - New Construction

10/22/2009

 Scope: New Construction and Demolition of existing facilities.

  

 Construction Status: 
Architect: Baker Vilar Architects
Project Manager: Elena Comrie, SGI Construction Management
Project Engineer:   Robert Vargas, SGI Construction Management
Contractor: West Bay Builders Inc.
Inspector:          A.J. Washington

 Contract Status: 
Notice to Proceed: 04/09/2007
  Original Approved Projected 
Construction Schedule (days): 780 0 0
Original Completion Date: 05/28/2009
Projected Completion: 05/28/2009

 Buildings: 
Building G Gymnasium
Building MC Media Center
Building A Administration
Building M Multi-purpose Room
Building C Classrooms

 Progress This Period: 
Continued with installation of Finishes, Casework, and Electrical Trim in Bldgs. C,  
G, MC, & A. 
Began VCT installation in Classrooms of Bldg. C1. 
Started installation of Partitions & Fixtures in Restrooms of C Bldgs.  
Completed installation Pavers @ Rear of Site.   
Installed West Driveway Entrance & Exit @ Visitor Parking Lot and Started new 
Road 20 curb & gutter. 

 Anticipated Progress Next Period: 
Complete Flooring installation in Bldgs C & G.  
Continue Exterior and Interior Painting of all Bldgs.  
Continue installation of Electrical Trim in all Bldgs.  
Continue with Casework installation in C Buildings.  
Continue installation of Plumbing Fixtures in all Bldgs.  
Continue Mechanical Trim & Start-up HVAC in all Bldgs.  
Grade & Pave East Parking Lot.  
Continue With Site Work: Concrete Courtyards & Walkways, Gates & Fences, and 
Irrigation. 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 780

  Construction Calendar Days Elapsed: 934

  Construction Calendar Days Remaining: -154

  Percent of Contract Calendar Days Elapsed: 119%

  Percent of Construction Completed:                                                        86%

Percentage of Work Done  Total Project 
 Import and Off Haul Soil 99%

 Site: Grading & Paving                                                                           85%

 Site:Concrete & Landscape                                                                    80%

 Mechanical: All Bldgs.                                                                             89%

 Electrical: All Bldgs.                                                                                 85%

 Plumbing Trim: All Bldgs.  45%

 Interior Finishes                                                                                       75%

 Exterior Finishes  70%

 Proposed Changes: 
 

 General Comment: 
 

Progress Photos:   
  

 

  

 

  

 1

10/22/2009

Visitor Parking Lot: Curbs poured & dug

C Bldg- Boys Restroom: Partitions & Fixtures

Bldg C1: Installation of VCT Flooring 



PROJECT STATUS REPORT 

Period Ending:  
King Elementary School - Increment 2 New Construction

10/22/2009

 Scope: Phase 1: Construction of new school buildings and site work.

  

 Construction Status: 
Architect: Don Manthe, Andy Dale - Quattrocchi Kwok Architects
Project Manager: Alaric Robinson, Don Todd Associates
Project Engineer: Eddie Law, Don Todd Associates
Contractor: West Bay Builders
Inspector: Mark Eriksen

 Contract Status: 
Notice to Proceed: 03/25/2009
  Original Approved Projected 
Construction Schedule (days): 720 1 1
Original Completion Date: 3/15/2011
Projected Completion: 3/16/2011

 Buildings: 
Building A Single story - classrooms, library and admin areas.
Building B Two story - classrooms.
Building C Single story - multi-use with stage and kitchen.

 Progress This Period: 
Building A West: 

Framing of roofs, ceilings, soffits and tower  
Rough-in electrical, gas and water  
HVAC duct layout and installation 

Building A East: 
Wall framing, blocking and shear ply  
Framing of roofs, ceilings and soffits  
Set steel columns, Glulams and I-joists   
Rough-in electrical, gas and water 

Building B & C: 
Wall framing, blocking and shear ply 

Site work: 
Install and backfill perimeter gas lines 

 Anticipated Progress Next Period: 
Building A West: 

Roof blocking and sheathing  
HVAC ductwork 

Building A East: 
Wall framing, blocking and shear ply  
Framing of roofs, ceilings, soffits and tower  
Set steel columns  , Glulams and I-joists  
Rough-in electrical, gas and water  
Roof blocking and sheathing 

Building B & C: 
Wall framing, blocking and shear ply  
Framing of roofs and ceilings  
Set steel columns and HSS brace frames, Glulams and I-joists 

Site: 
Install perimeter storm and sanitary sewer drain lines  

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 720

  Construction Calendar Days Elapsed: 211

  Construction Calendar Days Remaining: 509

  Percent of Contract Calendar Days Elapsed: 29%

  Percent of Construction Completed: 28%

Percentage of Work Done  28% Total Project 

 Proposed Changes: 
   

 General Comment: 
 Two (2) adverse weather days this period.  

Progress Photos:   
  

 

  

 

  

 

10/22/2009

Welding of Steel Columns and Placement of GluLam Beams

Tower Wall Framing and Shear Ply

Gas Line at Building Perimeter



PROJECT STATUS REPORT 

Period Ending:  
Richmond High School - New Bleacher & Field House Facilities

10/22/2009

 Scope: New Bleacher and Field House Facilities

  

 Construction Status: 
Architect: Baker Vilar Architects
Project Manager: Hector Deleon, SGI Construction Management
Project Engineer: 
Contractor: West Bay Builders
Inspector: Mark Eriksen

 Contract Status: 
Notice to Proceed: 05/27/2008
  Original Approved Projected 
Construction Schedule (days): 345 27 479
Original Completion Date: 05/07/2009
Projected Completion: 11/6/2009

 Buildings: 
New Structure Bleacher & Field House Facility
Site Development New Access road east side
Site Development Re-surface and install tennis courts

 Progress This Period: 
Installation of bleacher handrails, stairs and seating have been installed  
Siding is nearly complete.  
The Health Department pre inspection is scheduled.  
Interior finishes are complete and the consultants have issued punch list for the 
building systems.  
All fencing is complete  

 Anticipated Progress Next Period: 
Completion of Punch list items.  
Milestone #1 complete-substantial completion.  

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 372

  Construction Calendar Days Elapsed: 479

  Construction Calendar Days Remaining: -107

  Percent of Contract Calendar Days Elapsed: 128%

  Percent of Construction Completed: 94%

Percentage of Work Done  88% Total Project 
 Roofing 96%

 Siding 93%

 Bathroom Tile 100%

 Elevator installation 95%

 Painting-interior-exterior 95%

 Bleacher installation 94%

 Proposed Changes: 
 

 General Comment: 

 
Construction activity is nearing completion. Punch list activity has begun. The final 
finishes are underway. Bleacher handrails, stairs and benches installed 

Progress Photos:   
  

 

  

 

  

 

10/22/2009

Main egress stairs poured and completed

Bleacher seating, stairs and handrails complete

Completed exterior metal siding


