


 

 

 
 
 

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT 
 

BOARD OF EDUCATION 
LOVONYA DEJEAN MIDDLE SCHOOL 

3400 Macdonald Avenue 
Richmond, CA  94805 

 

ADDENDUM 
 

May 12, 2010 
 
 
The following is a revision to the agenda of the May 12, 2010, Board of Education Meeting: 
 
 
ACTION ITEMS 
 
* F.6 Honor Roll Recognition 
 

 Comment:   
The Board would like to host a recognition for honor roll students for the first three quarters of the 
year on Saturday, June 5, 2010.  The cost for this picnic and recognition would be underwritten by 
private funding.  The specifics, including the location and time, would need to be determined. 
 

 Recommendation:   
 Recommend Approval 
 

 Fiscal Impact:   
 To Be Determined 
 
 
 
 
 
 
 
 
 
 
 
BH:dh 
Addendum 5-12-10 
 



 
West Contra Costa Unified School District 

1108 Bissell Avenue 
Richmond, California 94801 
Office of the Superintendent 

 
 ITEM REQUIRING ATTENTION----BOARD OF EDUCATION 
__________________________________________________________________________________________ 
 
To:      Board of Education                               Meeting Date:  May 12, 2010 
 
From:     Tony Thurmond Agenda Item:   F.6 
  Board Member 
 
Subject:     Honor Roll Recognition 
 
Background Information:   
The Board would like to host a recognition for honor roll students for the first three quarters of the year on 
Saturday, June 5, 2010.  The cost for this picnic and recognition would be underwritten by private funding.  
The specifics, including the location and time, would need to be determined. 
 
Recommendation:   
Recommend Approval 
 
Fiscal Impact:   
To Be Determined 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

DISPOSITION BY BOARD OF EDUCATION 
 

Motion by:_______________________                                  Seconded by: _______________________ 
 
Approved _______________         Not Approved________________  Tabled_________ 
 

 









































































































































































































































































































































PROJECT STATUS REPORT 

 Period Ending:          
De Anza High School - Baseball Field

4/29/2010

 Scope: Baseball Field Improvements-New Construction

  

 Construction Status: 
Architect: Vallier Design Associates & DLM Architects
Project Manager: Jose Chapa, SGI Construction Management
Project Engineer: Marc Alojepan, SGI Construction Management
Contractor: Bay Cities Paving and Grading Inc.
Inspector: Steve Cayson

 Contract Status: 
Notice to Proceed: 10/28/2009
  Original Approved Projected 
Construction Schedule (days): 210
Original Completion Date: 5/28/2010
Projected Completion: 5/28/2010

 Buildings: 

 Progress This Period: 
Continuation of Concrete Retaining Wall Installation 
Modular Concrete Retaining Wall Excavation & Backfill 
Installation of Modular Concrete Retaining Wall 
Installation of (N) Site Infrastructure 
Installation of Brick Veneer at Concrete Retaining Wall 
Site Earthwork/Field Layout 
Replacement of Fence & Gates located on Santa Rita Avenue  

  
 Anticipated Progress Next Period: 

Continuation of Modular Concrete Retaining Wall Installation   
Continuation of (N) Site Infrastructure Installation  
Continuation of Site Earthwork/Field Layout  
Construction of Baseball Field Access Roads  
Installation of (N) Bleachers  
Installation of (N) Fencing/Backstop 

  
 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 210

  Construction Calendar Days Elapsed: 183

  Construction Calendar Days Remaining: 27

  Percent of Contract Calendar Days Elapsed: 87%

  Percent of Construction Completed: 35%

Percentage of Work Done  35% Total Project 
 Mobilization-Surveying/Staking 100%

 Site Demo Soil/Tree Removal 100%

 Site Infrastructure/Field Layout 75%

 Installation (N) Bleachers 0%

 Installation (N) Fencing/Backstop 0%

 Installation ADA/Tactile Sign Etc. 0%

 Installation Elect. Infrastructure 0%

 Installation (N) Fence-Gate 0%

 Installation Access Roads 0%

 Installation Conc. Retaining Wall 100%

 Installation Modular Ret. Wall 50%

 Proposed Changes: 
 None to Date 

 General Comment: 

 

Notice Of Award issued on October 12, 2009 
Notice to Proceed issued on October 28, 2009 
Construction Schedule Impacted Due to Rain Delays 

Progress Photos:   
  

 

  

 

  

 

4/29/2010

Installation of Brick Veneer at Concrete Retaining Wall

Modular Concrete Retaining Wall Excavation & Backfill

Site Earthwork/Field Layout



PROJECT STATUS REPORT 

Period Ending:  
           Dover Elementary School 

4/29/2010

 Scope: Increment 2

  

 Construction Status: 
Architect: HY Architects, Inc.
Project Manager: Joe Cavanagh, SGI Construction Management
Project Engineer: Rod Sias, SGI Construction Management
Contractor: Alten Construction, Inc.
Inspector: Kris Gilbert
WCCUSD Mgr: 

 Contract Status: 
Notice to Proceed: 06/15/2009
  Original Approved Projected 
Construction Schedule (days): 1,110
Original Completion Date: 06/29/2012
Projected Completion: 06/29/2012

 Buildings: 
Phase 2 Building "A"

 Progress This Period: 
Interior Soffit Framing (Building "A"-North and South)  
Electrical Rough-in (Building "A"-North and South)  
Plumbing Rough-in (Building "A"-North and South)  
Mechanical Rough-in (Building "A"-North and South)  
Layout Fire Sprinkler System (Building "A"-North and South)  
Construction of Roof (Building "A"-North and South)  
Shear Panels (Building "A"-South)  
Installation of Roofing Membrane System (Building "A"-North)  
Interior Framing Walls (Building "A"-North and South)  
Installation of Window Assembly  (Building "A"-North)  
PG&E Guy-Wire Relocation  

 Anticipated Progress Next Period: 
Installation of Roof Crickets - Continuation (Building “A” North & South)  
Installation of Roofing Membrane System-(Building “A” North & South)  
Framing of exterior "Pop-outs"  
Installation of Door Frames & Window Assembly  
Technology Infrastructure  

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 1,110

  Construction Calendar Days Elapsed: 319

  Construction Calendar Days Remaining: 791

  Percent of Contract Calendar Days Elapsed: 28%

  Percent of Construction Completed: 29%

Percentage of Work Done  27% Total Project 
 Phase 1--Demolition & Site Work Increments 1 & 1A 100%

 Phase2--Building "A" Increment 2 29%

 Phase 3--Building "B" & "C" Increment 2 0%

 Phase 4--Demo & Playground Increment 2 0%

 Proposed Changes: 
 None 

 General Comment: 

 

Construction of Roof in Building "A" (North & South) impacted by adverse weather 
(February, March April).  
Formal Schedule Recovery to be submitted after the rain season. 

Progress Photos:   
  

 

  

 

  

 

4/29/2010

Bldg "A" (North) Application of Waterproof Membrane

Bldg "A" (South) Installation of Ext. Plywood Sheathing

Bldg "A" (North) Installation Window Assembly & Skylite Frame



PROJECT STATUS REPORT 

Period Ending:  
El Cerrito High School - Utility Removal and Misc. Site Work

4/29/2010

 Scope: Utility Removal and Misc. Site Work

  

 Construction Status: 
Architect: WLC Architects
Project Manager: Sonya Perkins, SGI Construction Management
Project Engineer: 
Contractor: Michael Paul Company, Inc.
Inspector: Steve Cayson
WCCUSD Mgr: 

 Contract Status: 
Notice to Proceed: 03/15/2010
  Original Approved Projected 
Construction Schedule (days): 169
Original Completion Date: 8/31/2010
Projected Completion: 08/31/2010

 Buildings: 
Temp Campus Utility Disconnect/Site Work

 Progress This Period: 
Disconnect Electrical Power to Temp Campus 
Disconnect Plumbing 
Clean contents out of Portables 
Remove walls in specialty portables 
Remove all fire alarm devices 
  
 Anticipated Progress Next Period: 
Site Clean up 
Asphalt Removal 
Transport contents to District Warehouse 
  
  
 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 169

  Construction Calendar Days Elapsed: 45

  Construction Calendar Days Remaining: 124

  Percent of Contract Calendar Days Elapsed: 26%

  Percent of Construction Completed: 30%

Percentage of Work Done  30% Total Project 
 

 Proposed Changes: 

 
Remove plywood from perimeter of Locker Rooms. 
  

 General Comment: 
 

Progress Photos:   
  

 

  

 

  

 

4/29/2010

Pedestrian Walkway / Temporary Fence

Portables being Prep for Transport

Portable Removal/ Clearing Site





PROJECT STATUS REPORT 

Period Ending:  
Juan Crespi Middle School - Fire Reconstruction

4/30/2010

 Scope: Fire Reconstruction Bldg. 400

  

 Construction Status: 
Architect: HY Architects, Inc.
Project Manager: Sonya Perkins, SGI Construction Management
Project Engineer: 
Contractor: Bollo Construction, Inc.
Inspector: Steve Cayson
WCCUSD Mgr: 

 Contract Status: 
Notice to Proceed: 09/21/2009
  Original Approved Projected 
Construction Schedule (days): 426
Original Completion Date: 11/21/2010
Projected Completion: 11/21/2010

 Buildings: 
Bldg. 400 Administrative Bldg.

 Progress This Period: 
Mechanical Screens Installation 
Interior Painting  
Ceiling Tiles/ T- Bar 
Install Storefront Windows & Doors 
Epoxy Flooring  
Communication/Low Voltage Work 
Plaster 
  
 Anticipated Progress Next Period: 
Set Casework 
Refinish Stage 
Install Plumbing Fixtures 
Measure Drapes 
Install TV Brackets 
Install Lighting Fixtures 
  
 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 426

  Construction Calendar Days Elapsed: 221

  Construction Calendar Days Remaining: 205

  Percent of Contract Calendar Days Elapsed: 51%

  Percent of Construction Completed: 65%

Percentage of Work Done  65% Total Project 
 

 Proposed Changes: 

 

Additional Heat Detectors/Access Doors 
Bogen Intercom 2000 
  

 General Comment: 
 Project is progressing successfully and is on schedule

Progress Photos:   
  

 

  

 

  

 

4/30/2010

Storefront Windows & Doors at Main Entry

Main Office/ Lobby Area

Mechanical Screen frames for HVAC Units



PROJECT STATUS REPORT 

Period Ending:  
Kennedy High School - Restroom Improvements

4/30/2010

 Scope: Restroom Improvements

  

 Construction Status: 
Architect: HMC Architects, Inc. 
Project Manager: Herman Blackmon Jr., Amanco, Inc.
Project Engineer: 
Contractor: JDS Builders Group, Inc.
Inspector: Steve Cayson
WCCUSD Mgr: 

 Contract Status: 
Notice to Proceed: 10/12/2009
  Original Approved Projected 
Construction Schedule (days): 416
Original Completion Date: 12/10/2010
Projected Completion: 12/10/2010

 Buildings: 
300-1, 300-2, 600-1,... Buildings 100-800
Phase 2

 Progress This Period: 
Completed Phase 1 - Released Phase 1 Bathrooms to School   
Haz-Mat Abatement - Phase 2 - 85%  
Slab and Demo. Removal - Phase 2 - 85%  
Wood Framing - Phase 2 - 30%  
Concrete Forms - Phase 2 - 20%   
Rough Plumbing - Phase 2 - 5% 

 Anticipated Progress Next Period: 
Complete Haz-Mat Abatement - Phase 2  
Complete Slab and Demo. Removal - Phase 2  
Complete Wood Framing - Phase 2  
Complete Rough Plumbing - Phase 2  
Complete Rough Mechanical - Phase 2  
Complete Roof Patching - Phase 2  
Complete Concrete Forming and Pour - Phase 2  
Complete Fire Blocking  
Install Hollow Metal Door Frames  
Start Low Voltage - Phase 2  
Install Insulation 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 416

  Construction Calendar Days Elapsed: 197

  Construction Calendar Days Remaining: 219

  Percent of Contract Calendar Days Elapsed: 47%

  Percent of Construction Completed: 29%

Percentage of Work Done  48% Total Project 
 

 Proposed Changes: 
 Replace Interior Gym Locker Room Doors with Lockable Doors

 General Comment: 
 

Progress Photos:   
  

 

  

 

  

 

4/30/2010

Complete Boy's Cafeteria Bathroom

Completed Girl's Cafeteria Bathroom

Slab Demo. Coach's Bathrrom



PROJECT STATUS REPORT 

Period Ending:  
King Elementary School - Increment 2 New Construction

4/29/2010

 Scope: Phase 1: Construction of new school buildings and site work.

  

 Construction Status: 
Architect: Quattrocchi Kwok Architects
Project Manager: Alaric Robinson, Don Todd Associates
Project Engineer: Eddie Law, Don Todd Associates
Contractor: West Bay Builders
Inspector: Mark Eriksen
WCCUSD Mgr: 

 Contract Status: 
Notice to Proceed: 03/25/2009
  Original Approved Projected 
Construction Schedule (days): 720 1 20
Original Completion Date: 03/15/2011
Projected Completion: 3/16/2011

 Buildings: 
Building A Single Story - classrooms, library and admin areas
Building B Two story - classrooms
Building C Single story - multi-use with stage and kitchen

 Progress This Period: 
Building A: 

Insulation at walls and ceilings; hang gypsum boards, tape and prime; installation 
of gutters; fire sprinkler main lines; asphalt shingle, low slope roof and lath mock-
up 

Building B: 
Interior soffit and elevator framing, scaffold, metro wrap walls, roof underlayment, 
fireproofing of structural steel, MEP rough-in, insulation at outside walls 

Building C: 
Hollow metal door frames and insulation 

Site Work: 
Storm drain and water line installation  

 Anticipated Progress Next Period: 
Building A: 

Hang gypsum boards and insulation; prime and paint walls; ceiling grid; window 
trims; lath and plaster; asphalt shingles; low slope roof 

Building B: 
Misc wood framing at elevator and soffits; metro wrap walls; install window 
flashing and windows; MEP rough-in 

Building C: 
Low slope roof ; install gutters and storefront 

Site Work: 
Backfill water line trench; excavate footing for trash enclosure; shift construction 
fence on 41st St and demo street sidewalk 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 720

  Construction Calendar Days Elapsed: 400

  Construction Calendar Days Remaining: 320

  Percent of Contract Calendar Days Elapsed: 55%

  Percent of Construction Completed: 52%

Percentage of Work Done  52% Total Project 
 

 Proposed Changes: 
 None

 General Comment: 
 None

Progress Photos:   
  

 

  

 

  

 

4/29/2010

Building A West: Paint Primer

Building A East: Low Slope Roof Installation

Building B: Metro wrap Building Paper



PROJECT STATUS REPORT 

Period Ending:  
Multi-Site Play Structures & Surfaces Project - Multi-Site

4/29/2010

 Scope: Multi-Site Play Structures & Surfaces Project

  

 Construction Status: 
Architect: Keller Mitchell & Co.
Project Manager: Willie Robinson, WJR, Inc.
Project Engineer: 
Contractor: Gold Spring Construction Co.
Inspector: Steve Cayson
WCCUSD Mgr: Joe Mayes

 Contract Status: 
Notice to Proceed: 09/21/2009
  Original Approved Projected 
Construction Schedule (days): 75 75 175
Original Completion Date: 12/05/2009
Projected Completion: 5/14/2010

 Buildings: 
Collins 70% Completed
Coronado A & B A - 100% Completed; B - 100% Completed
Ellerhorst 100% Completed
Grant A & B A - 50% Completed; B - 100% Completed
Hanna Ranch A & B A - 100% Completed; B - 100% Completed
Highland A & B A - 100% Completed; B - 90% Completed
Perez A, B & C A - 100% Cmpt'd; B - 95% Cmpt'd; C - 100% Cmpt'd
Stege A & B A - 100% Completed; B - 100% Completed
Valley View A, B & C A - 65% Cmpt'd; B - 100% Cmpt'd; C - 100% Cmpt'd
Wilson A & B A - 100% Completed; B - 100% Completed

 Progress This Period: 
Grant A - Completed installation of Play Matta and final welding.  
Hanna Ranch  A - Completed installation of Play Matta.  
Highland B - Completed compacting subbase and started Play Matta installation.  
Perez B - Completed final Play structure & complete installation of Play Matta.  
Stege B - Complete Installation of Matta Mat'ls.   
Wilson A - Completed installation of Play Matta Matt'ls.  
Valley View A - Completed compaction; install Play Structures & Matta Materials. 

 Anticipated Progress Next Period: 
Complete and turnover play structures at Collins; Grant A; Highland B; Perez 
B; and Valley View A.  
Repair and install various Play Structure components.  
Provide final audit inspection of all impacted Play Structures.  

  
 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 75

  Construction Calendar Days Elapsed: 220

  Construction Calendar Days Remaining: -145

  Percent of Contract Calendar Days Elapsed: 293%

  Percent of Construction Completed: 95%

Percentage of Work Done  95% Total Project 
 MRAD Funds 51% 54%

 Bond Funds 44% 46%

 Proposed Changes: 

 
Request to extend the contract completion due to changes in the original logic and 
sequence of work. 

 General Comment: 

 

The project's progress has been impeded by inclement weather procured 
materials delays, i.e. Play Structures; Play Matta; and Rain days.  An 
additional 30 days extension is being requested.  
Solicitation is completed for a Contractor to perform the final site and equipment 
audit of the work performed under this contract. 

Progress Photos:   
  

 

  

 

  

 

4/29/2010

Valley View re-working of paved area

Ellerhorst Play Yard @ 100% Complete

Highland A @ 100% Complete



PROJECT STATUS REPORT 

Period Ending:  
Pinole Middle School - Modernization Phase II

4/29/2010

 Scope: Modernization Phase II

  

 Construction Status: 
Architect: Powell and Partners
Project Manager: Steve Millar, Amanco, Inc.
Project Engineer: Jeff Feldman, Powell and Partners
Contractor: Alpha Bay Builders, Inc.
Inspector: Kris Gilbert
WCCUSD Mgr: 

 Contract Status: 
Notice to Proceed: 10/05/2009
  Original Approved Projected 
Construction Schedule (days): 430
Original Completion Date: 12/04/2010
Projected Completion: 12/24/2010

 Buildings: 
A1 thru A4

 Progress This Period: 
Completed sheeting replacement on all roofs.  
Completed rough mechanical in Building A1.  
Completed structural steel installation in buildings A1 & A4.  
Completed roofing prep for roof installation. 

 Anticipated Progress Next Period: 
Complete roof training and begin installation.  
Begin exterior sheeting replacement and weather resistant barrier.  
Complete rough plumbing in Building A4 (Multi purpose room Kitchen)  
Complete rough electrical in Buildings A2 thru A4. 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 430

  Construction Calendar Days Elapsed: 206

  Construction Calendar Days Remaining: 224

  Percent of Contract Calendar Days Elapsed: 47%

  Percent of Construction Completed: 32%

Percentage of Work Done  30% Total Project 
 

 Proposed Changes: 
 N/A

 General Comment: 

 
Project has fallen behind schedule due to rain and dry out days.  General contractor has 
been notified that he is behind and that he should take necessary steps to recover.

Progress Photos:   
  

 

  

 

  

 

4/29/2010

Installing electrical conduit in building A1

Rough framing at structural beam in building A3

Mechanical installing in building A1
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