


   

West Contra Costa Unified School District 
Board of Education 

Meeting Agenda 
July 7, 2010 

 

Board Agenda Packets and Information: 
 
Complete Board meeting packets are available for review at the Administration Building, the District’s six high schools, 
and at public libraries throughout West County.  
 
Complete Board agendas and packets are available online at: www.wccusd.net/Documents/Board/boardinformation.aspx 
 
Any writings or documents that are public records and are provided to a majority of the governing board regarding an 
open session item on this agenda will be made available for public inspection in the District office located at 1108 Bissell 
Avenue, Richmond, CA  94801 during normal business hours.  In addition, such writings and documents may be posted 
on the District’s website as noted above. 

 
Viewing the Board Meetings: 
 

Television:   
Live television broadcast of regularly scheduled Board meetings is available by the City of Pinole on PCTV Channel 
26/28, the City of Richmond KCRT Channel 28 and the City of Hercules Cable Channel 28.  Please check the city 
websites for local listings of broadcast schedules.   
 
You may also find the complete meeting available on a tape-delay basis through the Richmond City Web Page at:   
http://www.kcrt.com within a few days of the recording date.   
 
Audio tapes of Board meetings are kept on file at the Administration Building, 1108 Bissell Avenue, Richmond, CA 
94801 (510-231-1101).   
 
The Board of Education would like to acknowledge Comcast, the cities of Pinole and Richmond, and WCCUSD staff for 
their generosity and efforts in helping to televise WCCUSD Board of Education meetings.  

 
Attending Board Meetings: 
 
The public is warmly invited to attend and participate in all WCCUSD Board of Education meetings. 
 
Location:   LOVONYA DEJEAN MIDDLE SCHOOL  
 3400 MACDONALD AVENUE  
 RICHMOND, CA 94805  
  
Time: The Board of Education’s Open Session meeting will begin at 6:30 PM.  The Board will convene at 

5:00 PM in the Multi-Purpose Room to receive comments from anyone wishing to address the Board 
regarding closed session items (Exhibit A).  The Board will then adjourn to closed session and reconvene 
in open session to address the regular agenda (Exhibits B-G) at 6:30 PM.  

 
Special Accommodations:  Upon written request to the District, disability-related modifications or accommodations, 
including auxiliary aids or services, will be provided.  Please contact the Superintendent’s Office at 510-231-1101 at least 
48 hours in advance of meetings. 
 

“of children be more careful than anything.” 
           e.e. cummings 
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B. OPENING PROCEDURES  
 
 B.1 Pledge of Allegiance 
 B.2 Welcome and Meeting Procedures 
 B.3 Roll Call 
 B.4 Report/Ratification of Closed Session 
* B.5 Agenda Review and Adoption (Public Comment)  
* B.6 Minutes:  June 22, 2010 
  
C. BUSINESS ITEMS 
 

CONSENT ITEMS (Routine Matters) 
Consent Calendar Items designated by “CI” are considered routine and will be enacted, approved and 
adopted by one motion, unless a request for removal, discussion or explanation is received from any 
Board member or member of the public in attendance.  Items the Board pulls for discussion or 
explanation will be addressed following Section E.  

 
*CI C.1 Grants/Awards/Agreements 
 
 Comment: 

Formal acceptance is requested from the Board of Education to accept the grants/awards/agreements, as 
detailed dated July 7, 2010. 

 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 As noted per grants summary 
 
*CI C.2 Acceptance of Donations 
 
 Comment: 

The District has received donations as detailed dated July 7, 2010.  Staff recommends acceptance of 
these donations. 
 
Recommendation:   
Recommend Approval 

 
 Fiscal Impact:   

As noted per donations summary 
 
*CI C.3 Approval of Fund-Raising Activities 
 
 Comment: 

The planned fund-raising events for the 2009-10 school year are detailed as dated July 7, 2010. 
 
 Recommendation:   
 Recommend Approval 
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 Fiscal Impact:   
 Additional revenue for schools 
 
*CI C.4 Contracted Services 
 

Comment: 
 Permission is requested of the Board of Education to approve contracts for services as detailed as dated 

July 7, 2010. 
 
 Recommendation:   
 Recommend Approval  
 
 Fiscal Impact:   
 As noted per contracts summary 
 
*CI C.5 Notification of Claim Rejected 
 
 Comment: 
 The District has received a claim requesting compensation for personal injury. The District’s risk 

management firm has investigated the claim and is requesting the School Board to ratify the authorized 
claim rejection. 

 
 Recommendation: 
 Ratify the rejection of claim 
 
 Fiscal Impact: 
 None 
 
*CI C.6 Community Budget Advisory Committee Member Ratification 
 
 Comment: 

The Community Budget Advisory Committee (CBAC) met on June 24, 2010.  The voting members 
approved the following members for the 2010-11/2011-12 term:  Greg Whaling, Eduardo Martinez, and 
Tammy Campbell.  The selection is subject to ratification by the School Board at a regular Board of 
Education meeting.  Pending ratification, below is a complete list of the committee voting members and 
term dates. 
 

MEMBER NAME MEMBER TYPE TERM ENDING 
   
Tammy Campbell Parent June 30, 2012 
Charles Johnson Classified December 31, 2010 
Sue Kahn Principal December 31, 2010 
Eduardo Martinez, Vice Chair Community  June 30, 2012 
Erwin Reeves, Chair Business Leader June 30, 2011 
Robert Studdiford Parent June 30, 2011 
Greg Whaling Teacher June 30, 2012 
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 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact:   
 None 
 
*CI C.7  Resolution Nos. 01-1011 through 12-1011:  Board of Education Annual Resolutions for the 

2010-2011 School Year 
 
 Comment: 
 Approval is recommended of the Board of Education Annual Resolutions Nos. 01-1011 through  
 12-1011, for the 2010-2011 school year. 
 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact:   
 None 
 
*CI C.8 Board Meeting Dates January to July 2011 
 
 Comment:   

Board Policy 9100 requires that the Board set the calendar of meetings for the calendar year at its 
December organizational meeting.  Yet for planning and communication purposes, it would be unwise to 
wait until December each year to set the meeting dates for the new calendar year.  While the Board would 
certainly have the authority to change meeting dates, as it does at any time, it is important to establish 
dates for the next calendar year. 
 
The recommended dates are as follows: 
 

January 5, 19 
February 2, 16 
March 2, 16 
April 13 
May 4, 18 
June 1, 29 
July 13, 27 
August 17 
September 7, 21 
October 5, 19 
November 2, 16 
December 14 

 
 Recommendation: 
 Recommend Approval 
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 Fiscal Impact:   
 None 
 
*CI C.9 Resolution 13-1011:  In Support of Senate Constitutional Amendment 6 (SCA) 

 
Comment: 
In this legislative session, State Senator Joseph Simitian has authored Senate Constitutional Amendment 6, 
which would allow school districts, community college districts, and county offices of education to pass a 
parcel tax with a 55 percent majority vote rather than the currently required two-thirds.  Getting a two-
thirds vote in both houses of the Legislature to put SCA 6 on the ballot is a daunting challenge.  The 
Senator is asking the Board to support SCA 6.  It is the Senator’s intent that this legislation will alleviate 
the financial stress that schools are experiencing. 
 
Recommendation:   
Approval of Resolution 13-1011:  In Support of Senate Constitutional Amendment 6 (SCA) 

 
Fiscal Impact:  

 None 
 
*CI C.10 Routine Personnel Changes - Certificated 
 
 Comment: 

Routine personnel changes include actions to hire, promote, or terminate certificated employees in accord 
with appropriate laws, established policies and procedures. 

 
 Recommendation: 
 For Information Only 
 
 Fiscal Impact:     
 None 
 
*CI C.11 Ratification and Approval of Engineering Services Contracts 
  
 Comment:   

Contracts have been initiated by staff using previously qualified consulting, engineering, architectural, or 
landscape architectural firms to assist in completion of the referenced projects.  Many of the firms are 
already under contract and the staff-initiated work may be an extension of the firm’s existing contract with 
the District.  Public contracting laws have been followed in initially qualifying and selecting these 
professionals.   

 
 Recommendation: 
 Ratify and approve contracts as noted 
 
 Fiscal Impact:   
 Total for this action: $617,627.  Funding sources as noted. 
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*CI C.12 Ratification and Approval of Negotiated Change Orders 
 

Comment: 
Staff is seeking ratification of Change Orders on the following current District construction projects: 
Richmond High School Security Fencing, Ford Elementary New Campus, and Dover Elementary School 
New Campus. Change Orders are fully executed by the District upon signature by the Superintendent’s 
designee.  Board ratification is the final step required under state law in order to complete payment and 
contract adjustment. 

 
Recommendation:   
Ratify negotiated Change Orders as noted 
 
Fiscal Impact:     

 Total ratification and approval by this action:  $86,526. 
   
*CI C.13 Construction Access, Right of Use and Restoration License Agreement with the City of  

Richmond for Temporary Construction Staging, Staff Parking and Pedestrian Access at 
Nystrom Elementary School 

 
 Comment: 
 The construction of the Nystrom Elementary Multi-Purpose Building will be on the school’s existing 

playground and staff parking areas. The construction site will also block pedestrian access from South 12th 
Street, which is an important route for many of our families. The available area for the Contractor to 
operate is also severely restricted by the LPS Temporary Campus and the existing Nystrom buildings.   It 
is necessary to provide for additional space for Contractor staging and to provide for temporary staff 
parking with an associated safe pedestrian route to the existing school.  The City of Richmond has agreed 
to allow the District to use a portion of the MLK Park adjacent to the school as a temporary staging areas, 
staff parking lot, and pedestrian access route during construction.  The proposed agreement with the City 
of Richmond provides for a legal framework to allow construction, use, and restoration of the site.  The 
agreement is attached, and has been prepared by District’s legal counsel.  It is being concurrently reviewed 
and approved by the City of Richmond. This agreement is similar to the agreement approved for the King 
Elementary project. 

 
 Recommendation: 
 Approve Construction Access, Right of Use and Restoration License Agreement with City of Richmond 
 
 Fiscal Impact:    
 Not known exactly at this time.  The project construction bids include basic work on the MLK Park areas.  

Project is funded from the Measure J Bond. 
 
*CI C.14 Helms Middle School Demolition Project Award of Contract 
 

Comment: 
The next step in completing the Master Plan for the Helms Middle School site is to demolish the existing 
buildings and prepare the site for the fields and playground project.  The demolition project includes 
hazardous materials abatement, underground storage tank removal, demolition, and site grading.  The 
project documents require salvage and recycling of a minimum of 75% of the materials contained in the 
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existing buildings.  The District is also salvaging the bas relief decorative cast panels from the front and 
side facades to include in the future park area as historic reference to the original buildings.   
 
Baker Vilar Architects completed plans and specifications for the project.  The District conducted a public 
bid of the project.  Bids were opened on June 15, 2010.  Four Contractors submitted bids.  They are as 
follows: LVI Environmental $2,870,000; Parc Services $2,733,318; Cleveland Wrecking $2,537,000; and 
Evans Brothers $2,442,000. 
 
The lowest responsive, responsible bidder is Evans Brothers at $2,442,000. 

 
 Recommendation: 
 Award contract to the lowest responsive, responsible bidder 
 
 Fiscal Impact:   
 $2,442,000.  Funded from the Measure J Bond.  
 
*CI C.15 Stege Elementary School Emergency Repair Program Repairs Contract Award 
 
 Comment: 

The District has received funding from the State Emergency Repair Program (“ERP”) to replace the 
seriously deteriorated windows, restroom wall finishes, and retaining walls at Stege Elementary School.  
Two Bid Alternates were included with the bid for additional windows to supplement the base packaged.  
The smaller number of windows included in Alternate 2 is recommended for award and is within the 
project budget.  HMR Architects prepared construction documents for the project.   
 
The District conducted a public bid process for the project.  Bids were opened on May 18, 2010.  Four 
Contractors submitted bids.  They are as follows for Base Bid + Alternate 2:  NS Construction $360,400; 
Pinguelo Construction $280,356; Kel Tec Builders $229,833; and, ERA Construction $224,667.  The 
lowest responsive, responsible bidder is ERA Construction at $224,667. 
 

 Recommendation: 
 Award contract to lowest responsive, responsible bidder 
 
 Fiscal Impact:   

$ 224,667.  Funded from the Emergency Repair Program (“ERP”) and Deferred Capital Projects, Measure 
J Bond.   

 
*CI  C.16 Caesar Chavez Elementary Painting & Repairs Project Award of Contract 
 
 Comment: 

The Chavez School was completed over 15 years ago and has never been repainted.  Except for work 
painting in the area of the waterproofing repairs at the rotunda that have recently been completed.  This 
project will repaint all other areas of the building and all portables on the site. 
 
HMR Architects completed plans and specifications for the project.  The District conducted a public bid of 
the project.  Bids were opened on June 24, 2010.  Seven Contractors submitted bids.  They are as follows: 
B-Side S165,000; Color Chart $122,000; Kifle $120,000; US Painting $107,900; Cal Constructors 
$91,912; Horizon Painting $87,110; and, Fairway Painting $83,300. 
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The lowest responsive, responsible bidder is Fairway Painting at $83,300. 
 
Recommendation: 

 Award contract to the lowest responsive, responsible bidder 
 

Fiscal Impact: 
$83,300.  Funded from the Deferred Capital Projects budget of the Measure J Bond 

 
*CI  C.17 Amending Resolution No. 89-0910:  Specifications of the Elections Order 
 

 Comment: 
Resolution No. 89-0910:  Specifications of the Elections Order was adopted by the Board of Education on 
June 2, 2010.  It has since been learned that specific language required by the County Elections Office was 
inadvertently omitted.   
 
Attached is the amended resolution which includes the required statement regarding district reimbursement 
to the county for the actual cost incurred by the county elections official in conducting the general district 
election. 

 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 None 

 
D. AWARDS, RECOGNITIONS, AND REPORTS 
 
* D.1 Standing Reports  
  

Representatives of the following committees and employee unions are invited to provide a brief update 
to the Board.  Representatives from these groups need to sign up to speak prior to the beginning of this 
item on the agenda by submitting a “Request to Address the Board” form.  Five minutes may be allowed 
for each subcommittee or group listed below: 
 
Academic Subcommittee     Public Employees Local 1 
Bayside Parent Teacher Association    School Supervisors Association 
Citizens’ Bond Oversight Committee    United Teachers of Richmond 
Community Budget Advisory Committee   West Contra Costa Administrators Association 
Facilities Subcommittee 
Ivy League Connection 
Safety Committee 
Special Education Citizens Advisory Committee 
Youth Commission 
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* D.2  In Memory of Members of the School Community 
 

Comment: 
The District would like to take time to recognize the contributions of members of our school community 
who have passed away.  The District requests the community to submit names to be reported as a regular 
part of each agenda. 
 
James Mangrum, a 2006 graduate of El Cerrito High School, passed away on June 16, 2010 following his 
long battle with cancer. 
 
Our thoughts go out to the family and friends in the loss of their loved one. 
 
Recommendation: 
For Information Only 
 
Fiscal Impact: 
None 

 
E.  PUBLIC AND COMMITTEE COMMUNICATIONS  

(Education Code 35145.5; Government Code 54950 et seq.) 
 
* E.1 Superintendent’s Report 
 
* E.2 WCCUSD Public Comment 

 
Members of the public are invited to speak to the Board about any matter that is not otherwise on the 
agenda and is related to issues affecting public education in the WCCUSD.  Approximately 30 minutes 
will be allocated for this item.  If there are more requests to speak than can be heard within this time 
limit, “WCCUSD Public Comment” will continue after Item G.  Individuals wishing to speak must 
submit a “WCCUSD Public Comment” form prior to the beginning of this item on the agenda. 
 
Depending on the number of persons who wish to speak, from one to three minutes will be allocated to 
each speaker at the discretion of the President of the Board in order to accommodate as many speakers 
as possible.  The Board cannot dialogue on any issues brought before it by the public that have not been 
previously agendized, but may refer these to staff for response and/or placement on future agendas.  

 
F. ACTION ITEMS 
 
* F.1 Resolution No. 14-1011:  Resolution to Conditionally Approve the Renewal of the Charter  
   Petition for Richmond College Prep K-5 Charter School 
 
 Comment: 

On May 18, 2010, the petitioner, Richmond College Prep K-5 Charter School, submitted to West Contra 
Costa Unified School District (“District”) a petition to renew the charter (“Petition”) for the independent 
charter school known as Richmond College Prep K-5 Charter School (“Charter School”) for an additional 
five years.  The Charter School has been operating in the District for four years as a site-based school.  
Upon renewal, the Charter School proposes to add a fifth grade class for the 2010-2011 school year; and 
would continue to serve grades kindergarten through five for the remainder of the renewal term.  The 
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Charter School proposes a standards-based curriculum augmented through various enrichment strategies, 
including tutoring, small-group instruction, and other supportive services.  In addition, the Charter 
School’s educational program is based on a constructivist approach to teaching and learning, which 
emphasizes work with real things (i.e. models, manipulatives, animals, gardens, etc.).   
 
Pursuant to the Charter Schools Act of 1992 (“Act”), Education Code section 47600 et seq., the 
Legislature has charged local school boards with the responsibility for reviewing and acting on petitions 
for renewal by charter schools.  Renewal of an existing charter petition is governed by the requirements 
of Education Code sections 47605 and 47607.  Education Code section 47605, subdivision (b), requires 
the Board, within 30 days of receiving a petition, to hold a public hearing to consider the level of 
support for the petition.  The public hearing was held on June 2, 2010.   
 
The Act states that a school district governing board considering whether to grant a charter petition 
“shall be guided by the intent of the Legislature that charter schools are and should become an integral 
part of the California educational system and that establishment of charter schools should be 
encouraged.”  (Ed. Code § 47605(b).) With this legislative intent in mind, the governing board must 
grant a charter “if it is satisfied that granting the charter is consistent with sound educational practice.”  
(Ed. Code § 47605(b).)  Renewal of a charter is also governed by the standards and criteria in Education 
Code section 47605 and “shall include, but not be limited to, a reasonably comprehensive description of 
any new requirement of charter schools enacted into law after the charter was originally granted or last 
renewed.”  (Ed. Code § 47607(a)(2).)  Additionally, a charter school seeking renewal must meet one of 
the standards for academic achievement set forth in Education Code section 47607, subdivision (b). 
 
Staff and legal counsel have reviewed the Petition and prepared the Staff Written Findings Regarding 
Richmond College Prep K-5 Charter School Petition for Renewal (“Findings”).  Staff’s analysis of the 
Petition includes a review of its educational program, fiscal and governance structure, student 
admissions and discipline, labor and personnel issues, facilities, and legal issues. 

 
 Recommendation: 

Staff’s recommendation is that the Board adopt the Resolution No. 14-1011:  Resoltuion to Conditionally 
Approve the Renewal of the Charter Petition for Richmond College Prep K-5 Charter School, which is 
subject to the fulfillment of the following conditions within sixty (60) calendar days of the adoption of the 
aforementioned resolution: 
 

1. The Charter School shall comply with all requested recommendations identified in the attached Staff  
  Findings, including revisions to the Petition, as necessary.  
 

2. The Charter School shall agree to enter into a Special Education Memorandum of Understanding 
that is mutually acceptable to the Charter School and District and that adequately addresses each of 
the issues identified in the Staff Findings. 

 
3. The Charter School shall agree to comply with the Operational Memorandum of Understanding, 

dated ____, 2010, as executed by the Charter School and the District. 
 

4. The Charter School shall revise the Petition and the amend the Governing Board’s Articles of 
Incorporation and Bylaws to assure compliance with all conflict of interest laws applicable to public 
agencies, including the Political Reform Act and Government Code section 1090, as recommended 
in the Staff Findings. 
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5. The Charter School shall revise the Student and Parent Handbook and Employee Manual for 

consistency with the Petition and to adequately address each of the issues identified in the Staff 
Findings. 

 
6. The Charter School shall meet or exceed the schoolwide average API scores of Nystrom, Coronado, 

Peres and Lincoln Elementary Schools by the end of 2010-11 school year and attain an API score 
that places Richmond College Prep at the 75th percentile of the API’s of those four schools by the 
end of the 2011-12 school year.  Any failure of the Charter School to comply with this condition 
may be deemed a violation of the charter, for which the District reserves the right to seek revocation 
of the Charter School’s charter. 

 
 Fiscal Impact:  
 None 
 
G. DISCUSSION ITEMS 
 
* G.1 Expulsion Process Report 
 
 Comment: 

Board members have requested an update on the student expulsion process in West Contra Costa Unified 
School District.  The Director of Adult and Alternative Education, Pamala Blake, will provide the Board 
with background on the steps in the expulsion process as well as describing how expulsion hearings work.  
Staff will provide information about when and how this process was developed.   

 
 Recommendation: 
 Background for discussion only 
 
 Fiscal Impact: 
 None 
 
* G.2 Revenue Enhancement Survey Report 
 
 Comment: 

At the June 22, 2010 meeting, the Board authorized a contract with Godbe Research to perform a random 
sample survey to aid in determining the degree to which the community is willing to support a possible 
local measure that would help in replacing the vast amount of state funding that has been lost due the 
State’s revenue shortfall.  The survey provides information about what programs and services the public 
supports, assesses the priorities of the community as well as provides accurate insights into the attitudes 
and opinions of voters.  Godbe Research has completed a random sample survey and will be presenting 
the results of that survey to the Board.   

 
 Recommendation: 

That the Board consider the survey results and provide direction to staff about whether to move forward 
with a possible parcel tax measure.   

 
 Fiscal Impact:   

Positive if approved by voters 
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* G. 3 Report on Status of General Obligation Bond Debt and Potential Refunding 
 
 Comment: 

At Facility Subcommittee meetings in April and May, the decline in assessed valuation of the properties 
within the District has been a topic of discussion.  It has been determined that the debt service for 2002 
Measure D is at risk of exceeding $60.00 per $100,000.  In order to avoid exceeding the tax rate it will 
be necessary to refund certain bonds.  Joanna Bowes from KNN will provide information on the 
District’s outstanding bond debt, how the tax rates are impacted by assessed valuation and refunding 
strategies to keep tax rates at or below the $60.00 per $100,000 limit. 

  
 Recommendation: 
 For Discussion Only 
 
 Fiscal Impact: 
 None 
 
* G.4 Four Closed School Sites Analysis and Recommendations 
 
 Comment: 

Terra Realty Advisors, Inc. was engaged by the District Facilities Department to evaluate and provide 
recommendations to the District on four school sites.  Three sites are already closed (Seaview Elementary, 
el Sobrante Elementary, Adams Middle School); one site is scheduled to be closed by December 2010 
(Portola Middle School).   
 
Their due diligence included the following:  General review of the original site plan drawings for each site.  
Review of current preliminary title report on each property, with copies of all exceptions.  Meetings in 
person and by phone with several potential user groups, interested parties, and several potential brokerage 
companies, preliminary discussions with several local (Bay Area) developers.  Met and discussed all sites 
with the Contra Costa County Planning Department, Real Property Manager, and the three relevant sites in 
the un-incorporated areas of Contra Costa County with District 1 Supervisor, John, Gioia and his staff.  
Contact with several local (Bay Area) appraisers and land acquisition specialists for major home builders, 
to ascertain potential property values, and discuss current market conditions and trends.  Discussed with 
WCCUSD legal counsel title issues, constraints and potential structure of joint venture.  Discussion and 
update with WCCUSD CDE representative:  Lisa Constancio.  Research and review of potential 
constraints, including:  FEMA, BCDC, geo-hazards, etc. 
 
In addition to potential values, they have provided a recommendation for each site, along with alternate 
recommendations and strategies the District may contemplate as part of their overall master plan strategy. 
 
The direction was clear:  what are the opportunities to provide revenue to the District, to assist in debt 
payment/reduction to the State of California.  This report will give the District governing Board 
information to assist them in this matter, and to be able to give meaningful direction to staff to implement 
those decisions. 

 
 Recommendation: 
 For Information Only 
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 Fiscal Impact: 
 None 
 
* G.5 Status Reports – Facilities Planning and Construction 
 
 Comment: 

The following are provided for review of Facilities Planning and Construction in the District’s Bond 
Program and for information regarding individual projects: 

                 
 Engineering Officer’s Report—Verbal Presentation  
 Construction Status Reports—Current Construction Projects 
 
 Recommendation: 
 For Information Only 
 
 Fiscal Impact: 
 None 
 
H. UNFINISHED REQUESTS TO ADDRESS THE BOARD (continued from Item E) 
 
I. COMMENTS OF THE BOARD OF EDUCATION AND SUPERINTENDENT 
 
J. THE NEXT SCHEDULED BOARD OF EDUCATION MEETING 
 Lovonya DeJean Middle School – July 28, 2010 
 
K. ADJOURNMENT 

 
At 10:00 PM, any items remaining on the agenda that require immediate attention will be moved to this 
time.  All other items will be tabled to another or the following Board meeting in order to make fair and 
attentive decisions.  The meeting will adjourn at 10:30 PM.  The meeting may be extended by a majority 
vote of the Board of Education. 
 

The public may address items which are marked with an asterisk (*). 
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A. CLOSED SESSION 
 

A.1 CALL TO ORDER 
 

A.2 DISCLOSURE OF ITEMS TO BE DISCUSSED IN CLOSED SESSION  
(Government Code 54957.7) 

 
A.3 RECESS TO CLOSED SESSION AS SCHEDULED 

 
See Exhibit A 

(Government Code Section 54954.5) 
 
The Open Session will resume at the end of the Closed Session in the Multi-Purpose Room at 
approximately 6:30 PM. 

 
EXHIBIT A 

(Government Code Section 54954.5) 
CLOSED SESSION AGENDA 

 
July 7, 2010 

 
1. CONFERENCE WITH REAL PROPERTY NEGOTIATOR 
 
2. CONFERENCE WITH LEGAL COUNSEL—EXISTING LITIGATION 

[Government Code Section 54956.9(a)] 
 

1. Srago v. WCCUSD 
2. WCCUSD v. Orrick 
3. Signature at Anchor Cove v. WCCUSD 

 
3. CONFERENCE WITH LEGAL COUNSEL – ANTICIPATED/POTENTIAL LITIGATION 

[Government Code Section 54956.9(b)] 
 
Four cases  
 

4. LIABILITY CLAIMS (Government Code Section 54956.95) 
 
5. CONFERENCE WITH LABOR NEGOTIATORS 
 

a. Superintendent/Dr. Bruce Harter  
 
 b. Employee Organizations 

 
- UTR 
- Local One 
- School Supervisors Association 
- WCCAA 

Agenda Item: A 
 



WCCUSD Board of Education  
Meeting Agenda – July 7, 2010 
 

 

15 

 

 
c. Unrepresented Employees 

 
- Confidential and Management 

 
6. PUBLIC EMPLOYEE APPOINTMENT 
  
 a. Administrative Appointments for 2010-2011 School Year  
 
7. PUBLIC EMPLOYEE PERFORMANCE EVALUATION (Government Code Section 54957) 
 
8. STUDENT DISCIPLINE (Education Code Section 35146) 
 
 a. Expulsions  
 
9. PUBLIC EMPLOYEE DISCIPLINE/DISMISSAL/RELEASE/COMPLAINT 

(Government Code Section 54957) 
 

10. REPORT OF CLOSED SESSION ACTIONS 























































































































































PROJECT STATUS REPORT 

Period Ending:  
Juan Crespi Middle School - Fire Reconstruction

6/24/2010

 Scope: Fire Reconstruction Bldg. 400

  

 Construction Status: 
Architect: HY Architects, Inc.
Project Manager: Sonya Perkins, SGI Construction Management
Project Engineer: 
Contractor: Bollo Construction, Inc.
Inspector: Steve Cayson
WCCUSD Mgr: 

 Contract Status: 
Notice to Proceed: 09/21/2009
  Original Approved Projected 
Construction Schedule (days): 426
Original Completion Date: 11/21/2010
Projected Completion: 11/21/2010

 Buildings: 
Bldg. 400 Administrative Building

 Progress This Period: 
Install Flooring 
Install Partitions in Restrooms 
Toilet Accessories Installed 
Low Voltage Installation 
Marker Boards/TV/Screens 
Fire Alarm 
Finish Trim for Windows & Paint trim 
Mechanical Screens 
  
  
 Anticipated Progress Next Period: 
FA Alarm Testing 
Air Balance 
Install Flooring 
Low Voltage  
  
 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 426

  Construction Calendar Days Elapsed: 276

  Construction Calendar Days Remaining: 150

  Percent of Contract Calendar Days Elapsed: 64%

  Percent of Construction Completed: 78%

Percentage of Work Done  78% Total Project 
 

 Proposed Changes: 
   

 General Comment: 
 Project is ahead of schedule

Progress Photos:   
  

 

  

 

  

 

6/24/2010

Flooring 

Main Lobby w/Storefront Windows & light Pendant Fixtures

Teacher's Lounge w/Casework and Flooring



PROJECT STATUS REPORT 

Period Ending:  
De Anza High School - 

6/24/2010

 Scope: Baseball Field Improvements-New Construction

  

 Construction Status: 
Architect: Vallier Design Associates & DLM Architects
Project Manager: Jose Chapa, SGI Construction Management
Project Engineer: Marc Alojepan, SGI Construction Management
Contractor: Bay Cities Paving and Grading Inc.
Inspector: Steve Cayson

 Contract Status: 
Notice to Proceed: 10/28/2009
  Original Approved Projected 
Construction Schedule (days): 210
Original Completion Date: 5/28/2010
Projected Completion: 8/18/2010

 Buildings: 

 Progress This Period: 
Continuation of Site Earthwork/Field Layout  
Continuation of Irrigation System Installation 
Continuation of (N) Utilities Installation  
Baseball Field Access Roads Construction 
Installation of AC Paving  
Installation of (N) Fencing/Backstop 
Installation of (N) Scoreboard 
Installation of (N) Shade Structure 
Installation of Concrete Stairs 

  
 Anticipated Progress Next Period: 

Continuation of (N) Scoreboard Installation  
Continuation of Irrigation System Installation  
Continuation of (N) Fencing/Backstop Installation  
Continuation of Concrete Stairs Installation  
Installation of Metal Railing/Guard Rail  
Installation of (N) Bleachers  
Installation of (N) Player's Benches  
Installation of (N) Playing Field Sod 

  
 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 210

  Construction Calendar Days Elapsed: 239

  Construction Calendar Days Remaining: -29

  Percent of Contract Calendar Days Elapsed: 113%

  Percent of Construction Completed: 75%

Percentage of Work Done  75% Total Project 
 Installation Modular Ret. Wall 100%

 Installation Conc. Retaining Wall 100%

 Installation Access Roads 100%

 Site Infrastructure/Field Layout 90%

 Installation (N) Bleachers 25%

 Installation (N) Fencing/Backstop 75%

 Installation Elect. Infrastructure 85%

 Installation (N) Fence-Gate 25%

 Proposed Changes: 
 None to Date 

 General Comment: 

 

Notice Of Award issued on October 12, 2009 
Notice to Proceed issued on October 28, 2009 
Construction Schedule Impacted Due to Rain and Wet-Soil Condition

Progress Photos:   
  

 

  

 

  

 

6/24/2010

Installation of New Scoreboard

Installation of New Fencing and Backstop

Installation of New Shade Structure



PROJECT STATUS REPORT 

Period Ending:  
De Anza High School - 

6/24/2010

 Scope: Replacement Campus

  

 Construction Status: 
Architect: DLM Architects
Project Manager: Jose Chapa, SGI Construction Management
Project Engineer: Marc Alojepan, SGI Construction Management
Contractor: Wright Contracting Inc.
Inspector: Steve Cayson & AJ Washington

 Contract Status: 
Notice to Proceed: 5/17/2010
  Original Approved Projected 
Construction Schedule (days): 1,080
Original Completion Date: 5/1/2013
Projected Completion: 5/1/2013

 Buildings: 
Building 2 Performing Arts
Building 8 Gymnasium
Building 9 Cafeteria

 Progress This Period: 
Start-Up/Site Mobilization 
Site/Building Surveying & Staking 
Site Clearing/Grub Removal 
Rough Grading 
Building Pad Lime Treatment 
Erosion Control 

  
 Anticipated Progress Next Period: 

Continuation of Mobilization  
Continuation of Rough Grading  
Continuation of Erosion Control  
Continuation of Site/Building Surveying & Staking  
Footing Layout  
Footing Excavation (Buildings 2, 8, & 9)   
Installation of Sanitary Sewer Underground  
Installation of Storm Drain Underground 

  
 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 1,080

  Construction Calendar Days Elapsed: 38

  Construction Calendar Days Remaining: 1,042

  Percent of Contract Calendar Days Elapsed: 3%

  Percent of Construction Completed: 2%

Percentage of Work Done  2% Total Project 
 Site Mobilization 50%

 Site & Building Survey 33%

 Site Clearing/Grub Removal 100%

 Rough Grading 60%

 Building Pad Lime Treatment 100%

 Footing Excavation 0%

 Sanitary Sewer Installation 0%

 Storm Drain Installation 0%

 Proposed Changes: 

 
None to Date 

  

 General Comment: 

 
Notice Of Award issued on April 14, 2010. 
Notice to Proceed issued on May 17, 2010. 

Progress Photos:   
  

 

  

 

  

 

6/24/2010

Site Clearing & Grub Removal

Lime Treatment of Building Pad

Rough Grading



PROJECT STATUS REPORT 

Period Ending:  
Dover Elementary School - Increment 2

6/24/2010

 Scope: Increment 2

  

 Construction Status: 
Architect: HY Architects, Inc.
Project Manager: Joe Cavanagh, SGI Construction Management
Project Engineer: Rod Sias, SGI Construction Management
Contractor: Alten Construction, Inc.
Inspector: Kris Gilbert
WCCUSD Mgr: 

 Contract Status: 
Notice to Proceed: 06/15/2009
  Original Approved Projected 
Construction Schedule (days): 1,110
Original Completion Date: 06/29/2012
Projected Completion: 06/29/2012

 Buildings: 
Building "A"
Building "B"
Building "C"

 Progress This Period: 
“Pop-outs.” (Bldg "A" North) - COMPLETED.  
Construction of Hand, Panel Parapets – (Bldg "A" North) - COMPLETED. 
Installation of Skylites – (Bldg "A" North & South) - COMPLETED. 
Waterproofing Application (Bldg "A" South) - IN PROGRESS. 
Installation of Door Frames & Window Assembly - IN PROGRESS. . 
Waterproof Membrane (Bldg "A" South) - IN PROGRESS. 
Electrical  & Plumbing Rough-in (Bldg "A" North & South) - IN PROGRESS. 
HVAC Rough-in (Bldg "A" North & South) - IN PROGRESS. 
Lath & Plaster (Bldg "A" North & South) - IN PROGRESS. 

 Anticipated Progress Next Period: 
Construction of Hand, Panel Parapets – (Bldg "A" North & South).  
Waterproofing Application (Bldg "A" South).  
Installation of Door Frames & Window Assembly – (Bldg "A" North & South).  
Installation of Skylites – (Bldg "A" North & South).  
Waterproof Membrane (Bldg "A" South).  
Electrical  & Plumbing Rough-in (Bldg "A" North & South).  
HVAC Rough-in (Bldg "A" North & South).  
Fire Sprinkler Rough-in (Bldg "A" North & South) (Awaiting DSA Approval).  
Lathe & Plaster (Bldg "A" North & South).  
Technology Infrastructure  

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 1,110

  Construction Calendar Days Elapsed: 383

  Construction Calendar Days Remaining: 727

  Percent of Contract Calendar Days Elapsed: 34%

  Percent of Construction Completed: 32%

Percentage of Work Done  32% Total Project 
 Phase 1--Demolition & Site Work Increments 1 & 1A 100%

 Phase2--Building "A" Increment 2 47%

 Phase 3--Building "B" & "C" Increment 2 0%

 Phase 4--Demo & Playground Increment 2 0%

 Proposed Changes: 
 None 

 General Comment: 

 

Construction of Roof in Building "A" (North & South) impacted by adverse weather 
(February, March April).  
Formal Schedule Recovery to be submitted after the rain season. 

Progress Photos:   
  

 

  

 

  

 

6/24/2010

Bldg "A" (North) Installation of Lath for Plastering

Bldg "A" (North) Install-Door/Window Frames & Insulation

Bldg "A" (South) "Pop Outs" & Mech. Installation



PROJECT STATUS REPORT 

Period Ending:  
El Cerrito High School - Utility Removal and Misc. Site Work

6/24/2010

 Scope: Utility Removal and Misc. Site Work

  

 Construction Status: 
Architect: WLC Architects
Project Manager: Sonya Perkins, SGI Construction Management
Project Engineer: 
Contractor: Michael Paul Company, Inc.
Inspector: Steve Cayson
WCCUSD Mgr: 

 Contract Status: 
Notice to Proceed: 03/15/2010
  Original Approved Projected 
Construction Schedule (days): 169
Original Completion Date: 03/15/2010
Projected Completion: 08/31/2010

 Buildings: 
Temp Campus Utility Disconnect/Site Work

 Progress This Period: 
Removed all Containers 
Dismantled and removed all shaded structures 
Installed pedestrian asphalt pathway 
Asphalt Removal 
Demo Portable 80 
  
  
 Anticipated Progress Next Period: 
Install portion of track 
Asphalt Removal continues 
Tree Removal 
Relocate portable to field 
Remove Flag Pole 
 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 169

  Construction Calendar Days Elapsed: 101

  Construction Calendar Days Remaining: 68

  Percent of Contract Calendar Days Elapsed: 59%

  Percent of Construction Completed: 75%

Percentage of Work Done  75% Total Project 
 

 Proposed Changes: 

 

Remove all content from 25 storage containers 
Demolish Portable #80 
  

 General Comment: 
 

Progress Photos:   
  

 

  

 

  

 

6/24/2010

Asphalt Removal at Basketball Courts

Temp Campus Asphalt Removal 

Containers Removed from Field



PROJECT STATUS REPORT 

Period Ending:  
Ford Elementary School - Building

6/24/2010

 Scope: Pre-K, K-5 Elementary School with Computer Laboratory, Library, Administration, Kitchen, Multi-Purpose Room & Stage; with Playgrounds & Parking

  

 Construction Status: 
Architect: Kathleen Wong, Jim Fruit, Shao Chen; Sally Swanson Arch
Project Manager: Lewis Brower, SGI Construction Management
Project Engineer: Rod Sias, SGI Construction Management
Contractor: Heather Chierici, Chris Chierici; Alten Construction, Inc.
Inspector: Mark Eriksen

 Contract Status: 
Notice to Proceed: 10/12/2009
  Original Approved Projected 
Construction Schedule (days): 600
Original Completion Date: 06/04/2011
Projected Completion: 06/04/2011

 Buildings: 
Site Development Rough Site Work & Underground Utilities
Building; Area A Classrooms, Administration, Library, Computer Lab
Building; Area B Pre-Kindergarten, Kindergarten, Classrooms
Building; Area C Kitchen, Multi-Purpose Room, Stage
Site Finish Hardscape, Landscape, Irrigation, Accessories

 Progress This Period: 
Area A (South); Wood Framing continues at Roof.  
Area A (North); Wood Framing continues at 2nd Floor and Tower.  
Area A; Electrical, Mechanical & Plumbing Rough-Ins continue as areas are 
developed.    
Area B; Foundation - Footings, Underslab Plumbing & Electrical, and Base 
Rock complete; Vapor Barrier and Rebar Placement Underway.  
Area C; Foundation - Footings complete; Underslab Plumbing & Electrical Utilities 
Underway; Forming of Stage Foundation underway. 

 Anticipated Progress Next Period: 
Area A (South); Complete Wood Framing.  
Area A (South); Continue Wood Framing.  
Area A; Continue Electrical, Mechanical & Plumbing Rough-Ins.  
Area B; Complete Slab-On-Grade; Commence Structural Steel Framing.  
Area C; Continue Slab-On-Grade Preparations, Complete Stage Foundation..  

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 600

  Construction Calendar Days Elapsed: 265

  Construction Calendar Days Remaining: 335

  Percent of Contract Calendar Days Elapsed: 44%

  Percent of Construction Completed: 36%

Percentage of Work Done  Total Project 
 Site Development 20%

 Building; Area A 52%

 Building; Area B 11%

 Building; Area C 8%

 Site Finish 0%

 Proposed Changes: 

 

Miscellaneous issues resulting from AOR issued ASI's and GC RFI Process.
Impact of Adverse Weather & Site Conditions and possible relationship 
with Dimensional issues. 

 General Comment: 

 

The Contingency Plan to complete the severely Adverse Weather Impact to Areas 
B & C was successfully completed with Concrete Footings Placement on 5/25/10.  
Impact had been partially mitigated by rescheduling of Activities to progress 
Building Area A Framing.  
Study of formal Schedule Recovery is underway. 

Progress Photos:   
  

 

  

 

  

 

6/17/2010

Area A (North); Exterior Wall Sheathing Progresses

Area A (North); Stairway 2A & 2B @ Main Lobby Progresses

Areas B; Dressing of Base Rock for Slab-On-Grade Underway



PROJECT STATUS REPORT 

Period Ending:  
Hercules Middle/High School - Quad Landscape & Teachers Parking Lot

6/25/2010

 Scope: Quad Landscape & Teachers Parking Lot

  

 Construction Status: 
Architect: WLC Architects
Project Manager: Willie Robinson, WJR, Inc.
Project Engineer: Kister, Savio & Rei
Contractor: McNabb Construction, Inc.
Inspector: Steve Cayson
WCCUSD Mgr: 

 Contract Status: 
Notice to Proceed: 03/29/2010
  Original Approved Projected 
Construction Schedule (days): 63 63 60
Original Completion Date: 05/31/2010
Projected Completion: 7/30/2010

 Buildings: 
Quad Landscaping Site Drainage; Seat walls; Pltg & Irrig; Pvg & Furn. 
Teachers Parking Lot Excav; Grading; Drainage; Pvg; Curbs & Stripping

 Progress This Period: 
Complete Mobilization  
Complete Demolition & Clearing  
Completed Grading/Exporting of Soils  
Started Parking lot Drainage  
Started Court Yard Drainage  
Complete Seat Wall Concrete 

 Anticipated Progress Next Period: 
Complete Parking Lot Drainage  
Complete Court Yard Drainage  
Import Select Fill; Backfill & Compact  
Place Concrete Curbs and Planter Boxes  
Prepare for Resilient Surfacing 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 63

  Construction Calendar Days Elapsed: 60

  Construction Calendar Days Remaining: 3

  Percent of Contract Calendar Days Elapsed: 95%

  Percent of Construction Completed: 45%

Percentage of Work Done  45% Total Project 
 Mobilization; Demo & Clearing 100% 11%

 Grading/Export; Trench & Drains 94% 17%

 Concrete Works 42% 20%

 AC Paving; Slurry Seal & Striping 0% 24%

 
 Proposed Changes: 
 

 General Comment: 

 
The work is proceeding well.  Due to a late start, a project non-compensatory time 
extension has been requested.

Progress Photos:   
  

 

  

 

  

 

6/24/2010

Foundation Walls & Drain at Quad Court Yard

Volley Ball Court Slab in Quad Area

Final Grading of Teacher's Parking Lot



PROJECT STATUS REPORT 

Period Ending:  
Kennedy High School - Restroom Improvements

6/24/2010

 Scope: Restroom Improvements

  

 Construction Status: 
Architect: HMC Architects, Inc. 
Project Manager: Herman Blackmon Jr., Amanco, Inc.
Project Engineer: 
Contractor: JDS Builders Group, Inc.
Inspector: Steve Cayson
WCCUSD Mgr: 

 Contract Status: 
Notice to Proceed: 10/12/2009
  Original Approved Projected 
Construction Schedule (days): 416
Original Completion Date: 12/10/2010
Projected Completion: 12/10/2010

 Buildings: 
300-1, 300-2, 600-1,... Buildings 100-800 Restrooms
Phase 2 Restrooms

 Progress This Period: 
Concrete Pour - Phase 2 - 100%  
Wood Framing - Phase 2 - 100%  
Hollow Metal Door Frames - Phase 2 - 100%  
Blocking - Phase 2 - 100%  
Insulation - Phase 2 - 100%   
Rough Plumbing - Phase 2 - 90%  
Rough Electrical - Phase 2 - 90%  
Rough Mechanical - Phase 2 - 90%  
Mortar Bed Placement - Phase 2 - 50%  
Drywall Installation - Phase 2 - 40%  
Install Ceramic Tile - Phase 2 - 5%  
Mobilization - Phase 3 - 100%  
Barrier Fab and Installation - Phase 3 - 100%  
Haz-Mat Abatement - Phase 3 - 15%  
Selective Demo - Phase 3 - 30% 

 Anticipated Progress Next Period: 
Complete Drywall Installation - Phase 2   
Complete Rough Plumbing - Phase 2  
Complete Rough Mechanical - Phase 2  
Complete Rough Electrical - Phase 2  
Complete Mortar Bed Placement - Phase 2  
Complete Ceramic Tile - Phase 2  
Apply Anti-Graffiti Coating - Phase 2  
Install Low Voltage - Phase 2  
Complete Drywall, Mudding, Taping - Phase 2  
Complete Abatement - Phase 3  
Complete Slab and Demo Removal - Phase 3  
Complete Selective Demo. - Phase 3  
Start Wood Framing - Phase 3 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 416

  Construction Calendar Days Elapsed: 275

  Construction Calendar Days Remaining: 141

  Percent of Contract Calendar Days Elapsed: 66%

  Percent of Construction Completed: 66%

Percentage of Work Done  66% Total Project 
 

 Proposed Changes: 
 Add Lighting in A & B Corridor Bathrooms 

 General Comment: 
 

Progress Photos:   
  

 

  

 

  

 

6/24/2010

Ceramic Tiling - Women Coach's Office

Drywall - A Bathroom

Mobile Jackhammer - Boy's Gym Bathroom



PROJECT STATUS REPORT 

Period Ending:  
King Elementary School - Increment 2 New Construction

6/24/2010

 Scope: Phase 1: Construction of new school buildings and site work

  

 Construction Status: 
Architect: Quattrocchi Kwok Architects
Project Manager: Eddie Law, SGI Construction Management
Project Engineer: 
Contractor: West Bay Builders
Inspector: Mark Eriksen
WCCUSD Mgr: 

 Contract Status: 
Notice to Proceed: 03/25/2009
  Original Approved Projected 
Construction Schedule (days): 720 5 39
Original Completion Date: 03/15/2011
Projected Completion: 6/1/2011

 Buildings: 
A Single Story - classrooms, library and admin areas
B Two Story - classrooms
C Sing Story - multi-use with stage and kitchen

 Progress This Period: 
Building A: 

Prime and paint walls; fire sprinkler mains and drops; stucco - scratch, brown and 
finish coat; float and tile bathrooms; asphalt shingles; ceiling grid; window glazing; 
roof equipments 

Building B: 
Interior window and door frames; insulation; gypsum boards, tape 
walls; exterior metro wrap and lath; fireproofing of beams; pull electrical wires 

Building C: 
Window glazing; insulation; gypsum board at ceiling and walls; lath; asphalt 
shingles and low slope roof; roof equipments 

Site: 
Concrete pour at trash and electrical enclosure; over-excavate and grading of 
drop-off and sidewalk on 41st St and Florida Ave. 

 Anticipated Progress Next Period: 
Building A: 

Prime and paint walls; fire sprinkler drops; asphalt shingles; stucco - brown and 
finish coat; ceiling grid; bathroom tiles; remove scaffold; cabinets; interior and 
exterior wood trims  

Building B: 
Hang gypsum boards and tape; insulation; lath; stucco - scratch and brown coat; 
pull electrical wires; asphalt shingles;  

Building C: 
HVAC ducts; gypsum boards and tape; lath; stucco - scratch and brown coat 

Site: 
Street flat work; CMU enclosure; PG&E pad; hydrant line 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 720

  Construction Calendar Days Elapsed: 456

  Construction Calendar Days Remaining: 264

  Percent of Contract Calendar Days Elapsed: 63%

  Percent of Construction Completed: 59%

Percentage of Work Done  59% Total Project 
 

 Proposed Changes: 
 Change Orders - #1 approved, #2 approved, #3 signatures, #4 in process

 General Comment: 
 None.

Progress Photos:   
  

 

  

 

  

 

6/24/2010

Building A East: Stucco - Brown Coat

Building B 2nd Floor: Gypsum Board at Walls

Site: AB for Sidewalk & Drop-off



PROJECT STATUS REPORT 

Period Ending:  
Multi-Site Play Structures & Surfaces Project - Multi-Site

6/24/2010

 Scope: Multi-Site Play Structures & Surfaces Project

  

 Construction Status: 
Architect: Keller Mitchell & Co.
Project Manager: Willie Robinson, WJR, Inc.
Project Engineer: 
Contractor: Gold Spring Construction Co.
Inspector: Steve Cayson
WCCUSD Mgr: Joe Mayes

 Contract Status: 
Notice to Proceed: 09/21/2009
  Original Approved Projected 
Construction Schedule (days): 75 75 175
Original Completion Date: 12/05/2009
Projected Completion: 6/4/2010

 Buildings: 
Collins 100% Completed
Coronado A & B A - 100% Completed; B - 100% Completed
Ellerhorst 100% Completed
Grant A & B A - 100% Completed; B - 100% Completed
Hanna Ranch A & B A - 100% Completed; B - 100% Completed
Highland A & B A - 100% Completed; B - 100% Completed
Perez A, B & C A - 100% Cmpt'd; B - 98% Cmpt'd; C - 100% Cmpt'd
Stege A & B A - 100% Completed; B - 100% Completed
Valley View A, B & C A - 100% Cmpt'd; B - 100% Cmpt'd; C - 100% Cmpt'd
Wilson A & B A - 100% Completed; B - 100% Completed

 Progress This Period: 
Highland B - Replaced damaged Play Matta tiles.   
Perez B - Installed replacement for Fireman pole at Structure.   
Valley View A - Complete installation for the Play Structure and Play Matta 
Materials.. 

 Anticipated Progress Next Period: 
  

All work is completed.  
The Safety Audit has been authorized. 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 75

  Construction Calendar Days Elapsed: 242

  Construction Calendar Days Remaining: -167

  Percent of Contract Calendar Days Elapsed: 322%

  Percent of Construction Completed: 99%

Percentage of Work Done  98% Total Project 
 MRAD Funds 54% 54%

 Bond Funds 46% 46%

 Proposed Changes: 

 
Request to extend the contract completion due to changes in the original logic and 
sequence of work. 

 General Comment: 

 
The final Safety Audits have been authorized and the work is expected to be 
completed within the month of July. 

Progress Photos:   
  

 

  

 

  

 

6/24/2010

Valley View Structure - looking southeast

Valley View A - looking east



PROJECT STATUS REPORT 

Period Ending:  
Pinole Middle School - Modernization Phase II

6/24/2010

 Scope: Modernization Phase II

  

 Construction Status: 
Architect: Powell & Partners Architects
Project Manager: Steve Millar, Amanco, Inc.
Project Engineer: Jeff Feldman
Contractor: Alpha Bay Builders, Inc.
Inspector: Kris Gilbert
WCCUSD Mgr: 

 Contract Status: 
Notice to Proceed: 10/05/2009
  Original Approved Projected 
Construction Schedule (days): 425
Original Completion Date: 12/04/2010
Projected Completion: 12/24/2010

 Buildings: 
Classroom Building "A"
Multipurpose Building

 Progress This Period: 
Roofing system 60% complete  
Insulation 40% complete  
Stucco underlayment 30% complete  
Site concrete demolition 25% complete 

 Anticipated Progress Next Period: 
Roofing system !00%; complete  
Insulation 100% complete  
Concrete demolition 100% complete  
Rough Mechanical installation 100% 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 435

  Construction Calendar Days Elapsed: 263

  Construction Calendar Days Remaining: 172

  Percent of Contract Calendar Days Elapsed: 60%

  Percent of Construction Completed: 40%

Percentage of Work Done  Total Project 
 Modernization 40%

 Proposed Changes: 
 

 General Comment: 
 

Progress Photos:   
  

 

  

 

  

 

6/24/2010

Court yard demolition

Main entrance demolition

Stucco underlayment installation


