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AGENDA 
        Monday March 11, 2024 – 6:15 PM 

WCCUSD CITIZENS’ BOND OVERSIGHT COMMITTEE 
 

Bond Measure D (2010) $380,000,000 
Bond Measure E (2012) $360,000,000 
Bond Measure R (2020) $575,000,000 

 

 (In Person Meeting) 

1400 Marina Way South, Richmond CA 94804 

To join by computer, please click the link below to join the webinar 

 
https://wccusd.zoom.us/j/95267496270  

Or by Telephone: US: 1+(669) 444-9171 / Webinar ID: 952 6749 6270 
 

Committee’s Purpose: “The purpose of the Committee is to inform the public 
concerning the expenditures and uses of bond revenues. The Committee’s legal charge 
is to actively review and report on the expenditures of taxpayer’s money for school 
construction.” (Board Policy BP 7214.2)  

 
 
 OPENING PROCEDURES: 

A. CALL TO ORDER 
 

B. ROLL CALL 
Chairperson: Brendan Havenar-Daughton 
Vice Chairperson: Lorraine Humes 
Secretary: Ariel Xi 
Member: Don Gosney 
Member: Lin Johnson 
Member: Jia Ma 

The Committee is composed of 6 members. 4 members are required for a quorum.  
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C. APPROVAL OF AGENDA
To discuss an item on the consent calendar, it must be removed from the agenda.

D. COMMENTS BY THE CHAIRPERSON

E. PUBLIC COMMENT (ON NON-AGENDIZED ITEMS)
Members of the public are invited to speak on non-agendized items. Comments are limited to
three minutes per speaker. CBOC members may briefly respond, however no action can be
taken at this time and discussion must be limited.

F. PUBLIC COMMENT (ON AGENDIZED ITEMS)
Members of the public who prefer to speak at the beginning of the meeting are invited to speak
on agendized items. Comments are limited to three minutes per speaker. CBOC members may
briefly respond, however no action can be taken at this time and discussion must be limited.

Please contact the CBOC Chairperson to suggest any issues to be placed on a future agenda
Brendan.CBOC@gmail.com 

DISTRICT REPORTS 

G. BOND PROGRAM FINANCIAL REPORT STATUS UPDATE (Luis Freese)
Status, timeline and expectations for consistent delivery of financial reports to CBOC

H. BOND PROGRAM PROJECT STATUS REPORT (Ellen Mejia-Hooper)

CBOC BUSINESS – ACTION ITEMS 

I. CONSENT CALENDAR (Brendan Havenar-Daughton)
Unless pulled from the consent calendar by a member of the CBOC, staff or the public, consent items are
approved without discussion)

1. Approval of Minutes
a. Minutes for January 8, 2024
b. Minutes for February 12, 2024

J. AGREEMENT ON SCHEDULING SPECIAL MEETINGS IN MONTHS WHERE JOINT SCHOOL
BOARD/CBOC MEETINGS ARE SCHEDULED (Brendan Havenar-Daughton)
Seek agreement on April 8, 2024 and September 9, 2024 being regular scheduled meetings. If
the majority prefers to hold a separate regular meeting at a different time from the joint
meeting, the committee shall vote on dates for these meetings.

K. INCLUSION OF THE PLEDGE OF ALLEGIANCE FOLLOWING CBOC MEETING CALL TO ORDER
(Brendan Havenar-Daughton)
Discussion of inclusion of the Pledge of Allegiance in CBOC Committee meetings

L. OFFERING TRANSLATION SERVICES AT CBOC MEETING (Brendan Havenar-Daughton)
Discuss and vote on any requests from the Committee 
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M. ADOPTION OF “CBOC Ground Rules and Norms” (Brendan Havenar-Daughton) 

Discuss, amend and adopt.  
 

N. JOINT BOARD OF EDUCATION / CBOC MEETING AGENDA ITEM BRAINSTORM 
Propose, discuss and approve a non-exhaustive list of agenda items to share with President 
Smith-Folds.  
 

O. SITE VISIT COMMITTEE SITE VISIT SCHEDULE ADOPTION AND REPORT-OUT (Brendan Havenar-
Daughton) 
Committee Purpose: To establish a method of maximizing committee member engagement in 
project site visits and draft a proposed site visit schedule for committee review and approval. 
 

PROPOSED SITE VISIT DATES 

 
CBOC BUSINESS – DISCUSSION ITEMS 

 
P. MEMBER SELECTION COMMITTEE REPORT-OUT (Brendan Havenar-Daughton) 

Committee Purpose: To review CBOC applications, interview prospective members and support 
recruitment efforts.  
Reference Document: Citizens’ Bond Oversight Committee(CBOC) Selection Committee Process 
(provided by Luis Freese)  

 
Q. BY-LAWS COMMITTEE REPORT-OUT (Brendan Havenar-Daughton) 

Committee Purpose: To review and propose edits of the CBOC By-laws and to present a final 
draft to the committee for discussion and approval. 
Consider scheduling of Bylaws Training by Parliamentarian Tami Dunning  
Reference Document: CBOC Bylaws (Rev. 15) 

 
R. WEBSITE COMMITTEE REPORT-OUT (Lorraine Humes) 

Purpose: To draft a comprehensive list of specific CBOC website updates required to bring all 
content up to date and relevant to the Bond Program work currently underway.  
 

S. NEXT STEPS ON THE IMPLEMENTATION OF THE FORENSIC ACCOUNTING INVESTIGATION (FAI) 
RECOMMENDATIONS (Loraiane Humes)  
 

T. NEW AND OLD BUSINESS (Brendan Havenar-Daughton) 
Call for agenda items. Call for Requests for Information. Call for attendance updates – known 

Site / Date  3/29/24 4/26/24 5/24/24 6/7/24 

Kennedy HS  X   

Richmond HS   X  

Lake ES    X 

Hercules MS/HS X    
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absences. 

U. NEXT SCHEDULED MEETING
April 8, 2024 time TBD. This is a joint meeting with the WCCUSD Board of Education.

V. ADJOURNMENT

REFERENCE DOCUMENTS 

1. Future Agenda Item Log
2. Bylaws Rev. 15
3. CBOC Ground Rules and Norms
4. Notes - CBOC Selection Committee Process
5. CBOC Information Log
6. Roster

Please contact the CBOC Chairperson to suggest any issues to be placed on a future agenda 
Brendan.CBOC@gmail.com 

Disability Information 

Upon written request to the district, disability related modifications or accommodations—including auxiliary 
aids or services—will be provided. Please contact the Superintendent’s Office at (510) 231-1101 at least 48 

hours in advance of the meeting. 

Page 5 of 75

mailto:Brendan.CBOC@gmail.com


Projects Status Update

Citizens’ Bond Oversight Committee
March 11, 2024

1 
Page 6 of 75



Project StatusUpdate

(DSA) Division of the StateArchitect (RFQ) Request for Qualification
(RFQ/P) Request for Qualifications & Proposal (RFP) Request for ProposalLEGEND & ACRONYMS 2

SITE PROJECT TYPE STATUS

Planning Stege ES Scoping and Prioritization BOND Programming and Schematic Design

SITE PROJECT TYPE STATUS

DESIGN

Kennedy HS Modernization BOND Programming and Schematic Design

Richmond HS Modernization BOND Programming and Schematic Design

Kennedy HS Critical Needs: Demo 100 and 
200 Building BOND

Boiler Room Renovation –Bidding 
MDF Relocation – DSA Comments 
Addressed

Temp Housing Small Projects - In Progress

SITE PROJECT TYPE STATUS

PROCUREMENT Shannon ES Critical Needs: MPR BOND Bids are due 3/12

SITE PROJECT TYPE STATUS

CONSTRUCTION

Lake Campus Replacement BOND Increment 1 – Complete
Increment 2 – Construction 

Hercules M/HS Critical Needs: Science Building BOND Construction

Collins ES Critical Needs: HVAC Addition BOND PG&E connection planned for March 16

Cameron School Critical Needs: HVAC Addition BOND Paused until PG&E Connection

Pinole Valley HS Fields Restoration & Bleachers BOND California Geotechnical Review in Progress  
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Lake Elementary School Campus Replacement

This two-phase project is the replacement of the Lake ES campus.  The first 
phase includes new classrooms, library, and admin buildings and site work on 
the East half of the campus. The second phase will include new kindergarten 
and cafeteria buildings and remaining site work on the West half of the 
campus. 

3 
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Lake Elementary School Campus Replacement

4
Last Month
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Lake Elementary School Campus Replacement

5 
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Lake Elementary School Campus Replacement

6 
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Lake Elementary School Campus Replacement

7 
Page 12 of 75



Lake Elementary School Campus Replacement

8 
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Lake Elementary School Campus Replacement

9 
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Hercules Middle and High School
Critical Needs Project  

The primary purpose of this project is to build eight permanent high-quality 
science labs for both the Middle and High Schools. This project was identified 
in the Facilities Master Plan as Critical Needs Project. Support spaces include 
science teacher workrooms and student and staff restrooms. By the end of 

the project, nine portables will be removed from the campuses.

10 
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Hercules M. & H.S. Critical Needs Project

High School – Framing 
11 
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Hercules M. & H.S. Critical Needs Project

Last Month
12 
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Amended Base Contract Amount

Amended Project Contingency

Amended District Contingency

Original Contract Amount

  Contract Ammendments

Revised Contract Amount

Amended Project Contingency

Executed CO

Remaining Contingency

Open PCOs

Rejected PCOs 

Amended District Contingency

Executed CO

Remaining Contingency

Open PCOs

Rejected PCOs 

Stop Notices $0

Activities Last Month:

65%

Upcoming Work

Owner WCCUSD

Design Build Entity Alten Construction & Co.

Construction Manager RGM KramerP
ro
je
ct
 T
e
am

947

Revised Project Duration

Revised Completion Date

8/5/2021

1258

1/24/2025

203

1461

8/15/2025

Notice to Proceed

Original Project Duration

Inspector DSA School Inspectors, Inc.

Final Completion

Approved Time Extensions

Project Status Report:
P
ro
je
ct
 S
co
p
e

Replacement of existing campus with construction of six new 

buildings. The first phase includes demolition of existing 

Kindergarten Building and construction of three of the new 

buildings and site work on the East half of the campus. The second 

phase will include the other three new buildings and remaining 

site work on the West half of the campus. 

$781,522

$3,406,055

$50,466,705

3/1/2024

Project No: 1000003734 DSA No: 01‐119938

Sc
h
e
d
u
le

Calendar Days Elapsed

$3,406,055

$944,939

P
ro
je
ct
 U
p
d
at
e
s

Site: Finish grading, concrete and asphalt paving, exterior painting. PG&E power 

to the site. EBMUD fire water and domestic water to the site. Irrigaton. Drains 

and final connections to site uitilites.

BldgA: Flooring, Casework, Interior trim and misc finishes, interior doors and 

hardware, ceiling tiles. Power to building. Startup HVAC, final connections to 

systems, exterior misc painting.

Bldg B: Flooring, Casework, Interior trim and misc finishes, interior doors and 

hardware, ceiling tiles. Power to building. Startup HVAC, final connections to 

systems, exterior misc painting.

Bldg C: Flooring, Casework, Interior trim and misc finishes, interior doors and 

hardware. Power to building. Exterior misc painting.

Site: Concrete curb, concrete and asphalt paving, exterior painting.  Complete 

fire water connection to EBMUD meter. Fencing and gates.

BldgA: Interior trim and misc finishes, interior doors and hardware, ceiling tiles. 

Startupand commissioning  HVAC systems, final connections to systems, 

exterior misc painting.

Bldg B: Interior trim and misc finishes, interior doors and hardware, ceiling tiles. 

Startup and commission HVAC, final connections to systems, exterior misc 

painting.

Bldg C: Flooring, Casework, Interior trim and misc finishes, interior doors and 

hardware. HVAC startup and commissioning. Exterior misc painting.

$2,461,116

$179,110

$23,099
C
o
n
tr
ac
t 
Su
m
m
ar
y

Completed & Stored & Billed to Date $28,008,914 51%

$54,654,282

$2,500,000

$57,154,282

$781,522

$221,437

$560,085

$126,310

$37,785

Lake Elementary School
Replacement Project

2700 11th St. 
San Pablo, CA, 94806
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Original Contract Amount

BOE Executed COs $119,315.00 0.76%

Unforeseen Conditions $0.00 0.00%

Owner Requested $94,986.00 0.61%

Design Changes $24,329.00 0.16%

Outside Agency/Other $0.00 0.00%

Project No: 1000004154 DSA No:  01-120266
Revised Contract Amount 
(Contract + $ Executed CO)

No. of PCOs 18

Pending PCOs $497,790.46 3.19%

Rejected/Voided PCOs $6,586.66 0.04%

Completed & Stored $ Billed to Date $5,259,709.32 33.43%

Stop Notices $0

260 61%

P
ro
je
ct
 S
ta
tu
s

Project Issues:     
Weather has impacted the progress of construction activities.

Original Project Duration

Revised Project Duration

Construction Manager

Contractor

Inspector

Approved Time Extensions

429

6/13/2023

429

8/14/2024

0

Completed Work:
- Building: Continue framing/backing/blocking Middle School. Continue rough-in MS 
restroom plumbing. Begin MS electrical rough in. Begin MS roof framing and sheathing. 
Install High School steel. Begin HS wall framing. 
- Mock up water/air barrier- in progress

Upcoming Work: 
- Building: Continue MS roof framing. Continue MS plumbing, electrical rough in.  Continue 
HS wall framing. 
- Site: Backfill seat walls, ramp

15,732,315.00

New 1 story, 14,410 sf classroom building with (8) laboratory 
classrooms, (2) lab prep rooms, restrooms, associated site work. 

Phase 1: Remove (4) middle school portables, complete student 
drop off sidewalk and paving improvements
Phase 2: New science building
Phase 3: Remove (4) high school portables and (1) restroom portable

NTP

C
o
n
tr
a
ct
 S
u
m
m
a
ry

Final Completion

Calendar Days Lapsed

Revised Completion Date

DSK Architects

Swinerton 

Soltek Pacific Construction

WCCUSD

Architect

$15,613,0002/28/2024Project Status Report:

P
ro
je
ct
 S
co
p
e

P
ro
je
ct
 T
ea
m

Sc
h
ed

u
le

Edward Sit

8/14/2024

Owner

Hercules Middle & High

New Science Building 

1900 Refugio Valley Road

Hercules CA, 94547

Project Status Report - Hercules MHS Science_Mar 2024 
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Vendor Name

Check 

No.

Check 

Date

Short

Account

Invoice

Number

Invoice

Date Amount Invoice Description

Site 000‐ UNDISTRIBUTED 76,073.99

ALTEN CONSTRUCTION INC 231543 01/30/24 21‐9748‐9135‐000 1000003734‐28ATRUST 01/02/24 76,073.99 1000003734 DECEMBER 2023 RETAINAGE

Site 108‐ CAMERON 51,061.82

ALTEN CONSTRUCTION INC 231038 01/17/24 21‐9745‐6211‐108 1000004033‐10A 01/08/24 48,901.82 CAMERON SCHOOL CNP&HVAC DECEMBER 2023

BRADLEY J WILLIAMSON 231403 01/23/24 21‐9745‐6214‐108 1918 11/30/23 1,680.00 CAMERON SCHOOL CNP NOVEMBER 2023

BRADLEY J WILLIAMSON 231403 01/23/24 21‐9745‐6214‐108 1921 12/31/23 480.00 CAMERON SCHOOL CNP DECEMBER 2023

Site 110‐ COLLINS 54,192.41

ALTEN CONSTRUCTION INC 231038 01/17/24 21‐9745‐6211‐110 1000004033‐10B 01/02/24 51,552.41 COLLINS ES CNP&HVAC DECEMBER 2023

BRADLEY J WILLIAMSON 231031 01/09/24 21‐9745‐6214‐110 1919 11/30/23 1,680.00 COLLINS  ES CNP NOVEMBER 2023

BRADLEY J WILLIAMSON 231403 01/23/24 21‐9745‐6214‐110 1922 12/31/23 960.00 COLLINS  ES CNP DECEMBER 2023

Site 134‐ LAKE 1,514,993.75

ALTEN CONSTRUCTION INC 231038 01/17/24 21‐9745‐6201‐134 1000003734‐28B 01/02/24 0.00 LAKE ES CAMPUS REPLACE DESIGN DECEMBER 2023

ALTEN CONSTRUCTION INC 231038 01/17/24 21‐9748‐6211‐134 1000003734‐28A 01/02/24 1,445,405.85 LAKE ES CAMPUS REPLACE CONSTRUCTION DECEMBER 2023

ALTEN CONSTRUCTION INC 231542 01/30/24 21‐9745‐6201‐134 1000003734‐28B* 01/02/24 25,257.68 LAKE ES CAMPUS REPLACE DESIGN DECEMBER 2023 REISSU

AQUATECH CONSULTANCY, INC 230863 01/09/24 21‐9745‐5860‐134 53527 12/05/23 989.00 LAKE ES REPLACEMENT PROJECT NOVEMBER 2023

AQUATECH CONSULTANCY, INC 231243 01/23/24 21‐9745‐5860‐134 53629 01/05/24 2,116.00 LAKE ES REPLACEMENT PROJECTDECEMBER 2023

DSA SCHOOL INSPECTORS, INC. 230895 01/09/24 21‐9745‐6214‐134 23‐2238 11/30/23 20,367.00 LAKE ES CAMPUS REPLACEMENT NOVEMBER 2023

DSA SCHOOL INSPECTORS, INC. 231283 01/23/24 21‐9745‐6214‐134 23‐2247 12/31/23 19,804.00 LAKE ES CAMPUS REPLACE DECEMBER 2023

US BANK 231225 01/17/24 21‐9745‐6190‐134 MNO‐12/22/23E 11/09/23 1,026.00 ANNUAL PERMIT FEE 7/1/23‐6/30/24

US BANK 231225 01/17/24 21‐9745‐6190‐134 MNO‐12/23/23F 11/09/23 28.22 ANNUAL PERMIT FEE SERVICE FEE

Site 154‐ SHANNON 16,386.21

HAMILTON AND AITKEN ARCHITECTS 231308 01/23/24 21‐9745‐6201‐154 2020.160.13 12/18/23 16,386.21 SHANNON ES ARCHITECTURAL SVCS 8/1/23‐11/30/23

Site 360‐ KENNEDY 110,579.60

ANTHEM SPORTS, LLC 230860 01/09/24 21‐9747‐4400‐360 383112 12/20/23 8,480.35 KHS FIELD BENCHES AND TURF PROTECTORS             

HKIT ARCHITECTS 230914 01/09/24 21‐9747‐6190‐360 6. 11/30/23 15,134.25 KENNEDY HS MODERNIZATION PROJECT NOVEMBER 2023

HKIT ARCHITECTS 231607 01/30/24 21‐9745‐6201‐360 7A. 12/31/23 86,965.00 KENNEDY HS CNP ARCHITECTURAL S

Site 362‐PINOLE VALLEY 34,115.39

CAL ENGINEERING AND GEOLOGY IN 231061 01/17/24 21‐9745‐6190‐362 7500848 10/30/23 6,312.50 PVHS SLOPE AND DRAINAGE IMPROV 9/23/23‐10/20/23

CAL ENGINEERING AND GEOLOGY IN 231061 01/17/24 21‐9745‐6190‐362 7501007 12/23/23 2,782.50 PVHS SLOPE AND DRAINAGE IMPROV 11/11/23‐12/8/23

QUICK CRETE PRODUCTS CORP 231674 01/30/24 21‐9748‐4400‐362 128676 12/07/23 21,880.39 PVHS FIELDS  PERMTRASH RECEPTABLES DECEMBER 2023

THUNDER MOUNTAIN ENTERPRISES,  231021 01/09/24 21‐9745‐5860‐362 20238 11/20/23 820.00 PVHS FIELD HOUSE AND BLEACHERS 10/20/23‐11/13/23

THUNDER MOUNTAIN ENTERPRISES,  231221 01/17/24 21‐9745‐5860‐362 20262 12/20/23 2,320.00 PVHS FIELD HOUSE AND BLEACHERS 11/20/23‐12/20/23

Site 364‐ RICHMOND HIGH 141,592.50

DLR GROUP INC, A CALIFORNIA CO 231087 01/17/24 21‐9747‐6190‐364 0224973 10/10/23 76,125.00 RICHMOND HS MODERNIZATION PROJ SEPTEMBER 2023

DLR GROUP INC, A CALIFORNIA CO 231087 01/17/24 21‐9747‐6190‐364 0226229 11/10/23 65,467.50 RICHMOND HS MODERNIZATION PROJ OCTOBER 2023

Site 376‐ HERCULES 103,913.56

APEX TESTING LABORATORIES, INC 230861 01/09/24 21‐9745‐5890‐376 2315187‐02R 11/01/23 12,348.00 HERCULES MHS CNP SCIENCE BLDG 7/1/23‐10/13/23

APEX TESTING LABORATORIES, INC 230861 01/09/24 21‐9745‐5890‐376 2315187‐03R 11/17/23 11,744.16 HERCULES MHS CNP SCIENCE BUILD 10/14/23‐11/10/23

ATLAS TECHNICAL CONSULTANTS LL 230870 01/09/24 21‐9745‐6190‐376 013416 12/01/23 1,825.00 HECULES MS/HS ‐ NEW SCIENCE BLDG CNP OCTOBER 2023

January, 2024
A/P Check List

Fund 21

AP Check List January 2024 Page 1 
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January, 2024
A/P Check List

Fund 21

ATLAS TECHNICAL CONSULTANTS LL 231247 01/23/24 21‐9745‐6190‐376 013621 12/27/23 2,906.00 HECULES MS/HS ‐ NEW SCIENCE BLDG CNP NOVEMBER 2023

ATLAS TECHNICAL CONSULTANTS LL 231551 01/30/24 21‐9745‐6190‐376 013777 01/22/24 596.00 HECULES MS/HS ‐ NEW SCIENCE BLDG DECEMBER 2023

DSK LLP 230896 01/09/24 21‐9745‐6201‐376 015‐3566 12/12/23 10,454.50 HERCULES M/H SCHOOL CNP ARCH&ENG SVCS OCTOBER 2023

DSK LLP 231582 01/30/24 21‐9745‐6201‐376 016‐3611 01/22/24 22,999.90 HERCULES M/H SCHOOL CNP ARCHIT DECEMBER 2023

EDWARD SIT 230900 01/09/24 21‐9745‐6214‐376 5 12/11/23 21,600.00 HERCULES MHS SCIENCE BLDG CNP NOVEMBER 2023

EDWARD SIT 231096 01/17/24 21‐9745‐6214‐376 6 01/04/24 19,440.00 HERCULES MHS SCIENCE BLDG CNP DECEMBER 2023

Site 615‐ OPERATIONAL SUPPT SRVS 92,571.58

BLUEPRINT EXPRESS CORPORATION 231053 01/17/24 21‐9748‐6207‐615 RICH‐42931 11/14/23 447.85 FOC DOCS CUPCCA KHS FENCING 11/14/23

BLUEPRINT EXPRESS CORPORATION 231053 01/17/24 21‐9748‐6207‐615 RICH‐43167 11/21/23 654.65 FOC DOCS LAKE ES TECH INFRASTRUCTURE 11/21/23

BLUEPRINT EXPRESS CORPORATION 231053 01/17/24 21‐9748‐6207‐615 RICH‐44199 12/20/23 461.55 FOC DOCS LAKE ES FF&E 12/20/23

BLUEPRINT EXPRESS CORPORATION 231053 01/17/24 21‐9748‐6207‐615 RICH‐44627 01/08/24 494.30 FOC DOCS RFQ/RFP PROJECT 2023 HAZMAT KHS 1/8/24

COLBI TECHNOLOGIES 231076 01/17/24 21‐9748‐5860‐615 10469 01/04/24 11,970.00 FOC PROGRAM MANAGEMENT SOTWARE DECEMBER 2023

EMPLOYERS ADVOCATE INC 230902 01/09/24 21‐9748‐5890‐615 11288 12/14/23 637.50 DW PROJECT LABOR ADMIN SERVICE NOVEMBER 2023

EMPLOYERS ADVOCATE INC 231293 01/23/24 21‐9748‐5890‐615 11289 01/11/24 450.00 DW PROJECT LABOR ADMIN SERVICE DECEMBER 2023

ORBACH HUFF & HENDERSON LLP 230966 01/09/24 21‐9790‐5895‐615 103120 01/02/24 4,072.93 BOND LEGAL FUND 21 NOVEMBER 2023

ORBACH HUFF & HENDERSON LLP 230966 01/09/24 21‐9790‐5895‐615 103123 01/02/24 196.60 LAKE ES MODERNIZATION NOVEMBER 2023

ORBACH HUFF & HENDERSON LLP 231334 01/23/24 21‐9790‐5895‐615 103551 01/16/24 897.60 BOND LEGAL FUND 21 DECEMBER 2023

ORBACH HUFF & HENDERSON LLP 231334 01/23/24 21‐9790‐5895‐615 103555 01/16/24 2,383.60 LAKE ES MODERNIZATION DECEMBER 2023

ROEBBELEN CONSTRUCTION MANAGEM 231356 01/23/24 21‐9745‐6217‐615 342265‐19 12/08/23 10,920.00 VARIOUS SITES PROJECT COORDINATION NOVEMBER 2023

ROEBBELEN CONSTRUCTION MANAGEM 231679 01/30/24 21‐9745‐6217‐615 342265‐20 01/09/24 8,960.00 VARIOUS SITES PROJECT COORDINATION DECEMBER 2023

SWINERTON MANAGEMENT & CONSULT 231381 01/23/24 21‐9745‐6217‐615 18100022‐055 12/12/23 39,975.00 FOC ‐ STAFF AUGMENTATION NOVEMBER 2023

TIMOTHY R. HALEY 231114 01/17/24 21‐9748‐6203‐615 35 12/12/23 10,050.00 FOC DESIGN MANAGEMENT SVCS NOVEMBER 2023

Grand Total 2,195,480.81

AP Check List January 2024 Page 2 
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Site 000‐ UNDISTRIBUTED 100,192.49

SOLPAC CONSTRUCTION INC 232318 02/27/24 21‐9745‐9135‐000 10000004154‐5&6TRUST 01/16/24 100,192.49 1000004154 NOVEMBER&DECEMBER 2023 RETAINAGE

SITE 150‐ RIVERSIDE 8,280.40

DIVISION OF STATE ARCHITECT 232210 02/27/24 21‐9745‐6205‐150 01 13690 01/23/24 8,280.40 RIVERSIDE ES APPLICATION FEE PLAYGROUND SHADE STR 

Site 154‐ SHANNON 190,083.00

EAST BAY MUNICIPAL UTILITY DIS 232213 02/27/24 21‐9745‐6219‐154 WSA#18749 01/30/24 190,083.00 SHANNON ES INSTALLATION & IRRIGATION SERVICE      

Site 360‐ KENNEDY 74,189.25

HKIT ARCHITECTS 232021 02/13/24 21‐9747‐6190‐360 7. 12/31/23 31,414.25 KENNEDY HS MODERNIZATION PROJECT DECEMBER 2023

TERRACON CONSULTANTS, INC. 232140 02/13/24 21‐9745‐6207‐360 TK57975 01/08/24 4,400.00 KHS BOILER RM MATERIAL TESTING 10/15/23‐12/30/23

UNDERWOOD & ROSENBLUM INC. 232146 02/13/24 21‐9747‐6190‐360 J23088‐1 12/20/23 38,375.00 KHS TOPO UTILITY SURVEYING 9/9/23‐11/26/23

Site 362‐PINOLE VALLEY 300.00

THUNDER MOUNTAIN ENTERPRISES,  232334 02/27/24 21‐9745‐5860‐362 19868 08/28/23 300.00 PVHS FIELD HOUSE AND BLEACHERS 8/2/23

Site 364‐ RICHMOND HIGH 21,907.50

DLR GROUP INC, A CALIFORNIA CO 232211 02/27/24 21‐9747‐6190‐364 00228701 02/01/24 10,657.50 RICHMOND HS MODERNIZATION PROJ DEDCEMBER 2023

UNDERWOOD & ROSENBLUM INC. 232146 02/13/24 21‐9747‐6190‐364 J23089‐1 12/20/23 11,250.00 RHS TOPO UTILITY SURVEYING 9/9/23‐11/26/23

Site 376‐ HERCULES 930,289.75

APEX TESTING LABORATORIES, INC 232178 02/27/24 21‐9745‐5890‐376 2315187‐04 01/17/24 16,624.45 HERCULES MHS CNP SCIENCE BUILD 11/14/23‐1/5/24

EDWARD SIT 232218 02/27/24 21‐9745‐6214‐376 7 02/08/24 22,680.00 HERCULES MHS SCIENCE BLDG CNP JANUARY 2024

SOLPAC CONSTRUCTION INC 232124 02/13/24 21‐9745‐6211‐376 1000004154‐6 01/16/24 890,985.30 HERCULES MS/HS SCIENCE BUILDING DECEMBER 2023

Site 615‐ OPERATIONAL SUPPT SRVS 9,079.00

BLUEPRINT EXPRESS CORPORATION 232187 02/27/24 21‐9748‐6207‐615 RICH‐46196 02/13/24 475.00 FOC DOCS RGQP PROJ KHS&RHS MODERN PROJ 2/13/24

DEL MOR CONSULTING INC 231973 02/13/24 21‐9745‐6214‐615 220046 01/31/24 90.00 COLLINS ES DSA LEGACY CLOSEOUT JANUARY 2024

ORBACH HUFF & HENDERSON LLP 232282 02/27/24 21‐9790‐5895‐615 103552 01/16/24 3,537.10 BOND LEGAL FUND 21 DECEMBER 2023

ORBACH HUFF & HENDERSON LLP 232282 02/27/24 21‐9790‐5895‐615 103831 02/12/24 4,976.90 CONTINUING CONTRACT‐ORBACH HUFF & HENDERSON       

Grand Total 1,334,321.39

A/P Check List
February, 2024

Fund 21

AP Check List February 2024
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West Contra Costa Unified School District Printed 3/6/2024

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Budget vs. Commitments and Expenditures

School/Project Name  Initial Budget 
 Approved 

Budget Changes 
 Total Budget 

 Total 
Commitments 

 % Budget 
Commited 

 Remaining 
Against Budget 

 Total Expenditures 
 % Budget 

Spent 

1 Cameron
* Critical Needs 1,300,000  2,200,000  3,500,000  3,266,251  93.3% 233,749  3,163,496  90.4%

1,300,000  2,200,000  3,500,000  3,266,251  93.3% 233,749  3,163,496  90.4%
1 Chavez Elementary School

Critical Needs 600,000  (527,153)  72,847  72,847  100.0% - 72,847 100.0%
600,000  (527,153)  72,847  72,847  100.0% - 72,847 100.0%

1 Collins Elementary School
* Critical Needs 3,500,000  3,800,000  7,300,000  6,579,733  90.1% 720,267  6,200,612  84.9%

3,500,000  3,800,000  7,300,000  6,579,733  90.1% 720,267  6,200,612  84.9%
1 Fairmont Elementary School

* Critical Needs 3,000,000  - 3,000,000 2,738,183  91.3% 261,817  2,738,183  91.3%
3,000,000  - 3,000,000 2,738,183  91.3% 261,817  2,738,183  91.3%

1 Grant Elementary School
Critical Needs 900,000  (688,533)  211,467  211,467  100.0% - 211,467 100.0%

900,000  (688,533)  211,467  211,467  100.0% - 211,467 100.0%
1 Harmon Knolls

Critical Needs 200,000  206,946  406,946  406,946  100.0% - 406,946 100.0%
Soil Testing 100,000  (58,511)  41,489  41,489  100.0% - 41,489 100.0%

300,000  148,435  448,435  448,435  100.0% - 448,435 100.0%
1 Highland Elementary School

* Water & Power Upgrade - 747,125 747,125  - 0.0% 747,125  - 0.0%
Critical Needs 800,000  (747,125) 52,875  52,875  100.0% - 52,875 100.0%

800,000  - 800,000 52,875  6.6% 747,125  52,875  6.6%
1 Lake Elementary School

* Campus Replacement 64,499,361  0  64,499,361  60,633,622  94.0% 3,865,739  29,817,780  46.2%
Portable Demolition 500,000  (352,499)  147,501  147,501  100.0% - 147,501 100.0%

64,999,361  (352,499)  64,646,862  60,781,123  94.0% 3,865,739  29,965,281  46.4%
1 Michelle Obama School

* Campus Replacement 40,300,000  - 40,300,000 39,361,480  97.7% 938,520  39,361,480  97.7%
40,300,000  - 40,300,000 39,361,480  97.7% 938,520  39,361,480  97.7%

1 Ohlone Elementary School
Critical Needs 800,000  (176,115)  623,885  623,885  100.0% - 623,885 100.0%

800,000  (176,115)  623,885  623,885  100.0% - 623,885 100.0%
1 Olinda Elementary School

Critical Needs 1,000,000  (206,753)  793,247  793,247  100.0% - 793,247 100.0%
1,000,000  (206,753)  793,247  793,247  100.0% - 793,247 100.0%

1 Riverside Elementary School
* Critical Needs 6,900,000  - 6,900,000 4,123,824  59.8% 2,776,176  4,073,378  59.0%

6,900,000  - 6,900,000 4,123,824  59.8% 2,776,176  4,073,378  59.0%
1 Shannon Elementary School

* Critical Needs 7,100,000  2,200,000  9,300,000  715,559  7.7% 8,584,441  575,256  6.2%
7,100,000  2,200,000  9,300,000  715,559  7.7% 8,584,441  575,256  6.2%

1 Stege Elementary School
* Critical Needs 43,000,000  - 43,000,000 76,700  0.2% 42,923,300  76,700  0.2%

43,000,000  - 43,000,000 76,700  0.2% 42,923,300 76,700  0.2%
1 Valley View Elementary School

Critical Needs 1,000,000  91,447  1,091,447  1,091,447  100.0% - 1,091,447 100.0%
1,000,000  91,447  1,091,447  1,091,447  100.0% - 1,091,447 100.0%

2 Betty Reid Soskin Middle School
Critical Needs 3,100,000  2,069,597  5,169,597  5,169,597  100.0% - 5,169,597 100.0%

3,100,000  2,069,597  5,169,597  5,169,597  100.0% - 5,169,597 100.0%
3 Hercules High School

* Critical Needs 14,700,000  5,000,000  19,700,000  17,211,908  87.4% 2,488,092  6,227,349  31.6%

 Budget  Commitments  Expenditures 

Colbi Technologies Inc. (c) Page 1 of 2
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West Contra Costa Unified School District Printed 3/6/2024

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Budget vs. Commitments and Expenditures

School/Project Name  Initial Budget 
 Approved 

Budget Changes 
 Total Budget 

 Total 
Commitments 

 % Budget 
Commited 

 Remaining 
Against Budget 

 Total Expenditures 
 % Budget 

Spent 

 Budget  Commitments  Expenditures 

 14,700,000   5,000,000   19,700,000   17,211,908   87.4% 2,488,092   6,227,349     31.6%
3 Kennedy High School

* Critical Needs 12,200,000    -                  12,200,000    948,567         7.8% 11,251,433  565,606         4.6%
 12,200,000   -                  12,200,000   948,567        7.8% 11,251,433 565,606        4.6%
3 Richmond High School

* Gym and Seismic Classroom 15,100,000    5,900,000    21,000,000    20,251,051    96.4% 748,949       20,250,034    96.4%
 15,100,000   5,900,000   21,000,000   20,251,051   96.4% 748,949      20,250,034   96.4%

Totals 220,599,361 19,458,425 240,057,786 164,518,178 68.5% 75,539,608 121,661,174 50.7%

Colbi Technologies Inc. (c) Page 2 of 2
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West Contra Costa Unified School District Printed 3/6/2024

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Budget vs. Commitments and Expenditures

School/Project Name  Initial Budget 
 Approved 

Budget 
Changes 

 Total Budget 
 Total 

Commitments 
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Commited 

 Remaining Against 
Budget 

 Total 
Expenditures 

 % Budget 
Spent 

3 Kennedy High School
* Fields, Bleachers, Press Box 6,600,000      0              6,600,000      6,192,997    93.8% 407,003         6,125,145    92.8%
*Modernization 280,100,000  -               280,100,000  1,198,465    0.4% 278,901,535  360,090       0.1%

 286,700,000 0             286,700,000 7,391,462    2.6% 279,308,538 6,485,235    2.3%
3 Richmond High School

* Modernization 280,100,000  -               280,100,000  822,500       0.3% 279,277,500  315,750       0.1%
 280,100,000 -              280,100,000 822,500       0.3% 279,277,500 315,750       0.1%

Totals 566,800,000 0             566,800,000 8,213,962    1.4% 558,586,038 6,800,985    1.2%

 Budget  Commitments  Expenditures 
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West Contra Costa Unified School District Data Date: 02/29/24

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Budget vs. Commitments and Expenditures

School/Project Name  Total Budget  Total Commitments 
 % Budget 
Commited 

 Remaining Against 
Budget 

 Total Expenditures 
 Remaining Against 

Commited 
 % Budget 

Spent 

1 Bayview Elementary School
Legacy Project 19,850,802         19,850,802         100.0% -                     19,850,802         -                     100.0%

 19,850,802        19,850,802        100.0% -                    19,850,802        -                    100.0%
1 Cameron

* Critical Needs 3,500,000           3,266,251           93.3% 233,749         3,163,496           102,756         90.4%
Legacy Project 122,195              122,195              100.0% -                     122,195              -                     100.0%

 3,622,195          3,388,446          93.5% 233,749         3,285,691          102,756         90.7%
1 Castro Elementary School

Legacy Project 620,944              620,944              100.0% -                     620,944              -                     100.0%
 620,944             620,944             100.0% -                    620,944             -                    100.0%
1 Chavez Elementary School

Critical Needs 72,847                72,847                100.0% -                     72,847                -                     100.0%
Legacy Project 985,387              985,387              100.0% -                     985,387              -                     100.0%

 1,058,234          1,058,234          100.0% -                    1,058,234          -                    100.0%
1 Collins Elementary School

* Critical Needs 7,300,000           6,579,733           90.1% 720,267         6,200,612           379,121         84.9%
Legacy Project 1,638,871           1,638,871           100.0% -                     1,638,871           -                     100.0%

 8,938,871          8,218,604          91.9% 720,267         7,839,483          379,121         87.7%
1 Coronado Elementary School

Legacy Project 43,022,627         43,022,627         100.0% -                     43,022,627         -                     100.0%
 43,022,627        43,022,627        100.0% -                    43,022,627        -                    100.0%
1 Dover Elementary School

Legacy Project 35,095,267         35,095,267         100.0% -                     35,095,267         -                     100.0%
 35,095,267        35,095,267        100.0% -                    35,095,267        -                    100.0%
1 Downer Elementary School

Legacy Project 33,415,902         33,415,902         100.0% -                     33,415,902         -                     100.0%
 33,415,902        33,415,902        100.0% -                    33,415,902        -                    100.0%
1 El Sobrante Elementary School

Legacy Project 536,231              536,231              100.0% -                     536,231              -                     100.0%
 536,231             536,231             100.0% -                    536,231             -                    100.0%
1 Ellerhorst Elementary School

Legacy Project 13,931,806         13,931,806         100.0% -                     13,931,806         -                     100.0%
 13,931,806        13,931,806        100.0% -                    13,931,806        -                    100.0%
1 Fairmont Elementary School

* Critical Needs 3,000,000           2,738,183           91.3% 261,817         2,738,183           -                     91.3%
Legacy Project 3,864,259           3,864,259           100.0% -                     3,864,259           -                     100.0%

 6,864,259          6,602,441          96.2% 261,817         6,602,441          -                    96.2%
1 Ford Elementary School

Legacy Project 30,817,526         30,817,526         100.0% -                     30,817,526         -                     100.0%
 30,817,526        30,817,526        100.0% -                    30,817,526        -                    100.0%
1 Grant Elementary School

Critical Needs 211,467              211,467              100.0% -                     211,467              -                     100.0%
Legacy Project 1,944,098           1,944,098           100.0% -                     1,944,098           -                     100.0%

 2,155,565          2,155,565          100.0% -                    2,155,565          -                    100.0%
1 Hanna Ranch Elementary School

Legacy Project 783,349              783,349              100.0% -                     783,349              -                     100.0%
 783,349             783,349             100.0% -                    783,349             -                    100.0%
1 Harbour Way

Legacy Project. 121,944              121,944              100.0% -                     121,944              -                     100.0%
 121,944             121,944             100.0% -                    121,944             -                    100.0%
1 Harding Elementary School

Legacy Project 22,632,446         22,632,446         100.0% -                     22,632,446         -                     100.0%

 Budget  Commitments  Expenditures 
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West Contra Costa Unified School District Data Date: 02/29/24

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects
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School/Project Name  Total Budget  Total Commitments 
 % Budget 
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 Remaining Against 
Budget 

 Total Expenditures 
 Remaining Against 
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 Budget  Commitments  Expenditures 

 22,632,446        22,632,446        100.0% -                    22,632,446        -                    100.0%
1 Harmon Knolls

Critical Needs 406,946              406,946              100.0% -                     406,946              -                     100.0%
Soil Testing 41,489                41,489                100.0% -                     41,489                -                     100.0%

 448,435             448,435             100.0% -                    448,435             -                    100.0%
1 Highland Elementary School

* Water & Power Upgrade 747,125              -                         0.0% 747,125         -                         -                     0.0%
Critical Needs 52,875                52,875                100.0% -                     52,875                -                     100.0%
Legacy Project 1,879,839           1,879,839           100.0% -                     1,879,839           -                     100.0%

 2,679,839          1,932,714          72.1% 747,125         1,932,714          -                    72.1%
1 Kensington Elementary School

Legacy Project. 19,343,892         19,343,892         100.0% -                     19,343,892         -                     100.0%
 19,343,892        19,343,892        100.0% -                    19,343,892        -                    100.0%
1 King Elementary School

Legacy Project 25,342,166         25,342,166         100.0% -                     25,342,166         -                     100.0%
 25,342,166        25,342,166        100.0% -                    25,342,166        -                    100.0%
1 Lake Elementary School

* Campus Replacement 64,499,361         60,633,622         94.0% 3,865,739      29,817,780         30,815,842    46.2%
Legacy Project 1,500,322           1,500,322           100.0% -                     1,500,322           -                     100.0%
Portable Demolition 147,501              147,501              100.0% -                     147,501              -                     100.0%

 66,147,184        62,281,445        94.2% 3,865,739      31,465,603        30,815,842    47.6%
1 Lincoln Elementary School

Legacy Project 17,676,561         17,676,561         100.0% -                     17,676,561         -                     100.0%
 17,676,561        17,676,561        100.0% -                    17,676,561        -                    100.0%
1 Lupine Hills Elementary School

Legacy Project 15,395,678         15,395,678         100.0% -                     15,395,678         -                     100.0%
 15,395,678        15,395,678        100.0% -                    15,395,678        -                    100.0%
1 Madera Elementary School

Legacy Project 12,233,801         12,233,801         100.0% -                     12,233,801         -                     100.0%
 12,233,801        12,233,801        100.0% -                    12,233,801        -                    100.0%
1 Michelle Obama School

* Campus Replacement 40,300,000         39,361,480         97.7% 938,520         39,361,480         -                     97.7%
Legacy Project 3,829,324           3,829,324           100.0% -                     3,829,324           -                     100.0%

 44,129,324        43,190,804        97.9% 938,520         43,190,804        -                    97.9%
1 Mira Vista K-8

Legacy Project 16,651,130         16,651,130         100.0% -                     16,651,130         -                     100.0%
 16,651,130        16,651,130        100.0% -                    16,651,130        -                    100.0%
1 Montalvin K-8

Additional New Classrooms 4,028,011           4,028,011           100.0% -                     4,028,011           -                     100.0%
Legacy Project 12,763,017         12,763,017         100.0% -                     12,763,017         -                     100.0%

 16,791,028        16,791,028        100.0% -                    16,791,028        -                    100.0%
1 Murphy Elementary School

Legacy Project 15,619,655         15,619,655         100.0% -                     15,619,655         -                     100.0%
 15,619,655        15,619,655        100.0% -                    15,619,655        -                    100.0%
1 Nystrom Elementary School

Classroom Renovation 30,233,455         30,233,455         100.0% -                     30,233,455         -                     100.0%
Demo Portable and Sitework 518,285              518,285              100.0% -                     518,285              -                     100.0%
Legacy Project 5,442,234           5,442,234           100.0% -                     5,442,234           -                     100.0%
Multi-purpose Room 11,606,839         11,606,839         100.0% -                     11,606,839         -                     100.0%

 47,800,813        47,800,813        100.0% -                    47,800,813        -                    100.0%
1 Ohlone Elementary School

Classroom and Admin Building 24,508,510         24,508,510         100.0% -                     24,508,510         -                     100.0%
Critical Needs 623,885              623,885              100.0% -                     623,885              -                     100.0%
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School/Project Name  Total Budget  Total Commitments 
 % Budget 
Commited 

 Remaining Against 
Budget 

 Total Expenditures 
 Remaining Against 

Commited 
 % Budget 

Spent 

 Budget  Commitments  Expenditures 

Legacy Project 3,962,598           3,962,598           100.0% -                     3,962,598           -                     100.0%
Portable Removal and Playground 5,397,758           5,397,758           100.0% -                     5,397,758           -                     100.0%

 34,492,752        34,492,752        100.0% -                    34,492,752        -                    100.0%
1 Olinda Elementary School

Critical Needs 793,247              793,247              100.0% -                     793,247              -                     100.0%
Legacy Project 1,286,942           1,286,942           100.0% -                     1,286,942           -                     100.0%

 2,080,188          2,080,188          100.0% -                    2,080,188          -                    100.0%
1 Peres K-8

Legacy Project 21,424,293         21,424,293         100.0% -                     21,424,293         -                     100.0%
 21,424,293        21,424,293        100.0% -                    21,424,293        -                    100.0%
1 RCP Charter School

Legacy Project 4,415,204           4,415,204           100.0% -                     4,415,204           -                     100.0%
 4,415,204          4,415,204          100.0% -                    4,415,204          -                    100.0%
1 Riverside Elementary School

* Critical Needs 6,900,000           4,123,824           59.8% 2,776,176      4,073,378           50,447           59.0%
Legacy Project 14,611,005         14,611,005         100.0% -                     14,611,005         -                     100.0%

 21,511,005        18,734,829        87.1% 2,776,176      18,684,383        50,447           86.9%
1 Seaview Elementary School

Legacy Project 499,116              499,116              100.0% -                     499,116              -                     100.0%
 499,116             499,116             100.0% -                    499,116             -                    100.0%
1 Shannon Elementary School

* Critical Needs 9,300,000           715,559              7.7% 8,584,441      575,256              140,303         6.2%
Legacy Project 1,555,163           1,555,163           100.0% -                     1,555,163           -                     100.0%

 10,855,163        2,270,722          20.9% 8,584,441      2,130,419          140,303         19.6%
1 Sheldon Elementary School

Legacy Project 15,102,837         15,102,837         100.0% -                     15,102,837         -                     100.0%
 15,102,837        15,102,837        100.0% -                    15,102,837        -                    100.0%
1 Stege Elementary School

* Critical Needs 43,000,000         76,700                0.2% 42,923,300    76,700                -                     0.2%
Legacy Project 3,445,886           3,445,886           100.0% -                     3,445,886           -                     100.0%

 46,445,886        3,522,586          7.6% 42,923,300    3,522,586          -                    7.6%
1 Stewart K-8

Legacy Project 16,737,037         16,737,037         100.0% -                     16,737,037         -                     100.0%
 16,737,037        16,737,037        100.0% -                    16,737,037        -                    100.0%
1 Tara Hills Elementary School

Legacy Project 14,975,067         14,975,067         100.0% -                     14,975,067         -                     100.0%
 14,975,067        14,975,067        100.0% -                    14,975,067        -                    100.0%
1 TLC Elementary School

Legacy Project 116,673              116,673              100.0% -                     116,673              -                     100.0%
 116,673             116,673             100.0% -                    116,673             -                    100.0%
1 Valley View Elementary School

Critical Needs 1,091,447           1,091,447           100.0% -                     1,091,447           -                     100.0%
Existing Campus Demo 33,096                33,096                100.0% -                     33,096                -                     100.0%
Legacy Project 3,908,093           3,908,093           100.0% -                     3,908,093           -                     100.0%
Portables 5,189,726           5,189,726           100.0% -                     5,189,726           -                     100.0%

 10,222,362        10,222,362        100.0% -                    10,222,362        -                    100.0%
1 Verde K-8

Legacy Project 16,065,870         16,065,870         100.0% -                     16,065,870         -                     100.0%
 16,065,870        16,065,870        100.0% -                    16,065,870        -                    100.0%
1 Washington Elementary School

Legacy Project 15,322,847         15,322,847         100.0% -                     15,322,847         -                     100.0%
 15,322,847        15,322,847        100.0% -                    15,322,847        -                    100.0%
1 West Hercules
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 Remaining Against 
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 Total Expenditures 
 Remaining Against 

Commited 
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Spent 

 Budget  Commitments  Expenditures 

Legacy Project 56,847                56,847                100.0% -                     56,847                -                     100.0%
 56,847               56,847               100.0% -                    56,847               -                    100.0%
2 Adams Middle School

Legacy Project 691,211              691,211              100.0% -                     691,211              -                     100.0%
 691,211             691,211             100.0% -                    691,211             -                    100.0%
2 Betty Reid Soskin Middle School

Critical Needs 5,169,597           5,169,597           100.0% -                     5,169,597           -                     100.0%
Legacy Project 1,245,896           1,245,896           100.0% -                     1,245,896           -                     100.0%

 6,415,493          6,415,493          100.0% -                    6,415,493          -                    100.0%
2 DeJean Middle School

Legacy Project 381,209              381,209              100.0% -                     381,209              -                     100.0%
 381,209             381,209             100.0% -                    381,209             -                    100.0%
2 Helms Middle School

Legacy Project 83,432,888         83,432,888         100.0% -                     83,432,888         -                     100.0%
 83,432,888        83,432,888        100.0% -                    83,432,888        -                    100.0%
2 Hercules Middle School

Legacy Project 699,000              699,000              100.0% -                     699,000              -                     100.0%
 699,000             699,000             100.0% -                    699,000             -                    100.0%
2 Korematsu Middle School

* New Buildings 53,439,076         53,056,037         99.3% 383,040         52,790,907         265,130         98.8%
Legacy Project 19,943,103         19,943,103         100.0% -                     19,943,103         -                     100.0%

 73,382,179        72,999,139        99.5% 383,040         72,734,009        265,130         99.1%
2 Pinole Middle School

Legacy Project 56,689,430         56,689,430         100.0% -                     56,689,430         -                     100.0%
 56,689,430        56,689,430        100.0% -                    56,689,430        -                    100.0%
3 De Anza High School

Legacy Project 132,236,248       132,236,248       100.0% -                     132,236,248       -                     100.0%
 132,236,248      132,236,248      100.0% -                    132,236,248      -                    100.0%
3 DELTA NSS

Legacy Project 152,226              152,226              100.0% -                     152,226              -                     100.0%
 152,226             152,226             100.0% -                    152,226             -                    100.0%
3 El Cerrito High School

Legacy Project 128,477,500       128,477,500       100.0% -                     128,477,500       -                     100.0%
Stadium 18,372,605         18,372,605         100.0% -                     18,372,605         -                     100.0%

 146,850,105      146,850,105      100.0% -                    146,850,105      -                    100.0%
3 Greenwood High School

Legacy Project 79,583,607         79,583,607         100.0% -                     79,583,607         -                     100.0%
 79,583,607        79,583,607        100.0% -                    79,583,607        -                    100.0%
3 Hercules High School

* Critical Needs 19,700,000         17,211,908         87.4% 2,488,092      6,227,349           10,984,559    31.6%
Legacy Project 3,295,019           3,295,019           100.0% -                     3,295,019           -                     100.0%

 22,995,019        20,506,927        89.2% 2,488,092      9,522,368          10,984,559    41.4%
3 KAPPA NSS

Legacy Project 109,831              109,831              100.0% -                     109,831              -                     100.0%
 109,831             109,831             100.0% -                    109,831             -                    100.0%
3 Kennedy High School

* Critical Needs 12,200,000         948,567              7.8% 11,251,433    565,606              382,961         4.6%
* Fields, Bleachers, Press Box 6,600,000           6,192,997           93.8% 407,003         6,125,145           67,853           92.8%
*Modernization 280,100,000       1,198,465           0.4% 278,901,535   360,090              838,375         0.1%
Legacy Project 33,854,981         33,854,981         100.0% -                     33,854,981         -                     100.0%

 332,754,981      42,195,011        12.7% 290,559,971  40,905,822        1,289,189      12.3%
3 North Campus High School

Legacy Project 205,450              205,450              100.0% -                     205,450              -                     100.0%

Colbi Technologies Inc. (c) Page 4 of 5

 
Page 35 of 75



West Contra Costa Unified School District Data Date: 02/29/24

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Budget vs. Commitments and Expenditures

School/Project Name  Total Budget  Total Commitments 
 % Budget 
Commited 

 Remaining Against 
Budget 

 Total Expenditures 
 Remaining Against 

Commited 
 % Budget 

Spent 

 Budget  Commitments  Expenditures 

 205,450             205,450             100.0% -                    205,450             -                    100.0%
3 OMEGA NSS

Legacy Project 118,313              118,313              100.0% -                     118,313              -                     100.0%
 118,313             118,313             100.0% -                    118,313             -                    100.0%
3 Pinole Valley High School

* Fields/Sitework 19,609,189         18,228,799         93.0% 1,380,390      18,026,116         202,683         91.9%
* Site Design 17,966,200         17,966,200         100.0% -                     17,966,200         -                     100.0%
Campus Replacement 154,111,262       154,111,262       100.0% -                     154,111,262       -                     100.0%
Detention Basin and Paving 3,517,521           3,517,521           100.0% -                     3,517,521           -                     100.0%
Existing Building Demolition 2,511,397           2,051,612           81.7% 459,784         2,051,612           -                     81.7%
Hillside Stabilization 2,199,821           2,199,821           100.0% -                     2,199,821           -                     100.0%
Interim Campus 8,796,248           8,796,248           100.0% -                     8,796,248           -                     100.0%
Interim Campus Demo 3,625,096           3,625,096           100.0% -                     3,625,096           -                     100.0%
Legacy Furniture & Equipment 36,520                36,520                100.0% -                     36,520                -                     100.0%
Legacy Program Cost 696,938              696,938              100.0% -                     696,938              -                     100.0%
Legacy Restroom Renovation 167,601              167,601              100.0% -                     167,601              -                     100.0%
Legacy Technology 37,165                37,165                100.0% -                     37,165                -                     100.0%
Legacy Track 1,676,771           1,676,771           100.0% -                     1,676,771           -                     100.0%
Off Site Parking and Traffic 1,240,584           1,240,584           100.0% -                     1,240,584           -                     100.0%
Video Surveillance System 357,268              357,268              100.0% -                     357,268              -                     100.0%

 216,549,580      214,709,406      99.2% 1,840,174      214,506,723      202,683         99.1%
3 Richmond High School

* Gym and Seismic Classroom 21,000,000         20,251,051         96.4% 748,949         20,250,034         1,016             96.4%
* Modernization 280,100,000       822,500              0.3% 279,277,500   315,750              506,750         0.1%
Legacy Project 21,622,087         21,622,087         100.0% -                     21,622,087         -                     100.0%

 322,722,087      42,695,638        13.2% 280,026,449  42,187,872        507,766         13.1%
3 SIGMA NSS

Legacy Project 110,949              110,949              100.0% -                     110,949              -                     100.0%
 110,949             110,949             100.0% -                    110,949             -                    100.0%
3 Vista High School

Legacy Project 7,236,543           7,236,543           100.0% -                     7,236,543           -                     100.0%
 7,236,543          7,236,543          100.0% -                    7,236,543          -                    100.0%
4  Technology

* Infrastructure 15,366,976         15,257,574         99.3% 109,402         15,204,206         53,368           98.9%
Computer Common Core 3,903,858           3,903,858           100.0% -                     3,903,858           -                     100.0%
District Network Backbone 568,416              568,416              100.0% -                     568,416              -                     100.0%
IT Data Center 1,400,746           1,400,746           100.0% -                     1,400,746           -                     100.0%
Teacher Equipment 112,360              112,360              100.0% -                     112,360              -                     100.0%
Tech Communication 1,130,966           1,130,966           100.0% -                     1,130,966           -                     100.0%
Technology Equipment 1,885,661           1,885,661           100.0% -                     1,885,661           -                     100.0%
Technology Wireless 10,993,016         10,993,016         100.0% -                     10,993,016         -                     100.0%

 35,362,000        35,252,598        99.7% 109,402         35,199,230        53,368           99.5%
4 Central

* Assoc Superintendent Bond 3,083,821           3,083,821           100.0% -                     3,069,195           14,626           99.5%
* Business Services Personnel Cost 6,475,086           6,475,086           100.0% -                     6,475,086           0                    100.0%
* District Support 28,170,251         28,119,229         99.8% 51,022           27,860,674         258,555         98.9%
* Facility Dept Personnel Cost 19,983,496         19,983,495         100.0% 0                    19,217,266         766,230         96.2%
* Program Coordination 53,618,980         53,122,026         99.1% 496,954         51,630,724         1,491,302      96.3%

 111,331,634      110,783,658      99.5% 547,977         108,252,945      2,530,713      97.2%
Totals 2,384,060,605   1,747,054,366   73.3% 637,006,239  1,699,732,491   47,321,875    71.3%
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FY 22-23 
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thru 02/29/2024 

 Committed
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as of 02/29/2024 

 Budget
Balance

as of 02/29/2024 
 Notes 

BAYVIEW 17,732,392         19,850,802         19,850,802         19,850,802         -                       -                    Footnote 1

CHAVEZ 1,339,784           1,058,234           1,058,234           1,058,234           -                       -                    Footnote 1

COLLINS 993,294              8,938,871           2,932,134           4,907,349      7,839,483           379,121                720,267             Footnote 3

CORONADO 11,278,047         43,022,627         43,022,627         43,022,627         -                       -                    Footnote 1

DOVER 13,070,243         35,095,267         35,095,267         35,095,267         -                       -                    Footnote 1

DOWNER 28,819,079         33,415,902         33,415,902         33,415,902         -                       -                    Footnote 1

ELLERHORST 11,238,341         13,931,806         13,931,806         13,931,806         -                       -                    Footnote 1

FAIRMONT 10,971,356         6,864,259           6,602,441           -                 6,602,441           -                       261,817             Footnote 3

FORD 11,839,322         30,817,526         30,817,526         30,817,526         -                       -                    Footnote 1

GRANT 1,409,600           2,155,565           2,155,565           2,155,565           -                       -                    Footnote 1

HANNA RANCH 680,923              783,349              783,349              783,349              -                       -                    Footnote 1

HARDING 15,574,211         22,632,446         22,632,446         22,632,446         -                       -                    Footnote 1

HARMON KNOLLS -                     448,435              448,435              448,435              -                       -                    Footnote 1

HIGHLAND 13,504,714         2,679,839           1,932,714           1,932,714           -                       747,125             Footnote 3

KENSINGTON 16,397,920         19,343,892         19,343,892         19,343,892         -                       -                    Footnote 1

KING 16,688,732         25,342,166         25,342,166         25,342,166         -                       -                    Footnote 1

LAKE 822,657              66,147,184         17,969,780         13,495,822    31,465,603         30,815,842           3,865,739          Footnote 3

LINCOLN 15,225,821         17,676,561         17,676,561         17,676,561         -                       -                    Footnote 1

LUPINE HILLS 16,111,242         15,395,678         15,395,678         15,395,678         -                       -                    Footnote 1

MADERA 11,088,764         12,233,801         12,233,801         12,233,801         -                       -                    Footnote 1

MICHELLE OBAMA** 13,673,885         44,129,324         43,173,377         17,427           43,190,804         -                       938,520             Footnote 3

MIRA VISTA 13,928,364         16,651,130         16,651,130         16,651,130         -                       -                    Footnote 1

MONTALVIN 15,904,716         16,791,028         16,791,028         16,791,028         -                       -                    Footnote 1

MURPHY 13,554,495         15,619,655         15,619,655         15,619,655         -                       -                    Footnote 1

NYSTROM 20,999,690         47,800,813         47,800,813         47,800,813         -                       -                    Footnote 1

OHLONE 14,174,928         34,492,752         34,492,752         34,492,752         -                       -                    Footnote 1

OLINDA 1,170,596           2,080,188           2,080,188           2,080,188           -                       -                    Footnote 1

PERES 19,752,789         21,424,293         21,424,293         21,424,293         -                       -                    Footnote 1

RIVERSIDE 13,439,831         21,511,005         17,806,316         878,066         18,684,383         50,447                  2,776,176          Footnote 3

SHANNON 1,157,736           10,855,163         1,922,129           208,290         2,130,419           140,303                8,584,441          Footnote 3

SHELDON 14,968,745         15,102,837         15,102,837         15,102,837         -                       -                    Footnote 1

STEGE 13,000,749         46,445,886         3,481,786           40,800           3,522,586           -                       42,923,300        Footnote 3

STEWART 12,710,427         16,737,037         16,737,037         16,737,037         -                       -                    Footnote 1

TARA HILLS 14,160,935         14,975,067         14,975,067         14,975,067         -                       -                    Footnote 1

VALLEY VIEW 11,117,405         10,222,362         10,222,362         10,222,362         -                       -                    Footnote 1

VERDE 15,709,690         16,065,870         16,065,870         16,065,870         -                       -                    Footnote 1

WASHINGTON 14,051,720         15,322,847         15,322,847         15,322,847         -                       -                    Footnote 1

Elementary Total 438,263,142       744,061,467       632,310,614       19,547,755    651,858,369       31,385,713           60,817,385        

B R SOSKIN MS*** 1,205,711           6,415,493           6,415,493           6,415,493           -                       -                    Footnote 1

DEJEAN MS 64,929                381,209              381,209              381,209              -                       -                    Footnote 1

HELMS MS 61,287,986         83,432,888         83,432,888         83,432,888         -                       -                    Footnote 1

HERCULES MS 602,982              699,000              699,000              699,000              -                       -                    Footnote 1

KOREMATSU MS 37,937,901         73,382,179         72,734,009         72,734,009         265,130                383,040             Footnote 2

PINOLE MS 38,828,979         56,689,430         56,689,430         56,689,430         -                       -                    Footnote 1

Middle Sch Total 139,928,488       221,000,199       220,352,029       -                 220,352,029       265,130                383,040             

Report#2

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT

Bond Program Spending to Date by Site

Data as of 02/29/2024
Updated 03/05/2024
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Site Name
 Original
Budget * 

 Board
Approved

Budget
11/08/2023 

 Expended
FY 99-01 thru

FY 22-23 

 Expended  
thru February

FY 23-24 

 Expended
Total

thru 02/29/2024 

 Committed
Balance

as of 02/29/2024 

 Budget
Balance

as of 02/29/2024 
 Notes 

Report#2

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT

Bond Program Spending to Date by Site

Data as of 02/29/2024
Updated 03/05/2024

DE ANZA HS 105,389,888       132,236,248       132,236,248       132,236,248       -                       0                       Footnote 1

EL CERRITO HS 93,605,815         146,850,105       146,850,105       146,850,105       -                       -                    Footnote 1

GREENWOOD 35,315,772         79,583,607         79,583,607         79,583,607         -                       -                    Footnote 1

HERCULES HS 12,603,343         22,995,019         3,991,492           5,530,877      9,522,368           10,984,559           2,488,092          Footnote 3

KENNEDY HS 89,903,130         332,754,981       40,132,693         773,129         40,905,822         1,289,189             290,559,971      Footnote 3, 4 & 5

PINOLE VALLEY HS 124,040,286       216,549,580       214,453,497       53,226           214,506,723       202,683                1,840,174          Footnote 2

RICHMOND HS 94,720,910         322,722,087       41,872,122         315,750         42,187,872         507,766                280,026,449      Footnote 3, 4 & 5

VISTA HS 3,566,208           7,236,543           7,236,543           7,236,543           -                       -                    Footnote 1

High Sch Total 559,145,352       1,260,928,170    666,356,305       6,672,982      673,029,287       12,984,197           574,914,686      

ADAMS MS 703,660              691,211              691,211              691,211              -                       -                    Footnote 1

CAMERON 284,012              3,622,195           2,292,935           992,756         3,285,691           102,756                233,749             Footnote 3

CASTRO 11,901,504         620,944              620,944              620,944              -                       -                    Footnote 1

DELTA NSS 152,564              152,226              152,226              152,226              -                       -                    Footnote 1

EL SOBRANTE 187,343              536,231              536,231              536,231              -                       -                    Footnote 1

HARBOUR WAY 121,639              121,944              121,944              121,944              -                       -                    Footnote 1

KAPPA NSS 109,809              109,831              109,831              109,831              -                       -                    Footnote 1

NORTH CAMPUS 169,849              205,450              205,450              205,450              -                       -                    Footnote 1

OMEGA NSS 117,742              118,313              118,313              118,313              -                       -                    Footnote 1

SEAVIEW 178,534              499,116              499,116              499,116              -                       -                    Footnote 1

SIGMA NSS 110,728              110,949              110,949              110,949              -                       -                    Footnote 1

TLC 118,020              116,673              116,673              116,673              -                       -                    Footnote 1

WEST HERCULES -                     56,847                56,847                56,847                -                       -                    Footnote 1

Closed/Program Total 14,155,404         6,961,930           5,632,670           992,756         6,625,426           102,756                233,749             

CENTRAL 67,713,312         111,331,634       106,813,618       1,439,327      108,252,945       2,530,713             547,977             Budget thru 23-24

RCP CHARTER 8,148,550           4,415,204           4,415,204           4,415,204           -                       -                    Footnote 1

TECHNOLOGY 35,000,000         35,362,000         35,106,997         92,233           35,199,230         53,368                  109,402             Footnote 2

Admin/Other Total 110,861,862       151,108,838       146,335,819       1,531,560      147,867,379       2,584,081             657,379             
GRAND TOTAL 1,262,354,248    2,384,060,605    1,670,987,438    28,745,053    1,699,732,491    47,321,875           637,006,238      

* Original Budget provided is based on Report#2 dated April 30, 2018, and has not been reconciled.

** Board approved renaming of Wilson Elementary school to Michelle Obama School on 02/12/20.

*** Board approved renaming of Crespi Middle school to Betty Reid Soskin on 06/23/21.
Footnote 1: Site projects are completed.
Footnote 2: Site Legacy projects are under planning, construction or in closeout.
Footnote 3: Site Legacy projects are completed and 2016 Facilities Master Plan/2020 Msr R Projects are under planning, construction or in closeout.
Footnote 4: $1,000,000 Budget for Modernization Project. Approved 08/24, using Measure 2020R Sr A Funds
Footnote 5: $279.1 million added Budget, Board Approved 11/08, using 2020R Sr B Funds
Footnote 6: $40.1 million added Budget, Board Approved 11/08, using State Funds
Note:. Measure 1998E is not covered under Proposition 39 regulations for school bonds, and is not ordinarily reported in the Bond Program expenditure reports.
          The following report shows Measure 1998E projects by site with state funded DeJean middle school project.
Measure 1998E Project Budget Expended

DeJean Middle School 36,836,215            36,836,215            -                        
1998E Project 23,994,285               23,994,285               -                          

State Fund Project 12,841,930               12,841,930               -                          

Pinole Valley High School 190,571                 190,571                 -                        
Central Program Coordination 16,276,518            16,276,518            -                        

Total 53,303,304            53,303,304            -                        

Page 2 of 2 
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Notes

Current FY (23‐24)Adjusted Cash Balance 206,632,222  1

500,000,000$                  2
(1,150,000)$   2
5,656,785$   2

504,506,785$                 

711,139,007$                

2,384,060,605$              3
1,699,732,491$              3
684,328,114$                

26,810,893$  

4

Bond Sales of 2020 Measure R after FY 23‐24 500,000,000$                 

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of Feb 29th 2024

Budget Balance
Board Approved Budget

     Less: Cost of Issuance

Cash Projection to June‐2029

Projected Revenues 
     Bond Sales 2020 Measure R

Items Pending Board Approval

Projected Cash Balance June 2029

State Facility Grants Pending State Approval

*Includes future sales of Meaure R, Richmond (Mod)/Kennedy (Mod)/Stege (Critical Needs) projects.

Currently, State Funding applications for Lake ES-Replacement, Hercules MS-Science CR 
Replacement (2 applications), Collins ES-HVAC Mod, and Shannon ES-MP Replacement are 

being prepared. 

Interest Earning & Other Revenue

Projected Available Funds

Current budget balance
Less: Expenses to Date

Updated 03/24/2023 
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Amount Comments

198,566,875$           A

15,884,422$              B

1,534,432$                C
370,466$

(6,624,232)$               D
(3,099,741)$               C

206,632,222$          

FY2023‐24 ‐$   5,656,785$                5,656,785$             

FY2024‐25 150,000,000$           (345,000)$   ‐$   149,655,000$        

FY2026‐27 250,000,000$           (575,000)$   249,425,000$        

FY2028‐29 100,000,000$           (230,000)$   99,770,000$          

Grand Total 500,000,000$           (1,150,000)$ 5,656,785$                504,506,785$        

Cash with Fiscal Agent (contract retentions)

Accounts Receivable

TotalFiscal Year
Bond Sales 2020

Measure R

Note 2:  Projected Revenues 

Accounts Payable

Contract Retention

Adjusted Cash Balance

A. The cash balance is reflective of financial data from MUNIS.

B. California School Facilities Grants are deposited into the County School Facilities Fund 35 and subsequently transferred

to the Building Fund 21.

C. This liability is deducted from the contractor's process payment and retained; it is deposited in a Third party escrow

account or accumulated and held by the district.  The amounts are reflective of financial data from MUNIS.

D. Accounts payable is reflective of financial data from MUNIS and Account‐Ability.

Less: Cost of Bond 

Issuance

Interest Earnings

& Other

Revenue

Comments

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of Feb 29th 2024

Cash & Equivalents Building Fund 21

Cash & Equivalents County School Facilities Fund 35

Note 1:  Adjusted Cash Balance

Description

Updated 03/24/2023 
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School Funding OPSC * Status SAB** Approval¹ SAB** Funded Amount

Obama ES Modernization  Funds Received  5,026,935$      

Richmond HS Modernization  Funds Received  1,095,246$      

Total 6,122,181$      

¹ Last updated 10/30/2023

Expenses to Date

This represents the current board approved budget amount and should agree with Report#2, 

Bond Program Spending by Site.

This is total expended amount from FY 1999‐01 thru Current Fiscal Year Perid and should agree 

with Report#2, Bond Program Spending by Site.

Note 3:  Budget Balance

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of Feb 29th 2024

Note 4:  State Facility Grants

Upon release of funds by the California State Allocation Board the State Controller prepares the checks which are then mailed 

to the County Treasurer for deposit into the District's bank account Fund 35 (County School Facilities Fund) and subsequently 

are transferred to Fund 21, Building Fund.

*Office of Public School Construction ‐ OPSC

**State Allocation Board ‐ SAB

Description Note

Board Approved Budget

Updated 03/24/2023 
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WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of Feb 29th 2024

Project Type FMP 2016 Current Budget
200,000$ 200,000$              

Critical Needs 1,300,000$                3,500,000$           
Critical Needs 600,000$ 72,847$                
Critical Needs 3,500,000$                7,300,000$           
Critical Needs 3,100,000$                5,169,597$           
Critical Needs 3,000,000$                3,000,000$           
Critical Needs 900,000$ 211,467$              
Critical Needs 200,000$ 406,946$              
Soils Testing 100,000$ 41,489$                
Critical Needs 7,500,000$                10,000,000$         
Critical Needs 7,200,000$                9,700,000$           
Critical Needs 800,000$ 800,000$              
Critical Needs 12,200,000$              12,200,000$         
Critical Needs -$ 147,501$              
RS Replacement 66,100,000$              65,600,000$         
RS Replacement 40,300,000$              40,300,000$         
Critical Needs 800,000$ 623,885$              
Critical Needs 1,000,000$                793,247$              
Critical Needs 15,100,000$              21,000,000$         
Critical Needs 6,900,000$                6,900,000$           
Critical Needs 7,100,000$                9,300,000$           
Critical Needs 2,900,000$                43,000,000$         
Critical Needs 1,000,000$                1,091,447$           

181,800,000$            241,358,425$       
Valley View Elementary School

B.R.Soskin Middle School

Riverside Elementary School
Richmond High School**

Shannon Elementary School

TOTAL IMPLEMENTATION PLAN MODEL 1

Olinda Elementary School

Highland Elementary School

Hercules Middle School***
Harmon Knolls

Stege Elementary School

M Obama Elementary School*

School
Ed Specs & School Size 

Ohlone Elementary School

Lake Elementary School

Hercules High School***

Kennedy High School

Chavez Elementary School

Harmon Knolls

Fairmont Elementary School

Lake Elementary School

Grant Elementary School

Cameron School

Collin Elementary School

The Board of Education received the Implementation Plan with the draft Master Plan on June 15, 2016 and approved them unanimously. The Board 
approved Implementation Plan - Model one, which includes the following projects with the project cost, including inflation:

Note 5:  2016 Facilities Master Plan Projects

Updated 03/24/2023 
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WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of Feb 29th 2024

* BOE approved supplemental fund for Obama ES: Fund 25 of $1.75M and Fund 01 MRAD of $0.85M on 06/26/19
* BOE approved supplemental fund for Obama ES: Fund 25 of $2M on 06/24/20
** BOE approved supplemental fund for Richmond HS: Fund 40 of $1M on 11/06/19
** BOE approved supplemental fund for Richmond HS: Fund 40 of $0.6M on 09/09/20
*** 2016 FMP scope and budget for Hercules MS & Hercules HS is for a singular project so the combind budget will be reported
    under Hercules HS on various financial reports

Definition of ROM1

Project Type Original Budget Current Budget
Field/Blchrs/Press box 6,600,000$                6,600,000$           
Modernization 281,000,000$            281,000,000$       
Modernization 281,000,000$            281,000,000$       

Five percent inflation has been applied from mid-2016 to the scheduled midpoint of construction, compounded yearly, to account for inflation.  These “Rough 
Order of Magnitude” (R.O.M.) cost estimates, which are based on general cost per square foot, do not include market-based contract escalation (if any) above 5% 
annual inflation.
Additionally, the cost of temporary housing has been included where it was known to be required at the time of the Master Plan (e.g., at Lake Elementary).  It has 
not been included where it was not anticipated prior to the release of the Master Plan (e.g., at M Obama Elementary).
Note that further Architectural and Engineering studies are required, including scoping and budgeting, for all Critical Needs.
*In June 2016 the Board approved $181,800,000 FMP since then the following budget revisions have been approved by the Board:
- Harmon Knolls $250,000 and Valley View $150,000 on 08/09/17; Grant <$688,533>, Harmon Knolls <$101,565>, Lake <$352,499>, Ohlone <$176,115>, &
Valley View <$58,553> on 07/25/18; Richmond $3,900,000 on 11/14/18; Crespi $2,200,000 on 03/20/19; Chavez <$572,153> on 06/26/19; Richmond $2,000,000
on 11/06/19; Olinda <$206,753.35> on 02//26/20; Crespi <$130,402.83> on 12/16/20; Shannon $2,200,000, Hercules MS/HS $5,000,000 on 1/26/22; Cameron
$2,200,000 on 11/16/2022; Collins $ 3,800,000 on 11/16/2022; Stege $40,100,000 on 11/8/2023

Kennedy High School
Richmond High School

Note 6:  Measure R Project

School
Kennedy High School

Updated 03/24/2023 
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WCCUSD CITIZENS’ BOND OVERSIGHT COMMITTEE 

(Bond Measures D, E and R)  

January 8, 2024 - 6 p.m. MINUTES 

1400 Marina Way South, Richmond CA 94804  

(In Person Meeting) 

To join by computer, please click the link below to join the webinar 
 

https://wccusd.zoom.us/j/94978999187?pwd=dGxPVnNZT2RMaThaY 
WJYVlkwRnR2QT09 

Or by Telephone: US: 1+(669) 900 6833 / Webinar ID: 949 7899 9187 / Passcode: 657852 
 

 
 OPENING PROCEDURES: 

A. Call to order at 6:00 PM  
Placed in recess until 6:10 PM due to lack of quorum 
Called back to order at 6:10 PM 
Pledge of Allegiance  

B. Comments by Chairperson were received 
  Roll Call 

Chairperson: Lorraine Humes PRESENT Lin Johnson PRESENT 
Vice Chairperson: Brendan Havenar-
Daughton PRESENT 

Jia Ma PRESENT 

Secretary: Vacant Ariel Xi ABSENT 
Don Gosney PRESENT  
With 5 out of 6 present, quorum is met. 
 

C. Public Comment 
Comments were received. 

 
D. Approval of the Agenda  

The agenda was adopted with no objections. 
 

 
 
DISTRICT REPORTS:  

C. Bond Program Project Status and Financial Reports (Luis Freese/Melissa Payne/Ellen Mejia-
Hooper)  

1. Bond Project Report was received. 
2.  Financial Reports were received. 
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3. Status of Senior Citizen Organization Representative and Business Organization Representative 
was received. 

4. FMP Training was received. 
Time was extended for 30 minutes with no objection. 
 

CBOC BUSINESS: 
D. Action Items  

1. Approval of Minutes  
a. Draft of Revised minutes for September 12, 2022 
b. Draft of Revised Minutes for September 11, 2023 
c. Draft of Minutes for November 11, 2023 
d. Draft of Minutes for December 12, 2023 

 All the minutes were adopted with no objections. 
2. Selecting a member to the District’s CBOC Membership Selection Committee was discussed. 
3. Follow up on the Contra Costa Taxpayers Association letter to the WCCUSD BOE and Dr. Hurst, 

the District’s Superintendent was discussed..  
4. Follow up on motion to request clarification on Board’s interpretation of the description of the 

five legally required representative representatives to the CBOC was discussed. 
5. Appointment of members to the Ad hoc 2021/2022 Annual Report Committee.  

Lorraine Humes, Lin Johnson, and Jia Ma were appointed with no objection. 
 
                  REFERENCE DOCUMENTS: 

1. Future Agenda Item Log 
2. Information Request Log 
3. CBOC Membership Roster 
4. 2023 CBOC Attendance Chart 

 
                  NEXT SCHEDULED MEETING: 
 February 12, 2024 
 
                  ADJOURNMENT at 8:12 PM. 
 
 Minutes submitted by Tami Dunning, PRP. 
  
 
 
 
 

Disability Information 

Upon written request to the district, disability related modifications or accommodations—including auxiliary 
aids or services—will be provided. Contact the Superintendent’s Office at (510) 231-1101 at least 48 hours in 

advance of the meeting 
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Draft MINUTES 
 

WCCUSD CITIZENS’ BOND OVERSIGHT COMMITTEE 
 

(Bond Measures D, E and R) 
February 12, 2024 - 6:15 p.m. 

 
1400 Marina Way South, Richmond CA 94804 

 
(In Person Meeting) 

 
To join by computer, please click the link below to join the webinar 

https://wccusd.zoom.us/j/95267496270 
 

Or by Telephone: US: 1+(669) 444-9171 / Webinar ID: 952 6749 6270 
 

OPENING PROCEDURES: 
 

A. CALL TO ORDER at 6:23 PM by Chairperson Brendan Havenar-Daughton (delay due to a technical issue).  
B. ROLL CALL 

 

Chairperson: Brendan Havenar-
Daughton (Present) 

Secretary: Ariel Xi (Present) Lin Johnson (Present) 

Vice Chairperson: Lorraine Humes 
(Present) 

Don Gosney (Present) Jia Ma (Present) 

With 6 out of 6 members present, a quorum is established. 
 

C. APPROVAL OF AGENDA 
 
Lorraine Humes proposed an amendment, noting that the attendance chart for 2024 was not included in the attachments. 
The agenda was approved with no objections.  
 

D. COMMENTS BY THE CHAIRPERSON 
 
Comments by Chairperson Brendan Havenar-Daughton were received.presented his aspirational vision and guiding 
principles for the CBOC.  
Don Gosney and Lorraine Humes made comments.  

 
E. PUBLIC COMMENT (ON NON-AGENDIZED ITEMS) 

 
Lorraine Humes made comments.  

 
F. PUBLIC COMMENT (ON AGENDIZED ITEMS) 

 
No Public Comments.           
          

DISTRICT REPORTS 
G. BOND PROGRAM PROJECT STATUS REPORT was received. (Ellen Mejia-Hooper)  

a. Bond Project Reports 
b. Bond Projects Updates 
c. Construction Newsletter 
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H. BOND PROGRAM FINANCIAL REPORT STATUS UPDATE was received.  (Luis Freese) 

a. Consolidated Budget Status Report 
b. Bond Program Spending to Date by Site 

 
CBOC BUSINESS – ACTION ITEMS 

 
I. CONSENT CALENDAR (Brendan Havenar-Daughton) 

a. Approval of Minutes  
i. Minutes for January 8, 2024 

 
The item was removed from the agenda and deferred to the March meeting due to the unavailability of 
the minutes for January 8, 2024, within the designated time frame. 

 
J. APPOINTMENT TO THE (STANDING) CBOC MEMBER SELECTION COMMITTEE (Brendan Havenar-Daughton) 

a. Lin Johnson and Brendan Havenar-Daughton self-nominated for the committee. 
b. President Smith Folds is on the committee 
c. Trustee Christian is the new school board liaison to the CBOC.  
d. Don Gosney made comments.  

 
K. ESTABLISH AD-HOC BY-LAWS COMMITTEE (Brendan Havenar-Daughton) 

 
a. Brendan Havenar-Daughton self-nominated the position of committee chair.  
b. Tami Dunning (WCCUSD CBOC Parliamentarian) corrected that the By-Laws Committee is a standing committee, 

not an ad-hoc committee.  
 

L. ESTABLISH AD-HOC WEBSITE COMMITTEE (Brendan Havenar-Daughton) 
 

a. Lorraine Humes self-nominated for the committee. Brendan Havenar-Daughton appointed her Chair.  
 

M. ESTABLISH AD-HOC BOND PROJECT SITE VISIT COMMITTEE (Brendan Havenar-Daughton) 
 

a. Ariel Xi self-nominated the position of committee chair. Brendan Daughton and Lin Johnson volunteered to join 
the committee  

b. Tami Dunning (WCCUSD CBOC Parliamentarian) corrected that the Site Visit Committee is a standing committee, 
not an ad-hoc committee.  

 
N. SUMMARY AND NEXT STEP PERTAINING TO THE CBOC MEETING WITH THE SUPERINTENDENT AND CONTRA COSTA COUNTY 

TAXPAYERS ASSOCIATION (Lorraine Humes) 
 

a. Lorriane presented  
a. Timeline for CBOC Issue on Non-Compliance to Proposition 39 at WCCUSD 
b. FAI Implementation Reviews,  
c. Forensic Accounting Investing (FAI) Reviews 
d. Financial monthly reports for construction bond program 
e. Reports posted on facilities planning and construction website 
f. and CBOC membership chart 

b. Don Gosney made comments.  
 

O. AMEND CBOC MEETING SCHEDULE TO REFLECT JOINT SCHOOL BOARD MEETINGS (Brendan Havenar-Daughton) 
 
The item was postponed, and the CBOC decided to defer the decision to a later point as it draws nearer.  

 
P. FIRST READING OF “CBOC Ground Rules and Norms”  (Brendan Havenar-Daughton) 

 
Chairperson Brendan Havenar-Daughton presented the item and determined to postpone it for ratification.  
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Q. NEW AND OLD BUSINESS (Brendan Havenar-Daughton) 

Lorraine Humes and Don Gosney made comments.  
Public comments were received.  

 
R. NEXT SCHEDULED MEETING 

March 11, 2024 at 6:15 PM 
 

S. ADJOURNMENT  
Chairperson Brendan Havenar-Daughton adjourned the meeting at 8:51 PM, acknowledging and honoring the recent 
passing of former CBOC member Anton Jungherr. 

 

The draft meeting minutes were prepared by WCCUSD CBOC Secretary Ariel Xi.  
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Future Agenda Items 
WCCUSD CBOC 

 

Item # 
 

Description Date | Name Agendized 

24-01 Offering translation services at 
CBOC meetings 

1/23/24 | Lorraine 
Humes 

March 2024 

24-02 Invite Carolyn Castillo (CABOC 
President) to offer insight into 
conducting productive site visits 
 

1/23/24 | Lorraine 
Humes 

TBD – based 
on Carolyn’s 
availability 

    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
 

 
Page 49 of 75



 
Page 50 of 75



 
Page 51 of 75



 
Page 52 of 75



 
Page 53 of 75



 
Page 54 of 75



 
Page 55 of 75



 
Page 56 of 75



 
Page 57 of 75



 
Page 58 of 75



 
Page 59 of 75



 
Page 60 of 75



 
Page 61 of 75



 
Page 62 of 75



 
Page 63 of 75



 
Page 64 of 75



 
Page 65 of 75



 
Page 66 of 75



CBOC Ground Rules and Norms 

DRAFT 
NORMS OF BEHAVIOR (excerpted from past CBOC agenda authored by former Chair Don Gosney)  

Every team has two components that team members must keep in mind if the team is going to succeed. 

● The team must pay attention to the Committee’s purpose. 

● The team must also carefully shape and monitor the team process it uses to accomplish its purpose. 

Team process includes: 

● How team members interact with and communicate with each other 

● How team members will be responsible and accountable for accomplishing the CBOC’s purpose 

These team norms or ground rules are established with all members of the team participating equally: 

● Recognize cross-disciplinary interaction requires patience and openness to diverse perspectives 

● All views are important 

● Participation needs to be equitable and balanced 

● Expect, respect, and accept disagreements 

● Reducing defensiveness is the responsibility of all 

● Be tough on issues not on each other 

● Place cell phones on silent 

● Read agenda packet before the meeting 
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Citizens’ Bond Oversight Committee
(CBOC) Selection Committee Process
WHAT: Outline the CBOC Selection Committee Process according to Board Policy
7214.2: Citizens’ Bond Oversight Committee.

WHY: The purpose is to clarify the uniform implementation of the CBOC Selection
Committee Process in Board Policy 7214.2 and improve our internal processes through
collaborative and ongoing improvements.

WHO: The Selection Committee shall review and may interview all Candidates. The
Selection Committee shall include five members: the CBOC Chair and a designated
appointee from the CBOC, two members of the Board of Education, and the
Superintendent or CBOC Liaison. The Selection Committee shall make
recommendations to the Board to assist the Board in appointing Committee members.
(BP 7214.2 §5.4.2)

Acronyms:
CBOC: Citizens’ Bond Oversight Committee
BOE: Board of Education
WCCUSD: West Contra Costa Unified School District
BP: Board Policy
HR: Human Resources

Terms:
Applicant(s): Someone who applies to serve as a CBOC member.
Candidate(s): An Applicant that meets the statutory requirements in the Education Code
to serve as a CBOC member. (Ed Code §15282 a1-5; BP 7214.2 §5.4.1)
Application: Application to serve as a Citizens’ Bond Oversight Committee member. The
Application shall be publicly available on the District’s and Committee’s website. The
Application shall consist of the contact information, membership criteria, personal
statement, and an option to provide a resume. (BP 7214.2 §5.4)
Selection Committee: The Selection Committee shall make recommendations to the
Board to assist the Board in appointing Committee members. (BP 7214.2 §5.4.2 et seq)
CBOC Liaison: The Associate Superintendent of Operations will serve as a CBOC
Liaison (BP 7214.2 §7.1.3)

Legal Reference:
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Education Code §15264-15288
California Constitution Article XIIIA, Section 1 (b) Article XVI, Section 18 (b)
WCCUSD Policy 7214.2

Meeting Details:
Zoom: CLOSED SESSION INTERVIEWS
Time Allotment for each Interview: 30 minutes

Selection Committee Members as of 3/11/24:
BOE: Trustee Christian, CBOC BOE Liaison
BOE: President Smith-Folds
CBOC: Brendan Havenar-Daughton, CBOC Chair
CBOC: Lin Johnson, CBOC
WCCUSD: Luis Freese or designee Melissa Payne, CBOC Staff Liaison

Process (BP 7214.2 §5.4 et seq):
1. Applicants can self-nominate by submitting an Application.
2. The CBOC Liaison and CBOC Chair review the Application.

a. CBOC Liaison sends a confirmation email to the Applicant and copies the
CBOC Chair.
i. The confirmation email provides more detailed information about

the Committee.
1. The email includes the same language at the top of the

Application:
“The purpose of the Committee is to inform the public concerning the expenditures
and uses of bond revenues. The Committee’s legal charge is to actively review and
report on the expenditures of taxpayer's money for school construction.” WCCUSD
Board Policy BP 7214.2.
If you want to learn more about the CBOC's important work, please join us at an
upcoming meeting and check out the website at
www.wccusd-bond-oversight.com. If you want to connect with CBOC Chair
Brendan Havenar-Daughton, please email brendan.cboc@gmail.com. District staff are
also available to assist with any questions and can be reached via email
(askfacilities@wccusd.net) or phone 510-231-1105.”

b. CBOC Liaison and CBOC Chair identify potential concerns with the
Applicant’s Application
i. CBOC Liaison and Chair review the questionnaire to see if any

statutory requirements appear to create a conflict (Ed Code
§15282)
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ii. CBOC Liaison inquires with HR to confirm if the Applicant is an
employee. (Ed Code §15282b)

iii. CBOC Liaison inquiries with Purchasing to confirm if the Applicant
is a consultant. (Ed Code §15282b)

c. Inquiries regarding eligibility criteria and potential conflicts of interest will
be considered by staff and, if necessary, elevated to Legal Counsel
through the Superintendent and Board President.
i. If a potential conflict is identified and verified, CBOC Liaison will

email the Applicant and copy the CBOC Chair to notify and inquire
about any concerns with the Application and Applicant’s ability to
meet the criteria required by statute. (Ed Code §15282).

ii. The CBOC Liaison and Chair will notify the Selection Committee if
an Applicant is deemed ineligible and provide the evidence
supporting the conclusion.

3. CBOC Liaison sends a confirmation to the Applicant to confirm they qualify as a
Candidate for the CBOC.

a. CBOC Liaison will email the Applicant and copy the CBOC Chair notifying
the Applicant that they are a Candidate and provide information about the
Selection Committee interview.

4. The Selection Committee will interview the Candidate.
a. CBOC Liaison contacts the Selection Committee to confirm the time and

date for the interview.
b. If there are multiple candidates for an available membership position, all

Candidates will have the opportunity to interview before the Selection
Committee votes to make a recommendation.

5. CBOC Liaison hosts Interview(s) via Zoom.
6. CBOC Liaison sends an email to the Candidate and copies the CBOC Chair. The

email provides the next steps.
a. If the Selection Committee is interviewing multiple Candidates for an

available membership position, the email thanks the Candidate for their
participation in the interview process and lets them know updates will be
provided once the full interview process is complete.

b. Once the Selection Committee votes on a Candidate. The CBOC Liaison
emails the Candidate with the recommendation from the Committee and, if
approved, the date staff will present the recommendation to the entire
BOE.

7. CBOC Liaison prepares precis for the BOE meeting, identifying the Selection
Committee’s recommendation. If there are multiple candidates for an available
slot, the precis includes a summary of the Selection Committee’s decision.
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8. After the BOE meeting, the CBOC Liaison sends a confirmation email to the
Candidate and copies the CBOC Chair.

a. If the Board approves the Candidate, the email includes the District’s
application for a CBOC email account.

9. The CBOC Liaison updates the CBOC Membership Roster.

CBOC Membership Roster as of 8/14/23
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CBOC Selection Committee Interview Questions as of March 30, 2023:

1. Please briefly summarize why you chose to apply for the WCCUSD Citizens’ Bond
Oversight Committee.

2. Briefly outline what is your professional background, work experience, education or
volunteer work would be relevant to the committee and highlight any special or unique
qualifications or qualities you feel would contribute to the Committee.

3. The Citizens’ Bond Oversight Committee meets monthly and has several
subcommittees and areas of focus.
Is there any particular subcommittee
that you would be interested in serving
on?

• Annual Report
• Membership Selection Committee
• By-Laws
• Training
• Site Visits

Is there any particular area of focus that
interests you most?
• Financial and Performance audits
• Financial budget reports
• Construction change orders
• Construction project reports
• Confirming that the projects list
matches the bond measure project lists
& and that funds are only spent on bond
projects, not school district operating
costs

4. Can you commit to attending a majority of the meetings?
(Typical: Monday Evenings 6:15-8:15 pm) One meeting per month

5. Some previous communications might have indicated that the meetings are held via
Zoom. With the expiration of the COVID-19 state of emergency, meetings will be in
person at the WCCUSD Facilities Operations Center. 1400 Marina Way S, Richmond,
CA 94804. Can you attend in-person meetings?"

6. Have you attended any CBOC meetings? If so, what observations might you share?
Are you aware of any issues that the committee addressed recently?

7. What do you need to be a successful committee member?

8. What learnings or skills do you wish to gain over the course of your tenure?

9. How did you find out about the CBOC and its vacancy?
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Superintendent’s Designee:  Luis Freese 
BOE Liaison: Trustee Otheree Christian 
 
 

1 Position numbers were assigned by the CBOC for reference purposes only 
2 Proposition 39, CBOC was established by the Board of Education on April 9, 2003.  All appointments are made by the Board of Education. Terms are for two (2) years with a maximum of three 
consecutive terms. 

No.1 Category2  Nominated By Member Name 
City of 

Residence Office 

Dates 
Board 
Approved 

Current 
Term 
End 
Date 

1st, 2nd 
or 3rd 

Term? 
1 Business Organization * Business Organization       
2 Senior Citizen Organization * Senior Citizen Organization  Don Gosney Richmond  11-1-23 10-31-25 First 

3 Taxpayers’ Organization * Taxpayers’ Organization Lorraine Humes  
San Pablo Vice Chair    3-1-23 

 
3-23-25 

 
Third 

4 Parent or Guardian * Parent or Guardian Lin Johnson 
 
San Pablo 
  12-6-23 

  12-5-25 First 

 Parent/Guardian & PTA* PTA/School Site Council Brendan Daughton                     
Richmond  Chair    3-15-23 

 
3-14-25 First 

5 At Large Community Member Self-Nomination Jia Ma El Cerrito  1-11-23 1-10-25 First 
7 At Large Community Member Self-Nomination       
8 At Large Community Member Self-Nomination       
9 At Large Community Member Self-Nomination Ariel Xi  Richmond Secretary 4-12-23 4-11-25    First 

10 At Large Community Member Self-Nomination       

11 At Large Community Member Self-Nomination  
 

 
 

  

Description Number 
Authorized Positions 11 
Filled Positions 6 
Vacant Positions 5 
Pending Applications 0 
Quorum Requirement 4 
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