




















































 

 

 

  WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT 

1108 Bissell Avenue 

Richmond, California 94801-3135 

Office of Superintendent of Schools 

 

ITEM REQUIRING ATTENTION----BOARD OF EDUCATION 

 

 

To: Board of Education Meeting Date:  December 12, 2012 

 

From: Sheri Gamba 

                 Associate Superintendent Business Services 

 

Agenda Item:   CI  C.1 

 

Subject: Acceptance of Donations 

 

Background Information:  The District has received donations as summarized on the attached 

sheet dated December 12, 2012.  The estimated values for any non-cash donations (as indicated by 

an asterisk) are those provided by the donor.  Staff recommends acceptance of these donations. 

 

Recommendation:  Recommend Approval 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Fiscal Impact:  As noted per donations summary. 

 

DISPOSITION BY BOARD OF EDUCATION 
 

Motion by:_______________________________   Seconded by: __________________________ 

 

Approved __________________  Not Approved_______________  Tabled__________________ 
 

Précis Form



 

 

 

West Contra Costa Unified School District 

December 12, 2012 Board Meeting 
 

Donor Name Description or Purpose 
Estimated 

Value 

Receiving School or 

Department 

Baldwin Elementary School PTA Supplies $600.00 Chavez Elementary 

Mrs. S.D. Battis Supplies $175.93 Ellerhorst Elementary 

Target Take Charge of Education Supplies $401.20 Ohlone Elementary 

eScript Supplies $2.17 Verde Elementary 

Mr. Robert Thompson Materials and Supplies $350.00 State Preschool 

Mypiggybacker, Inc Supplies $362.61 Pinole Valley High 

Ms. Sharon Taylor Supplies *$125.00 Adult Education 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

*Estimated values for the non-cash donations are provided by the donor 

Donation Précis 121212 



   

 WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT 

1108 Bissell Avenue 

Richmond, California 94801-3135 

Office of Superintendent of Schools 

 

ITEM REQUIRING ATTENTION----BOARD OF EDUCATION 

 

 

To: Board of Education Meeting Date:  December 12, 2012 

 

From: Sheri Gamba 

                 Associate Superintendent Business Services 

 

Agenda Item:   CI  C.2 

 

Subject: Approval of Fund-Raising Activities 

 

 

Background Information:  The planned fund-raising events for the 2012-13 school year are 

summarized on the attached sheet dated December 12, 2012. 

 

Recommendation:  Recommend Approval 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Fiscal Impact:  Additional revenue for schools 

 

DISPOSITION BY BOARD OF EDUCATION 
 

Motion by:_____________________________   Seconded by: ___________________________ 

 

Approved __________________  Not Approved________________  Tabled________________ 
 

Précis Form 



   

 

West Contra Costa Unified School District 

December 12, 2012 Board Meeting 

 

APPROVAL OF FUND-RAISERS 
 

 

School Fund-Raising Activity Activity Sponsor 

Mira Vista Elementary 1/10/13 Family Dinner at Pizza Kitchen Mira Vista PTA 

Mira Vista Elementary 1/24/13 Walk-a-Thon Mira Vista PTA 

De Anza High Sale of Cookies De Anza Shimada Club 

El Cerrito High Talent Show ECHS Illusionist Club  

El Cerrito High Holiday Gift Wrap ECHS Leadership of 2014 

Hercules Middle High Poetry Reading Hercules High Teachers 

Hercules Middle High Sale of Candy Grams Hercules High Students 

Hercules Middle High 

On 12/5/12, L&L Hawaiian BBQ will 
donate 20% of sales with corresponding 
fundraising flyer to the Hercules High 
Badminton Club 

Hercules High Badminton 
Club 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 
 

 

 
 

 

 
Fund Raising Activities 121212 



































































































































































PROJECT STATUS REPORT

Period Ending: 
De Anza High School - Replacement Campus

11/28/2012

Scope: Replacement Campus

Construction Status:
Architect: DLM Architects

Project Manager: Jose Chapa, SGI Construction Management
Project Engineer: Marc Alojepan, SGI Construction Management
Contractor: Wright Contracting Inc.
Inspector: Steve Cayson
WCCUSD Mgr: Eduardo Donoso

Contract Status:
Notice to Proceed: 05/17/2010

Original Approved Projected
Construction Schedule (days): 1,080 52 1,132
Original Completion Date: 05/01/2013
Projected Completion: 6/22/2013

Buildings:
Building 1 Administration & Library

Building 2 & 3 Theater & Arts/Delta School
Building 4 Special Education
Building 5 Science
Building 6 & 7 Classrooms
Building 8 Gymnasium

Building 9 Cafeteria
Building 11, 12, & 13... Lobby, Breezeway, & Entrance Structure/Portico

Progress This Period:
Building 1, 2, 3, 4, 5, 6, 7, 8, 9, & 11--Punch-list Inspection. 
Building 1, 2, 3, 4, 5, 6, 7, 8, 9, & 11--Punch-list Back-Check.
Building 2--Install Theater Lighting & Equipment.
Building 8 & 12--Install Roof/Canopy Panels.
Building 12, 13, & 14--Install Exterior Lath/Plaster & Roofing System.
Building 12, 13, & 14--Install Brick Tile Veneer.
Building 13--Install Translucent Skylight Panels.
Site Work--Fine Grade, Ornamental Fencing, Perimeter Wall, Site Structures, 
Concrete Flatwork, Signage, Landscaping & Irrigation System, and Asphalt 
Concrete Paving.
PV System--Install Racking System, & PV Panels. 

Anticipated Progress Next Period:
Building 1, 2, 3, 4, 5, 6, 7, 8, 9, & 11--Punch-list Back-Check.
Building 1, 8, & 9--HVAC, EMS, & Lighting Controls Commissioning.
Building 2--Install Theater Lighting & Equipment.
Building 8 & 12--Install Roof/Canopy Panels.
Building 12, 13, & 14--Install Exterior Lath/Plaster & Roofing System.
Building 12, 13, & 14--Install Brick Tile Veneer.
Building 13--Install Translucent Skylight Panels.
Site Work--Ornamental Fencing, Site Structures, Concrete Flatwork, Signage, 
Landscaping & Irrigation System, and Asphalt Concrete Paving.
PV System--Install Racking System, & PV Panels.

Schedule Assessment/Update:
Construction Duration (Calendar Days): 1,132

Construction Calendar Days Elapsed: 926
Construction Calendar Days Remaining: 206
Percent of Contract Calendar Days Elapsed: 81%
Percent of Construction Completed: 95%

Percentage of Work Done 95% Total Project

Proposed Changes:

General Comment:

Progress Photos:  11/28/2012

Building No. 8--Gymnasium Canopy Panels

Courtyard Landscaping

Site Work--Concrete Flatwork



PROJECT STATUS REPORT

Period Ending: 
Dover Elementary School -

11/28/2012

Scope: Increment 3 - Hazmat & demo of (E) kindergarten building, construction of new covered walkway, play area & site work.

Construction Status:
Architect: HY Architects, Inc.

Project Manager: Eddie Law, SGI Construction Management
Project Engineer:
Contractor: Alten Construction, Inc.
Inspector: Kris Gilbert
WCCUSD Mgr: Eduardo Donoso

Contract Status:
Notice to Proceed: 06/15/2009

Original Approved Projected
Construction Schedule (days): 1,110 208 1,318
Original Completion Date: 06/29/2012
Projected Completion: 1/23/2013

Buildings:
Building A Main Admin. Building & Classrooms - COMPLETED

Building B Pre-School/Kindergarten - COMPLETED
Building C Multi Purpose Room Building - COMPLETED
Site Work Site Work and Covered Walkway - IN PROGRESS

Progress This Period:
Site Work:

Main play area asphalt paving.
Covered walkway lath and plaster.
Form and concrete pour soccer field perimeter curbs and planters. 
Remove temporary construction fence, install ornamental fence and chain link 
fence.
Landscaping - irrigation lines, soil amendment and planting. 
Install playground equipment and play structure.
Habitat garden grading and water feature.

Anticipated Progress Next Period:
Site work:

Walkway sprinkler heads, lighting and final paint.
Ornamental and chain-link fencing and gates.
Landscaping, irrigation lines, soil amendment at planters and soccer field.
Install playground equipment, AC paint coloring and striping. 

Schedule Assessment/Update:
Construction Duration (Calendar Days): 1,318
Construction Calendar Days Elapsed: 1,262
Construction Calendar Days Remaining: 56
Percent of Contract Calendar Days Elapsed: 95%

Percent of Construction Completed: 98%

Percentage of Work Done 98% Total Project
Phase 1 -- Demolition & Site Work Increments 1 & 1A 100%

Phase2 -- Building "A" Increment 2 100%

Phase 3 -- Building "B" & "C" Increment 3 99%

Phase 4 -- Site Work & Playground Increment 3 80%

Proposed Changes:

General Comment:
Adverse weather may impact site scheduled work.

Progress Photos:  11/28/2012

Landscaping at Dover Avenue

Playground Equipment Install

Walkway Canopy Color Coat



PROJECT STATUS REPORT

Period Ending: 
Ellerhorst Elementary School - Re-Roofing Repairs

11/28/2012

Scope: Re-Roofing

Construction Status:
Architect: Grossman Design Group

Project Manager: Willie Robinson, WJR, Inc.
Project Engineer:
Contractor: Alcal Specialty Contracting, Inc.
Inspector:
WCCUSD Mgr: Eduardo Donoso

Contract Status:
Notice to Proceed: 08/01/2012

Original Approved Projected
Construction Schedule (days): 60 60 121
Original Completion Date: 08/17/2012
Projected Completion: 12/7/2012

Buildings:
K 85% Complete

C 87% Complete
A 90% Complete
M 90% Complete

Progress This Period:
Building K - Completed application of base layer of Parapro. 
Building C - Completed application of base layer of Parapro, and installed skylight 
curb flashing. 
Building A - Completed application of base layer of Parapro. 
Building M - Completed application of base layer of Parapro.

Anticipated Progress Next Period:
Install aggregate in field.
Complete installation of walk pads.
Stucco repair.
Skylight installation.

Schedule Assessment/Update:
Construction Duration (Calendar Days): 60
Construction Calendar Days Elapsed: 119
Construction Calendar Days Remaining: -59
Percent of Contract Calendar Days Elapsed: 198%
Percent of Construction Completed: 79%

Percentage of Work Done 79% Total Project

Proposed Changes:
Request to extend the contract completion due to lead time on materials specified 
in the contract, adverse weather conditions, and limited work hours.

General Comment:

Progress Photos:  11/28/2012

Building C

Buildings A & M - Walkway Canopies

Buildings K & C - Walkway Canopies



PROJECT STATUS REPORT

Period Ending: 
Ohlone Elementary School - West Campus

11/28/2012

Scope: West Campus

Construction Status:
Architect: Powell & Partners

Project Manager: Sonya Perkins, SGI Construction Management
Project Engineer: Paul Orr, SGI Construction Management
Contractor: Zovich Construction
Inspector: Mark Eriksen
WCCUSD Mgr: Eduardo Donoso

Contract Status:
Notice to Proceed: 08/01/2011

Original Approved Projected
Construction Schedule (days): 780
Original Completion Date: 7/20/2013
Projected Completion: 09/19/2013

Buildings:
Bldg. A Admin/Library/Classrooms

Bldg. B Classrooms

Progress This Period:
MEP/Fire sprinkler rough-in continues, bituminous roofing on Bldg. A, installation 
of windows at clerestory. 
PG&E to install gas line and power, roof venting, install sheet metal flashings, site 
lighting. 
USGS conduit installation, insulation, continue to work on stand alone mock up for 
approval.

Anticipated Progress Next Period:
MEP/ Fire Sprinkler Rough-in continues, finalize all sheet metal flashing for 
buildings. 
Complete roof systems with scuppers, gutters, rain water leaders, install wall 
penetration flashings, lathe, insulation, drywall, roofing venting. 
Continue to work on stand alone mock up for approval. 

Schedule Assessment/Update:
Construction Duration (Calendar Days): 780
Construction Calendar Days Elapsed: 485
Construction Calendar Days Remaining: 295

Percent of Contract Calendar Days Elapsed: 62%
Percent of Construction Completed: 48%

Percentage of Work Done 48% Total Project

Proposed Changes:
ASI #60 Projectors & Electrical Boxes, ASI #65 Change Conductor Head Size, ASI #66 
Utility Yard Reconfiguration, ASI #68 Electrical Box Flashing

General Comment:

Progress Photos:  11/28/2012

Clerestory Window Installation on Bldg. B

PG&E Joint Trench for Gas & Power

Ductwork in Bldg. A



PROJECT STATUS REPORT

Period Ending: 
Portola Middle School - BLDG Demo & Site Work

11/28/2012

Scope: Demolition of the Original Portola Middle School with attending Environmental Waste Management and Materials Salvage.

Construction Status:
Architect: HY Architects

Project Manager: Toby Black, SGI Construction Management
Project Engineer:
Contractor: Alten Construction
Inspector:
WCCUSD Mgr: Andrew Mixer

Contract Status:
Notice to Proceed: 5/9/2012

Original Approved Projected
Construction Schedule (days): 225
Original Completion Date: 12/20/2012
Projected Completion: 1/19/2013

Buildings:
Mobilization Fencing, Trailers, Temporary Utilities & Facilities

Start-Up Salvaging, 3rd Party Contractors/Vendors
Abatement Buildings and Portables
Demolition Site, Buildings and Portables
Completion Grading, Hydroseeding, Fencing and Demobilization

Progress This Period:
Demolition of Main Classroom Building. 
Soft Demolition of Main Classroom Building Interior 
Removal of UST tank. 
Demolition of Gym superstructure and foundation. 
Demolition of 400 Building foundation. 
Demolition of Shop Building foundation. 
Off haul of Metal, Wood, and Concrete Debris from site.

Anticipated Progress Next Period:
Removal of Concrete Stairs at the Gymnasium.  
Grubbing of vegetation between temp campus and project site. 
Begin grading of site. 
Continue to Off Haul Metal, Wood Debris and Concrete from the site.

Schedule Assessment/Update:
Construction Duration (Calendar Days): 225
Construction Calendar Days Elapsed: 951

Construction Calendar Days Remaining: -726
Percent of Contract Calendar Days Elapsed: 422%
Percent of Construction Completed: 80%

Percentage of Work Done 80% Total Project
Mobilization 100%

Start-Up 100%

Abatement 100%

Demolition 80%

Completion 0%

Proposed Changes:

General Comment:

Progress Photos:  11/28/2012

Main Classroom Building- Exterior Demolition

Main Classroom Building- Exterior Demolition

Main Classroom Building-Complete Demolition



PROJECT STATUS REPORT

Period Ending: 
Gompers and LPS Richmond Schools - New Construction

11/28/2012

Scope: New Construction

Construction Status:
Architect: HMC Architects

Project Manager: Tim Peel, SGI Construction Management
Project Engineer: Gail Suarez, SGI Construction Management
Contractor: Lathrop Construction Associates
Inspector: Roy Moreno
WCCUSD Mgr: Andrew Mixer

Contract Status:
Notice to Proceed: 08/20/2012

Original Approved Projected
Construction Schedule (days): 1,090
Original Completion Date: 08/15/2015
Projected Completion: 08/15/2015

Buildings:
Building A Leadership Public Schools

Building B Shared Gymnasium
Building C Gompers High School

Progress This Period:
Drilled piers and foundation in progress. 
Underground utilities in progress. 

Anticipated Progress Next Period:
Piers, underground, and grade beams.

Schedule Assessment/Update:
Construction Duration (Calendar Days): 1,090
Construction Calendar Days Elapsed: 100
Construction Calendar Days Remaining: 990

Percent of Contract Calendar Days Elapsed: 9%
Percent of Construction Completed: 7%

Percentage of Work Done 7% Total Project

Proposed Changes:

General Comment:

Progress Photos:  11/28/2012


