










































































































































































PROJECT STATUS REPORT 

Period Ending:  
Downer Elementary School - 

2/22/2013

 Scope: CCS @ Downer 

  

 Construction Status: 
Architect:                 HY Architects 
Project Manager: Rod Sias, SGI Construction Management
Project Engineer: 
Contractor: Arthulia Inc.
Inspector: Kris Gilbert 
WCCUSD Mgr: Eduardo Donoso

 Contract Status: 
Notice to Proceed: 12/3/2012
  Original Approved Projected 
Construction Schedule (days): 30 0 80
Original Completion Date: 1/2/2013
Projected Completion: 3/16/2013

 Buildings: 
CCS @ Downer Portable Installation

 Progress This Period: 
 Delivered and Install (N) Storage Container – IN PROGRESS. 
 New Fence Installed – COMPLETED. 
 Telecommunications and Data installation – IN PROGRESS.  
 Fire Alarm Testing – IN PROGRESS.  
 Electrical Power (P G & E)  – IN PROGRESS.  
 Punchlist/DSA Closeout – IN PROGRESS. 

 Anticipated Progress Next Period: 
 Move CCS Staff into New Site – IN PROGRESS. 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 61

  Construction Calendar Days Elapsed: 91

  Construction Calendar Days Remaining: -30

  Percent of Contract Calendar Days Elapsed: 149%

  Percent of Construction Completed: 99%

Percentage of Work Done  99% Total Project 
 Modular Unit 100% 30%

 Fencing & ADA Parking 100% 10%

 Plumbing & Elec. Infrastructure 100% 30%

 Ramp Installation 100% 10%

 Electrical Power (P G & E) 99% 10%

 Telecommunications (AT & T) 99% 10%

 Proposed Changes: 

 

Install one (1) New Storm Drain 
Install exterior water shut off valve 
Replacement of (E) Drain Grates to ADA Compliant Drain Grates 
Installation of Ceiling Hooks for Lifts 
Installation of ADA Changing Table  

 General Comment: 
 

Progress Photos:   
  

 

  

 

  

 

2/22/2013

CCS @ Downer-Install (N) Storage Container COMPLETE

CCS @ Downer - Install (N) Storm Drain - IN PROGRESS

CCS @ Downer - Install Water Shut off Valve - IN PROGRESS



PROJECT STATUS REPORT

Period Ending: 
Coronado Elementary School -

2/20/2013

Scope: Demolition

Construction Status:
Architect: WLC Architects

Project Manager: Cary Talbott, SGI Construction Management
Project Engineer:
Contractor: Wreck Age Demolition
Inspector: Brad Williamson
WCCUSD Mgr: Andrew Mixer

Contract Status:
Notice to Proceed: 11/26/2012

Original Approved Projected
Construction Schedule (days): 120 120 96
Original Completion Date: 3/26/2013
Projected Completion: 2/26/2013

Buildings:
Demolition Main Classrooms, Kindergarten & Admin

Progress This Period:
Abatement completed. 
Demolition completed 
Grading of site and installation of erosion control measures 
Site clean-up

Anticipated Progress Next Period:
Punchlist and closeout

Schedule Assessment/Update:
Construction Duration (Calendar Days): 120

Construction Calendar Days Elapsed: 86
Construction Calendar Days Remaining: 34
Percent of Contract Calendar Days Elapsed: 71%
Percent of Construction Completed: 99%

Percentage of Work Done 99% Total Project
Demolition 100% 70%

Grading/Erosion Control Blanket 100% 28%

De-mobilization 100% 1%

Close-out 25% 1%

Proposed Changes:
Un-for-seen condition. COR for abatement approved and work completed. No additional 
PCO's at this time.

General Comment:
Project ahead of schedule and currently in the close-out phase.

Progress Photos:  2/20/2013



PROJECT STATUS REPORT

Period Ending: 
De Anza High School - Replacement Campus

2/20/2013

Scope: Replacement Campus

Construction Status:
Architect: DLM Architects

Project Manager: Jose Chapa, SGI Construction Management
Project Engineer: Marc Alojepan, SGI Construction Management
Contractor: Wright Contracting Inc.
Inspector: Steve Cayson
WCCUSD Mgr: Eduardo Donoso

Contract Status:
Notice to Proceed: 05/17/2010

Original Approved Projected
Construction Schedule (days): 1,080 52 1,132
Original Completion Date: 05/01/2013
Projected Completion: 6/22/2013

Buildings:
Building 1 Administration & Library

Building 2 & 3 Theater & Arts/Delta School
Building 4 Special Education
Building 5 Science
Building 6 & 7 Classrooms
Building 8 Gymnasium

Building 9 Cafeteria
Building 11, 12, & 13... Lobby, Breezeway, & Entrance Structure/Portico

Progress This Period:
Building 1, 2, 3, 4, 5, 6, 7, 8, 9, & 11--Punch-list Back-Check
Building 1, 8, & 9--HVAC, EMS, & Lighting Controls Commissioning
Building 12, 13, & 14--Install Exterior Roofing System
Building 12, 13, & 14--Install Brick Tile Veneer
Building 13--Install Translucent Skylight Panels
PV System--Install Racking System, & PV Panels
All Buildings - Punch-list Inspection 
Exterior Site Work - Punch-list Inspection 
Signal Activation on Valley View Road

Anticipated Progress Next Period:
Building 1, 2, 3, 4, 5, 6, 7, 8, 9, & 11--Punch-list Back-Check 
Building 1, 8, & 9--HVAC, EMS, & Lighting Controls Commissioning 
Building 12, 13, & 14--Install Brick Tile Veneer 
Building 13--Install Translucent Skylight Panels 
PV System--Install Racking System, & PV Panels 
All Buildings - Punch-list Back-Check
Exterior Site Work - Punch-list Inspection 

Schedule Assessment/Update:
Construction Duration (Calendar Days): 1,132
Construction Calendar Days Elapsed: 1,018

Construction Calendar Days Remaining: 114
Percent of Contract Calendar Days Elapsed: 89%
Percent of Construction Completed: 96%

Percentage of Work Done 96% Total Project

Proposed Changes:

General Comment:

Progress Photos:  2/20/2013

Building No. 1 - Media Center

Building No. 2 - Theater Rigging System

DeAnza HS - Quad



PROJECT STATUS REPORT

Period Ending: 
Dover Elementary School -

2/20/2013

Scope: Increment 3 - Hazmat & demo of (E) kindergarten building, construction of new covered walkway, play area & site work.

Construction Status:
Architect: HY Architects, Inc.

Project Manager: Eddie Law, SGI Construction Management
Project Engineer:
Contractor: Alten Construction, Inc.
Inspector: Kris Gilbert
WCCUSD Mgr: Eduardo Donoso

Contract Status:
Notice to Proceed: 06/15/2009

Original Approved Projected
Construction Schedule (days): 1,110 208 1,318
Original Completion Date: 06/29/2012
Projected Completion: 4/5/2013

Buildings:
Building A Main Admin. Building & Classrooms - COMPLETED

Building B Pre-School/Kindergarten - COMPLETED
Building C Multi Purpose Room Building - COMPLETED
Site Work Site Work and Covered Walkway - PUNCH LIST

Progress This Period:
Site Work:

Final clean
Punch list work

Anticipated Progress Next Period:
Site work:

Project Close-out
Asphalt coloring and striping scheduled for April due to weather conditions

Schedule Assessment/Update:
Construction Duration (Calendar Days): 1,318
Construction Calendar Days Elapsed: 1,318
Construction Calendar Days Remaining: 0
Percent of Contract Calendar Days Elapsed: 100%

Percent of Construction Completed: 99%

Percentage of Work Done 99% Total Project
Phase 1 -- Demolition & Site Work Increments 1 & 1A 100%

Phase2 -- Building "A" Increment 2 100%

Phase 3 -- Building "B" & "C" Increment 3 100%

Phase 4 -- Site Work & Playground Increment 3 99%

Proposed Changes:
Board & DSA Approved Change Orders #'s 1-23, CO #24, #25 & #26 at DSA, #27 
& #28 pending Board review and approval.

General Comment:
AC coloring and striping cannot be completed until weather conditions are above 
50 degrees F.

Progress Photos:  2/20/2013

Habitat Garden w/ Water Feature

Main Play Area

Outdoor Lunch Area



PROJECT STATUS REPORT

Period Ending: 
Gompers and LPS Richmond Schools - New Construction

2/20/2013

Scope: New Construction

Construction Status:
Architect: HMC Architects

Project Manager: Tim Peel, SGI Construction Management
Project Engineer: Gaile Suarez, SGI Construction Management
Contractor: Lathrop Construction Associates
Inspector: Roy Moreno
WCCUSD Mgr: Andrew Mixer

Contract Status:
Notice to Proceed: 08/20/2012

Original Approved Projected
Construction Schedule (days): 1,090
Original Completion Date: 08/15/2015
Projected Completion: 08/15/2015

Buildings:
Building A Leadership Public Schools

Building B Shared Gymnasium
Building C Gompers High School

Progress This Period:
Drilled piers completed
Underground utilities in progress 
Grade Beams in progress

Anticipated Progress Next Period:
Place foundation and underslab utilities

Schedule Assessment/Update:
Construction Duration (Calendar Days): 1,090
Construction Calendar Days Elapsed: 184

Construction Calendar Days Remaining: 906
Percent of Contract Calendar Days Elapsed: 16%
Percent of Construction Completed: 9%

Percentage of Work Done 9% Total Project

Proposed Changes:

General Comment:

Progress Photos:  2/20/2013



PROJECT STATUS REPORT

Period Ending: 
Helms Middle School - Sports Field and Landscaping

2/20/2013

Scope: Sports Field and Landscaping Project

Construction Status:
Architect: Baker Vilar Architects

Project Manager: Hector DeLeon, SGI Construction Management
Project Engineer:
Contractor: Robert A. Bothman Inc.
Inspector: Brad Williamson
WCCUSD Mgr: Eduardo Donoso

Contract Status:
Notice to Proceed: 1/7/2013

Original Approved Projected
Construction Schedule (days): 395
Original Completion Date: 02/06/2014
Projected Completion: 3/4/2013

Buildings:
Building 1 Boys & Girls Restrooms

Building 2 Storage Building

Progress This Period:
The construction trailers have been installed, powered up and connection to the 
internet has been established. 
The demolition of the asphalt needed to be abated due to very low levels of 
asbestos. 
All asphalt has been removed from the site. 
The subcontractor tested soil and found contaminants. 
The District conducted a more extensive tests and isolated four areas for removal. 
Work has been cleared in three of the four areas.

Anticipated Progress Next Period:
Prepare soil stabilization for Community Center Building pad. 
Demolition of water tanks and removal of existing trees on western property line.

Schedule Assessment/Update:
Construction Duration (Calendar Days): 395
Construction Calendar Days Elapsed: 46
Construction Calendar Days Remaining: 349

Percent of Contract Calendar Days Elapsed: 11%
Percent of Construction Completed: 4%

Percentage of Work Done 4% Total Project
Demolition 20% 5%

Clearing & Grubbing 90% 3%

Import Soil 0% 10%

Community Center Building Pad 0% 15%

Proposed Changes:
Asphalt abatement was required for the existing asphalt to be removed. Three areas of the 
site were found to have low levels  of contaminants they were isolated with test pits soil 
removal and retested.  

General Comment:
General Contractor is ready to prepare the Community Center soil stabilization area as 
soon as  the soils conditions are cleared by the District hygienist.

Progress Photos:  2/20/2013

Test pit at Community Center cleared. Asphalt removed

Test Pit in main field area with pesticide

Test Pit in Futsal area cleared. Trailers installed.



PROJECT STATUS REPORT

Period Ending: 
Ohlone Elementary School - West Campus

2/20/2013

Scope: West Campus

Construction Status:
Architect: Powell & Partners

Project Manager: Sonya Perkins, SGI Construction Management
Project Engineer: Paul Orr, SGI Construction Management
Contractor: Zovich Construction
Inspector: Mark Eriksen
WCCUSD Mgr: Eduardo Donoso

Contract Status:
Notice to Proceed: 08/01/2011

Original Approved Projected
Construction Schedule (days): 780
Original Completion Date: 7/20/2013
Projected Completion: 7/20/2013

Buildings:
Bldg. A Admin/Library/Classrooms

Bldg. B Classrooms

Progress This Period:
MEP/ rough-in continues. 
Technologies and data systems wirer pulling Building B. 
PG&E to gas line and power main rough in conduit completed. 
Roof venting structural addition and spray insulations continue. 
Install sheet metal flashings continued.  
Interior insulations continue in Buildings A & B. 
Dry wall installation started in both Buildings A & B . 
Exterior lath installation continues. 
Mecho shade electrical ongoing. 
Interior door frames set. 
Elevator is being installed in Building A.   
Stucco scratch coat started on Building B. 
Butterfly gutters are installed.

Anticipated Progress Next Period:
Finalize all sheet metal flashing for buildings.  
Complete butterfly roof gutters. 
Second underlayment's of butterfly roof systems. 
Standing seem metal roof to start. 
Lath installation plaster continued, insulations, drywall, roofing venting, continue to 
work on stand alone mock up for intermittent approval. 
Second layer of bituminous roofing on Buildings A & B. 
Utility yard pads poured. 

Schedule Assessment/Update:
Construction Duration (Calendar Days): 780

Construction Calendar Days Elapsed: 541
Construction Calendar Days Remaining: 239
Percent of Contract Calendar Days Elapsed: 69%
Percent of Construction Completed: 56%

Percentage of Work Done 56% Total Project

Proposed Changes:
ASI #60 Projectors & Electrical Boxes, ASI #65 Change Conductor Head Size, ASI #66 
Utility Yard Reconfiguration, ASI #68 Electrical Box Flashing. ASI # 69 Access Panels for 
Dampers. ASI # 70 Removal of small canopy. ASI # 71 Elimination of Kiln. ASI # 72 
Revised data drops & projector & brackets. ASI # 73 Miscellaneous flashing system. ASI 
61.3 Elimination of drainage boards @ butterfly roofs, ASI # 74 Concrete curbs infill & WP, 
ASI # 75 Projector controls in RM A116. 

General Comment:
Project is progressing at a slow pace but we continue to strive during the rainy season.

Progress Photos:  2/20/2013



PROJECT STATUS REPORT

Period Ending: 
Peres Elementary School - Modernization

2/22/2013

Scope: The modernization project consists of renovating nine (9) existing buildings to bring the entire school to current structural and architectural standards.

Construction Status:
Architect: HY Architects 

Project Manager: Rod Sias, SGI Construction Management
Project Engineer:
Contractor: Cal-Pacific Construction, Inc.
Inspector: Kris Gilbert
WCCUSD Mgr: Andrew Mixer

Contract Status:
Notice to Proceed: 8/2/2012

Original Approved Projected
Construction Schedule (days): 78 225
Original Completion Date: 10/19/2012
Projected Completion: 3/10/2013

Buildings:
Renovation of existing buildings.

Progress This Period:
Restroom Renovation-Bldg. I1(B &G) – IN PROGRESS.
Repair and Paint Stucco Wall-Bldg. E – IN PROGRESS.
Under Ground Utilities at SD Area – COMPLETED.
Exterior Painting Bldg. D, F1, F2, F3, F4, H1, H2, – IN PROGRESS.
Phase 2 Covered Canopy – IN PROGRESS.
Under Ground Utilities at Covered Canopy – IN PROGRESS.

Anticipated Progress Next Period:
Under Ground Utilities at Covered Canopy – IN PROGRESS. 
Site Work/Asphalt/Tree Removal - IN PROGRESS. 
Modernization Punchlist/Closeout – IN PROGRESS.

Schedule Assessment/Update:
Construction Duration (Calendar Days): 225

Construction Calendar Days Elapsed: 205
Construction Calendar Days Remaining: 20
Percent of Contract Calendar Days Elapsed: 91%
Percent of Construction Completed: 91%

Percentage of Work Done 91% Total Project
Building B - Administration 99% 5%

Building D -Multi-purpose room- 98% 5%

Restrooms - F1, F2, I1 (B & G) 98% 30%

New Canopy 15% 30%

Site Work/Asphalt/Tree Removal 8% 10%

Exterior Painting 99% 20%

Proposed Changes:
DSA- Field Change Directive 001- Concrete Strength in Bldg. D - Approved.
DSA- Field Change Directive 002- Closet Framing in Bldg. D - Rejected. 
DSA- Field Change Directive 003- Cabinet Blocking - Approved.
DSA- Field Change Directive 004- Canopy Column Spacing - Approved.
DSA- Field Change Directive 005- Canopy Electrical Conduit - Approved.

General Comment:
General Contractor & District are reviewing/negotiating Time Extension request related to 
the Canopy delivery.

Progress Photos:  2/22/2013

Installation of Underground Storm Drains - COMPLETED

Bldg. E - Installation of Stucco - IN PROGRESS

Phase 3 Covered Canopy - IN PROGRESS


