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Board Agenda Packets and Information: 
 

Complete Board meeting packets are available for review at the Administration Building, the District’s six high schools, 
and at public libraries throughout West County.  
 
Complete Board agendas and packets are available online at: www.wccusd.net. 
 
Any writings or documents that are public records and are provided to a majority of the governing board regarding an 
open session item on this agenda will be made available for public inspection in the District office located at 1108 Bissell 
Avenue, Richmond, CA  94801 during normal business hours.  In addition, such writings and documents may be posted 
on the District’s website as noted above. 

 
Viewing the Board Meetings: 
 

Television:   
Live television broadcast of regularly scheduled Board meetings is available by the City of Pinole on PCTV Channel 
26/28, the City of Richmond KCRT Channel 28 and the City of Hercules Cable Channel 28.  Please check the city 
websites for local listings of broadcast schedules.   
 
You may also find the complete meeting available on a tape-delay basis through the Richmond City Web Page at:   
http://www.kcrt.com within a few days of the recording date.   
 
Audio recordings of Board meetings are kept on file at the Administration Building, 1108 Bissell Avenue, Richmond, CA 
94801 (510-231-1101).   
 
The Board of Education would like to acknowledge Comcast, the cities of Pinole and Richmond, and WCCUSD staff for 
their generosity and efforts in helping to televise WCCUSD Board of Education meetings.  

 

Attending Board Meetings: 
 

The public is warmly invited to attend and participate in all WCCUSD Board of Education meetings. 
 
Location: LOVONYA DEJEAN MIDDLE SCHOOL  
 3400 MACDONALD AVENUE  
 RICHMOND, CA 94805  
  
Time: The Board of Education’s Open Session meeting will begin at 6:30 PM.  The Board will convene at 

5:30 PM in the Multi-Purpose Room to receive comments from anyone wishing to address the Board 
regarding closed session items (Exhibit A).  The Board will then adjourn to closed session and reconvene 
in open session to address the regular agenda (Exhibits B-G) at 6:30 PM.  

 
Order of Business:  ORDER OF BUSINESS MAY BE CHANGED WITHOUT NOTICE 
 
Special Accommodations:  Upon written request to the District, disability-related modifications or accommodations, 
including auxiliary aids or services, will be provided.  Please contact the Superintendent’s Office at 510-231-1101 at least 
48 hours in advance of meetings. 
 

“of children be more careful than anything.” 
           e.e. cummings 
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B. OPENING PROCEDURES  
 
 B.1 Pledge of Allegiance 
 B.2 Welcome and Meeting Procedures 
 B.3 Roll Call 
 B.4 Report/Ratification of Closed Session 
* B.5 Agenda Review and Adoption (Public Comment)  
* B.6 Minutes:  July 23, 2014 
* B.7 Request to Address the Board – Alison Wohlgemuth & Urban Nutrition Initiative 
* B.8 WCCUSD Public Comment 
 

Members of the public are invited to speak to the Board about any matter that is not otherwise on the 
agenda and is related to issues affecting public education in the WCCUSD.  Approximately 30 minutes 
will be allocated for this item.  If there are more requests to speak than can be heard within this time 
limit, “WCCUSD Public Comment” will continue after Item G.  Individuals wishing to speak must 
submit a “WCCUSD Public Comment” form prior to the beginning of this item on the agenda. 
 
Depending on the number of persons who wish to speak, from one to three minutes will be allocated to 
each speaker at the discretion of the President of the Board in order to accommodate as many speakers 
as possible.  The Board cannot dialogue on any issues brought before it by the public that have not been 
previously agendized, but may refer these to staff for response and/or placement on future agendas.  

 
C. BUSINESS ITEMS 
 

CONSENT ITEMS (Routine Matters) 
Consent Calendar Items designated by “CI” are considered routine and will be enacted, approved and 
adopted by one motion, unless a request for removal, discussion or explanation is received from any 
Board member or member of the public in attendance.  Items the Board pulls for discussion or 
explanation will be addressed following Section E.  

 
*CI C.1 Grants/Awards/Agreements 
 
 Comment: 

Formal action is requested from the Board of Education to accept the grants/awards/agreements as 
detailed, dated August 13, 2014.  

 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 As noted per grants summary 
 
*CI C.2 Acceptance of Donations 
 
 Comment: 

The District has received donations as summarized, dated August 13, 2014.   
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 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 As noted per donations summary 
 
*CI C.3 Approval of Fund-Raising Activities  
 
 Comment: 

The planned fund-raising events for the 2014-2015 school year are summarized, dated August 13, 2014. 
 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 

Additional revenue for schools 
 
*CI C.4 Summary of Payroll and Vendor Warrant Reports 
 
 Comment: 

The summaries of Payroll and Vendor Warrants issued during the month of July 2014 are provided: 
   
  Total of payroll warrants (July 2014):     $   4,220,234 
  Total of vendor warrants accrual (2013-2014):    $ 22,915,323 
  Total of vendor warrants (July 2014):     $ 11,200,074 

 
 Recommendation: 

Recommend approval of the payroll and vendor warrant reports 
 
 Fiscal Impact: 
 As noted above 
 
*CI C.5 Contracts 
 
 Comment: 

Permission is requested of the Board of Education to approve the following contracts as detailed, dated 
August 13, 2014. 

 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 As noted per contracts summary 
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*CI C.6 Community Budget Advisory Committee Amended Member Ratification 
 
 Comment: 

This is an amendment to reflect the filling of the vacant position held by a Classified employee. Carolyn 
Wendell will be filling the position.  The committee roster is subject to ratification by the School Board 
at a regular Board of Education meeting.  Pending ratification, below is a complete list of the committee 
members and term dates.  
 

COMMUNITY BUDGET ADVISORY COMMITTEE - MEMBERS 
MEMBER NAME MEMBER TYPE VOTING  

STATUS 
TERM ENDING 

    
Juan Martinez Business Leader Voting June 30, 2015 
Sonia Bustamonte Parent Voting June 30, 2015 
Ken Ryan  Community Member Voting June 30, 2016 
Elizabeth Bundschu-Mooney Teacher Voting June 30, 2016 
Carolyn Wendell Classified Voting December 31, 2014 
Paul Shatswell Principal Voting December 31, 2014 
Eduardo Martinez, Chair Community Member Voting December 31, 2014 
    
Antonio Medrano Community Member Alternate Voting  December 31, 2014 
Fatima Alleyne Parent Alternate Voting June 31, 2015 
Mariam Alam Community Member/Parent 

Alternate 
Voting June 30, 2015 

    
Todd Groves Board Member Non-Voting  
    
Sheri  Gamba Business Services Non-Voting  
Germaine Quiter Business Services Non-Voting  
*New term effective July 1, 2014 

 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 None 
 
*CI C.7 July 2014 Refunding Bonds Cost of Issuance 
 
 Comment: 

Pursuant to Section 53509.5 of the California Government Code, after the sale of refunding bonds, the 
Board must present information to the public about the costs of the issuance at its next scheduled public 
meeting. This item presents the costs of the District’s recent issuance of refunding bonds to the public in 
compliance with State law.  
 
On July 24, 2014, the District sold its General Obligation Bonds, 2014 Series A in the aggregate 
principal amount of $77,460,000 to Piper Jaffray & Co. and Backstrom McCarley Berry & Co. LLC. 
The refunding reduced the burden on District taxpayers in accordance with the Board’s Refunding 
Policy, adopted on April 24, 2013, and helped the District maintain its tax rates at levels promised to the 
taxpayers. Through the issuance of the refunding bonds, the District saved its taxpayers $10.3 million 
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over the full term of the bonds, or $9.6 million in present value savings. This item presents the costs 
associated with the issuance of the refunding bonds to the public in accordance with Section 53509.5 of 
the California Government Code. 

 
 Recommendation: 

That the Board present to the public the itemized costs of the issuance of the refunding bonds in 
compliance with State law.  For information only. 
 

 Fiscal Impact: 
 Cost of Issuance to be paid from bond proceeds of $860,745.02. 
 
*CI C.8  Certificated Board Authorization - Education Code 44328 – District Interns 
 
 Comment: 

The California Education Code 44328 allows a district intern to earn a preliminary teaching credential in 
the same manner as applicants recommended for credentials by institutions that operate approved 
programs of professional preparation.  The credential will be granted if approved by the governing board 
of a district unless the commission determines that substantial evidence exists that a person is 
unqualified to teach. 
 
The candidates listed have successfully completed the intern process and are recommended to the 
governing board for approval to receive a preliminary credential. 

 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 None 
 
*CI C.9  Certificated Board Authorization - Education Code 44258.3 – Waivers and Consent 
 
 Comment: 

Ed Code 44258.3 allows the Governing Board of a school district to authorize the holder of credentials 
in the following areas: multiple subject, standard elementary, single subject, and standard secondary, 
with his or her consent, to teach departmental classes in grades K-12 provided the teacher has adequate 
knowledge of subject matter.   
 

 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 None 
 
*CI C.10 Certificated Provisional Internship Permit (PIP) Request(s) 
 
 Comment: 

The Provisional Internship Permit (PIP) was created in response to the phasing out of emergency 
permits and became effective on July 1, 2005.  It allows an employing agency to hire an individual who 
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has not yet met the subject matter competence requirement needed to enter an internship program.  Prior 
to requesting a PIP, the employing agency must verify that a diligent search has been made, and a fully 
credentialed teacher cannot be found.  The PIP is issued for one (1) year and is renewable one time only 
provided the teacher has taken all appropriate subject matter examinations, but has not yet passed those 
tests. 
 

 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 None 
 

*CI C.11 Approve the following New Job Description:  Associate Superintendent of Facilities,  
   Maintenance, Operations and Bond Program 
 
 Comment: 
 This job description has been updated to reflect the tasks, duties and responsibilities of the position. 
 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 None 
 
*CI C.12 Benito Juarez Elementary (formerly Richmond Charter Elementary) Special Education and  
  Operating Memoranda of Understanding (MOU) 
 
 Comment: 

On September 13, 2013 the District received a petition from Amethod founders for a charter elementary 
school to open in the fall of 2013.  
 
On October 2, 2013, founders presented at a hearing to determine public support for the Richmond 
Charter Elementary, now called Benito Juarez Elementary.   
 
On November 6, 2013, the WCCUSD Board conditionally approved the Charter petition, pending 
amelioration of deficiencies within a 70 day time period.  The Amethod leadership provided additional 
information as specified in the findings of fact.  
 

 Recommendation: 
That the Board approve both the Special Education and Operation Memoranda of Understanding with 
Benito Juarez Elementary. 

 
 Fiscal Services: 
 Charter fee of 1% and Special Education encroachment fee 
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*CI C.13 Facilities Use Agreement (FUA) for Caliber Beta Academy 
 
 Comment: 

On November 1, the Caliber Beta Academy, a county sponsored charter school that will open in fall of 
2014 for the students from the West Contra Costa Unified School District, submitted a Proposition 39 
request for facilities to serve 310 students.  Proposition 39 (Education Code Section 47614) requires 
school districts to make “reasonably equivalent” facilities available to charter schools upon request.  
 
Once preliminary agreement was reached between the District and Caliber founders, ground was broken at 
the Stege Elementary site on or about June 16.  The District is providing 17 portable buildings, including: 
12 classrooms.  Portables are also provided for Special Education delivery of services, office, staff room 
and storage, rest room, and a Multi-Purpose Room. 

 
 Recommendation: 

Approve fulfillment of district proposition 39 request to provide facilities to Caliber Beta Academy, as 
required by Education Code 47614.  

 
 Fiscal Impact: 
 $475,448.69 from Fund 40 for building offset from charter school 2% fees 
 
*CI C.14 Manzanita Special Education and Operational Memoranda of Understanding (MOU) 
 
 Comment: 

The District is the granting agency for the Manzanita Charter School.  The District approved the Charter 
School in 2000 for a term of 5 years with five-year renewal in 2005.   
 
The charter was conditionally renewed by the Board on May 12, 2010 for a five year term ending 2015. 
This is to ratify the Special Education Memorandum of Understanding (MOU) between West Contra Cost 
Unified School District and Manzanita Charter School which defines the terms of operation. 

 
 Recommendation: 

That the Board approve the Special Education and Operational Memoranda of Understanding with 
Manzanita Charter School.   

 
 Fiscal Impact: 
 Charter fee of 1% and Special Education encroachment fee 
 
*CI C.15 Approval of Negotiated Change Orders – M&O 
 
 Comment: 

Staff is seeking approval of Change Orders on the following current District construction projects:  
Collins ES Floor and Door Hardware; Shannon ES Miscellaneous Repairs.  Change Orders are fully 
executed by the District upon signature by the Superintendent’s designee.  Board approval is the final 
step required under state law in order to complete payment and contract adjustment. 
 
In accordance with Public Contract Code 20118.4, the Board, by approving these Change Orders, finds 
that it would have been futile to publicly bid the work in question because of the tight time frames to 
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complete this work without affecting the operations of the District, and that the public is best served to 
have this work completed by the contractor on the project. 

 
 Recommendation: 
 Approve negotiated Change Orders as noted 
 
 Fiscal Impact: 
 Total approval by this action:  $8,560.00 
 
*CI C.16 Approval of Negotiated Change Orders 
 
 Comment: 

Staff is seeking approval of Change Orders on the following current District construction projects:  
Pinole Valley HS Interim Campus; Ohlone ES Interim Campus; Bayview & Vista Restroom 
Renovation; Ohlone ES Phase I New Classrooms; Gompers/LPS New Schools; El Cerrito HS Stadium; 
Helms MS Sports Field & Landscaping; Pinole Valley HS Interim Campus Portable Lease; Montalvin 
ES Classroom Building.  Change Orders are fully executed by the District upon signature by the 
Superintendent’s designee.  Board approval is the final step required under state law in order to 
complete payment and contract adjustment. 
 
In accordance with Public Contract Code 20118.4, the Board, by approving these Change Orders, finds 
that it would have been futile to publicly bid the work in question because of the tight time frames to 
complete this work without affecting the operations of the District, and that the public is best served by 
having this work completed by the contractor on the project. 

 
 Recommendation: 

Approve negotiated Change Orders as noted. 
 
 Fiscal Impact: 
 Total approval by this action:  $837,241.80 
 
*CI C.17 Citizens’ Bond Oversight Committee (CBOC) Reappointment:  Tom Waller Reappointed by 

the Business Organization 
 
 Comment: 

The Board of Directors of the Richmond Chamber of Commerce has recommended Mr. Tom Waller be 
reappointed to the Citizens’ Bond Oversight Committee.   

 
 Recommendation: 
 Approve reappointment as noted 
 
 Fiscal Impact: 
 None 
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*CI C.18 Ratification of Staff Awarded Contract: Kennedy High School Health Clinic Project 
 
 Comment: 

Hamilton + Aitken Architects have prepared plans and specifications for the project.  Scope of work 
includes: construction of exam rooms, health clinic lab, health educator’s office, registration office, 
waiting area and conference room; conversion of child care toilet room to adult toilet room; replacement 
of glazing at existing windows; adaption of existing heating and ventilation units to new space; 
provision of power, data, communications and fire alarm to clinic area.  
 
The District conducted a public bid process for the project.  Bids were opened on August 5, 2014.  Two 
contractors submitted bids, Streamline Builders $393,000; B Bros Construction, Inc. $495,300. The 
apparent lowest responsive, responsible bidder is Streamline Builders. 

 
 Recommendation: 
 Ratify the award to the lowest responsive, responsible bidder at the expiration of the bid protest period. 
 
 Fiscal Impact: 
 Grant secured by Contra Costa County for $500,000 
 
*CI C.19 Ratification of Staff Awarded Contract: Ohlone Elementary School Playground & Parking 

Lot Completion Project 
 
 Comment: 

The District conducted a public bid process for the project.  Bids were received on July 1, 2014.  Four 
contractors submitted bids:  CWS Construction $699,000; Maggiora & Ghilotti, Inc. $794,497; BHM 
Construction, Inc. $878,300; WR Forde Associates $957,000.  On July 1, 2014, CWS Construction 
withdrew its bid.  The apparent lowest responsive, responsible bidder was Maggiora & Ghilotti, Inc.  
 
On July 9, 2014, the BOE ratified the Award of Contract to Maggiora & Ghilotti, Inc.  Thereafter, on  
July 17, 2014, Maggiora & Ghilotti, Inc. requested that it be relieved from its bid on the basis of an 
inadvertent clerical error.  This request was deemed untimely because it was made nine (9) days after the 
statutory timeline permitted for relief from a bid based on an error.  Specifically, PCC §5103 provides 
relief from bids if notice of the mistake or error is provide within five (5) working days after the opening 
of the bids.  In this matter, Maggiora & Ghilotti had until July 9, 2014 to request relief from its bid based 
on an error.   
 
Thereafter, on July 18, 2014, Maggiora & Ghilotti, Inc. sent the District notice of its “declination of 
award.”  Maggiora & Ghilotti, Inc. specifically requested that the District “take the appropriate action to 
award the project to the next responsible bidder.”   
 
As a result of Maggiora & Ghilotti, Inc.’s declination of award, on July 24, 2014, the District issued a 
Demand for Payment of Bid Bond against Maggiora & Ghilotti, Inc. and reissued the Notice of Award to 
BHM Construction, Inc.   

 
 Recommendation: 

Rescind previous Ratification of Award of Contract to Maggiora & Ghilotti, Inc. and ratify the award to 
the lowest responsive, responsible bidder:  BHM Construction, Inc. 
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 Fiscal Impact: 
 $878,300, funded from Bond Fund. 
 
*CI C.20 Ratification of Staff Awarded Contract: Pinole Valley High School Hillside Stabilization  
  Project 
 
 Comment: 

WLC Architects has prepared plans and specifications for the project.  Scope of work includes:  selective 
demolition and construction necessary for the Hillside Stabilization, including associated geotechnical, 
civil, structural, and/or landscaping work as indicated in the Drawings and geotechnical report and 
Specifications.  The Project will be phased into two increments, Increment 1 - Pier Shoring Work and 
Increment 2 - Excavation, Compaction, Subgrade Storm Drainage and Landscape Hydro Seed Planting.  
 
The District conducted a public bid process for the project.  Bids were opened on July 30, 2014.  Six 
contractors submitted bids, Ghilotti Construction Company $1,722,600; Bay Cities Paving and Grading, 
Inc. $1,932,300; Jim Freethy Excavating, Inc. $1,988,502; JUV Inc, $2,790,000; Evans Brothers, Inc. 
$2,895,800; Ghilotti Bros, Inc. $2,947,000.  The apparent lowest responsive, responsible bidder is Ghilotti 
Construction Company. 

 
 Recommendation: 
 Ratify the award to the lowest responsive, responsible bidder at the expiration of the bid protest period. 
 
 Fiscal Impact: 
 $1,722,600. Funded from Bond Fund. 
 
*CI C.21 Approve Measure J and D 2010, Measure E 2012, Bond Program Budget Expenditure  
  Authorization 
 
 Comment: 

The District needs to update the Bond Program Budget to accommodate updated anticipated project costs, 
based on recently received bids.  The expenditure authorization worksheet includes these proposed 
adjustments. 
 
Several other current construction estimates exceed the approved project budgets; therefore an ongoing 
reconciliation will be needed as projects are bid, closed out, and/or additional expenditures are incurred. 

 
 Recommendation: 
 Approve Bond Program budget expenditure authorization 
 
 Fiscal Impact: 
 Updated budgets for Bond Program 
 
*CI C.22 Approval of Board Member Travel 
 
 Comment: 

Board Bylaw 9250 stipulates members of the board shall be reimbursed for allowable expenses incurred in 
attending any meetings or in making any trips on official business of the school district when so authorized 
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in advance by the Board of Education.  (Education Code 35044).  Board members have expressed interest 
in attending the following: 
 

• The New York Times Schools for Tomorrow Conference, New York, NY  September 8-9, 2014 
• C.A.S.H. Fall Conference, Newport Beach, CA  October 28-29, 2014 
• 44th Black Caucus Annual Legislative Conference, Washington D.C., September 24-27, 2014 

 
Expenses including registration, travel and food are budgeted and there is sufficient funding within that 
budget. 

 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 General Fund 
 
*CI C.23 Meeting Schedule Dates for 2014-15 
 
 Comment: 

Board Policy 9100 requires that the Board set the calendar of meetings for the calendar year at its 
December organizational meeting.  Yet for planning and communication purposes, it would be unwise to 
wait until December each year to set the meeting dates for the first few months of the new calendar year.  
While the Board would certainly have the authority to change meeting dates, as it does at any time, it is 
important to establish dates for the calendar year 2015. 
 
Currently, the Board is scheduled to meet on the following dates in 2014: 
 
September   3   17 
October   1  15 
November 5  19 
December  17 

 
 Recommendation: 

That the Board modify the schedule to change the November 5, 2014 meeting to November 12, replace the 
November 19, 2014 meeting with one on December 10 and approve the dates for the first half of 2015.  
The upcoming Board meeting calendar would become: 
 
September     3  17 
October     1  15 
November   12 
December   10  17 
January     7  21 
February   11 
March     4  18 
April      1  22 
May     6  20 
June    10  24 
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 Fiscal Impact: 
 None 
 
*CI C.24 Renaming Portions of El Cerrito High School 
 
 Comment: 

At the July 23, 2014 meeting, members of the El Cerrito High School Archiving Project proposed the 
Board name portions of the school in honor of worthy teachers from the past.  Four members of the project 
presented their rationale for naming the press box in the stadium after Sandy Berman, the performing Arts 
Theater after Dr. Sam Elkind, the football field after Frank Milo, and the track after Hale Roach. 
 
Board Policy 7310 governs the process for renaming a WCCUSD facility or section of a facility.  That 
policy states: 

 
The Governing Board shall use the following criteria in naming buildings, parts of buildings or 
athletic fields in honor of the contributions of students, staff members and community members.  
The criteria shall include: 
1.  Individuals, living or deceased, who have made outstanding contributions to the WCCUSD or 
the educational community; or 
2.  Individuals, living or deceased, who have made contributions of state, national or worldwide 
significance. 
3.  Recognition of the geographic areas in which the school or building is located. 
4.  No school facility will be given the name of a commercial development unless the name 
existed in the area prior to the development. 
5.  The renaming of existing schools or major facilities shall occur only under extraordinary 
circumstances and after thorough study. 
 

The process for a renaming begins with the appointment of two members of a Board subcommittee who 
will consider the name change after reviewing community input.   

 
 Recommendation: 

That the Board appoint Randy Enos and Madeline Kronenberg to consider the proposal and bring a 
recommendation back to the Board by the first meeting in October.   

 
 Fiscal Impact: 
 To be determined 
 
*CI C.25 Approval of District’s Response to Grand Jury Report on the California Public Records Act 
 
 Comment: 

In early June, the Contra Costa County Grand Jury released a report titled, “The Public Records Act in 
Contra Costa County:  Letting the Sun Shine In.”  Most public agencies in Contra Costa County were 
required to respond to the Report. 
 
According to California Penal Code §933(c), the District must respond to the presiding judge of the 
superior court on the findings and recommendations of the Report.  California Penal Code §933.05(a) 
and (b) outline the responses expected from a responding entity to the Report’s findings and 
recommendations.  
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In response to the recommendations made in the Report, the District will analyze the feasibility of 
adopting a policy similar to the county’s Better Governance Ordinance, train all employees responsible 
for adhering to the California Public Records Act by the end of the 2014-15 school year, and continue to 
place certain public records and supporting documents for public meetings on the District website, 
www.wccusd.net.  
 
The Grand Jury Report and the District’s response are provided. 

 
 Recommendation: 
 That the Board approve the District’s response to Grand Jury Report No. 1405. 
 
 Fiscal Impact: 
 None 
 
D. AWARDS, RECOGNITIONS, AND REPORTS 
 
* D.1 July 2014 Refunding Bond Sale Report 
 
 Comment: 

Through the issuance of the refunding bonds, the District saved its taxpayers $10.3 million over the full 
term of the bonds, equal to approximately $9.6 million of present value savings or 11.1% of bonds 
refunded.  The savings achieved through the refunding far exceeded the District’s threshold for the 
issuance of refunding bonds.   
 
The District’s Finance Team including representatives from the firms as noted will be present to review 
the successful sale and answer any questions the Board may have regarding the refunding.  
 
KNN Public Finance 
Piper Jaffray & Co.  
Backstrom McCarley Berry & Co., LLC  
Nixon Peabody LLP  

 
 Recommendation: 
 For Information Only 
 
 Fiscal Impact: 
 None 
 
E. COMMITTEE COMMUNICATIONS  

(Education Code 35145.5; Government Code 54950 et seq.) 
 
* E.1 Standing Reports  
  

Representatives of the following committees and employee unions are invited to provide a brief update 
to the Board.  Representatives from these groups need to sign up to speak prior to the beginning of this 
item on the agenda by submitting a “Request to Address the Board” form.  Five minutes may be allowed 
for each subcommittee or group listed below: 
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Academic Subcommittee Public Employees Local 1 
Bayside Parent Teacher Association Safety and School Climate Committee 
Citizens’ Bond Oversight Committee School Supervisors Association 
College and Career Readiness Academies Technology Subcommittee 
Community Budget Advisory Committee United Teachers of Richmond 
Facilities Subcommittee West Contra Costa Administrators Association 
Ivy League Connection Youth Commission 

 
* E.2 Superintendent’s Report 
 
F. ACTION ITEMS 
 
* F.1 Masterplan for English Learners 
 
 Comment: 

Over the 2013-14 school year, the West Contra Costa Unified School District has developed a new 
Masterplan for English Learners.  The Board of Education did an initial reading of the draft masterplan at 
the June 25 board meeting. 
 
Staff will present the EL masterplan to the Board of Education for approval. 
 
The plan includes information in the following areas:  Identification, Assessment and Program Placement, 
Instructional Programs, Monitoring of Student Progress, Reclassification, Staffing and Professional 
Development, Parent and Community Involvement, and Evaluation and Accountability. 

 
 The plan will be provided under separate cover and on the District’s website at www.wccusd.net.   
 
 Recommendation: 
 That the Board approve the District’s Masterplan for English Learners 
 
 Fiscal Impact: 
 $2.6 Million ($1.6 Million = Concentration/Supplemental and $1Million = state/federal grants) 
 
* F.2 Resolution 15–1415:  Resolution requesting the Contra Costa Board of Supervisors to  

establish tax rates for bonds of West Contra Costa Unified School District which are 
outstanding or expected to be sold during Fiscal Year 2014-15 

 
 Comment: 

The District currently has bonds outstanding under six separate voter approved GO bond authorizations.  
Each bond authorization has its own tax rate target based on the tax rate statement presented to voters at 
the time of election.  Due to the unprecedented decline in tax base in 2009/2010 and 2010/2011, there have 
been tax rate concerns for three existing bond authorizations:  the 2000 Measure M, 2002 Measure D, and 
2005 Measure J.  Despite the tax base declines, District Board of Education has made it a priority to 
maintain tax rates at or below the targeted levels to the extent possible consistent with the principles of 
prudent debt management.  Through a number of proactive initiatives over the last several years, the 
District has been able to be at or below the tax targets for every single authorization in every single year. 
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In early July, the County Assessor released preliminary assessed values for 2014/2015.  The information 
we received from the County Assessor indicated that the assessed valuation for the District increased by 
approximately 10.8% between 2013/2014 and 2014/2015.  Despite the increase in assessed values, the 
District continues to face uncertainty in connection with the general economic climate and the Chevron 
appeals process over the next several years.  To the extent possible, the District would like to stay within 
the tax targets presented to the voters at the time of each of the elections.  We believe that setting up the 
reserve has been a key factor in allowing the District to meet this goal over the last several years in a 
difficult economic environment.  
 
The District is requesting that the county set the 2013/2014 tax rates at the targeted levels of $55.60 per 
$100,000 in assessed value for 2000 Measure M bonds, $60.00 per $100,000 in assessed value for 2002 
Measure D bonds, $60.00 per $100,000 of assessed value for 2005 Measure J bonds.  The District plans to 
issue its second series of 2012 Measure E bonds and its third series of 2010 Measure D bonds in late 
February or early March.  The District desires to structure these bonds to achieve the 2014/2015 tax rate of 
$48.00 per $100,000 of assessed value.  The District is requesting that the county set the tax rate at $48.00 
per $100,000 for the 2010 Measure D and 2012 Measure E bonds. 
 
The 1998 Measure E bonds will continue to be well below the target maximum rate.  Last year, the tax rate 
was $10.20 per $100,000 of assessed value which is below the target tax rate of $26.40.  

 
 Recommendation: 

Approval of Resolution No. 15-1415 requesting the Contra Costa County Board of Supervisors set tax 
rates for the district’s GO bonds. 
 

 Fiscal Impact: 
 Establish rates for debt service payments 
 
G. DISCUSSION ITEMS 
 
* G.1 Project Status Report 
 
 Comment: 

The following are provided for review of Facilities Planning and Construction in the District’s Bond 
Program and for information regarding individual projects: 
 

• Engineering Officer’s Report  
• Construction Status Reports 
• Demolition of Adams Middle School 
• Disposition of Seaview Elementary Building 

 
 Recommendation: 
 For Information Only 
 
 Fiscal Impact: 
 None 
 
H. UNFINISHED REQUESTS TO ADDRESS THE BOARD (continued from Item E) 
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I. COMMENTS OF THE BOARD OF EDUCATION AND SUPERINTENDENT 
 
J. THE NEXT SCHEDULED BOARD OF EDUCATION MEETING 

Lovonya DeJean Middle School – September 3, 2014 
 

K. ADJOURNMENT 
At 10:00 PM, any items remaining on the agenda that require immediate attention will be moved to this 
time.  All other items will be tabled to another or the following Board meeting in order to make fair and 
attentive decisions.  The meeting will adjourn at 10:30 PM.  The meeting may be extended by a majority 
vote of the Board of Education. 
 

The public may address items which are marked with an asterisk (*). 
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A. CLOSED SESSION 
 

A.1 CALL TO ORDER 
 

A.2 DISCLOSURE OF ITEMS TO BE DISCUSSED IN CLOSED SESSION  
(Government Code 54957.7) 

 
A.3 RECESS TO CLOSED SESSION AS SCHEDULED 

 
See Exhibit A 

(Government Code Section 54954.5) 
 

The Open Session will resume at the end of the Closed Session in the Multi-Purpose Room at 
approximately 6:30 PM. 

 
EXHIBIT A 

(Government Code Section 54954.5) 
CLOSED SESSION AGENDA 

 
August 13, 2014 

 
1. CONFERENCE WITH REAL PROPERTY NEGOTIATOR 
 
2. CONFERENCE WITH LEGAL COUNSEL—EXISTING LITIGATION 

[Government Code Section 54956.9(d)(1)] 
 

a. WCCUSD v. Orrick 
b. Palmer and Pollack v. WCCUSD 
c. California Charter School Association v. WCCUSD 

 
3. CONFERENCE WITH LEGAL COUNSEL – ANTICIPATED LITIGATION/SIGNIFICANT  

EXPOSURE TO LITIGATION 
[Government Code Section 54956.9(d)(2) or (d)(3)] 
 
Six cases  

 
4. CONFERENCE WITH LEGAL COUNSEL – ANTICIPATED LITIGATION/INITIATION OF 

LITIGATION 
[Government Code Section 54956.9(d)(4)] 
 

5. LIABILITY CLAIMS (Government Code Section 54956.95) 
 
6. CONFERENCE WITH LABOR NEGOTIATORS 
 

a. Superintendent/Dr. Bruce Harter  
 
 b. Employee Organizations 

Agenda Item: A 
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- UTR 
- Local One 
- School Supervisors Association 
- WCCAA 

 
c. Unrepresented Employees 

- Confidential and Management 
 
7. PUBLIC EMPLOYEE APPOINTMENT 
 
 Principal 

Vice Principal  
Director of Community Engagement 

 Coordinator of Educational Services 
 
8. PUBLIC EMPLOYEE PERFORMANCE EVALUATION (Government Code Section 54957) 
 
9. STUDENT DISCIPLINE (Education Code Section 35146) 
 
 Expulsions  
 
10. PUBLIC EMPLOYEE DISCIPLINE/DISMISSAL/RELEASE/COMPLAINT 

(Government Code Section 54957) 
 
11. REPORT OF CLOSED SESSION ACTIONS 











































































































































































































































































































































PROJECT STATUS REPORT

Period Ending: 
-

7/30/2014

Scope: Reconstruction Project

 Construction Status:
Architect: WLC Architects

Project Manager: Rene Barrera, SGI Construction Management
Project Engineer: Marcus Blackmon, Amanco, Inc.
Contractor: Lathrop Construction Associates
Inspector: Kris Gilbert
WCCUSD Mgr: Andrew Mixer

 Contract Status:
Notice to Proceed: 1/6/2014

Original Approved Projected
Construction Schedule (days): 510
Original Completion Date: 5/31/2015
Projected Completion: 5/31/2015

 Buildings:
Building A Administration

Building C Classrooms
Building K Classrooms
Building M Multi-Purpose Room

 Progress This Period:
Building A 

Rough Framing & Shear. 
Building C

 Rough Framing, Rough Electric & Plumbing.
Building K 

 Rough Framing.
Building M

Insulation & Gypsum Board, Framing Ceilings/Soffits & M/E/P Rough-In
Site Work 

Storm Drain Piping, Bioswale Membrane,  Sidewalks.
Driveways  & Fence Posts.

 Anticipated Progress Next Period:
Building A 

Rough Framing, Subfloor Installation, Electrical & Plumbing Rough-In & Hollow 
Metal Door Frame Installation

Building C
Electrical & Plumbing Rough-In, Mechanical Rough-In, & Fire Sprinkler Piping.

Building K 
Wall Framing & Ply Installation, Electrical & Plumbing Rough-In, Roof Framing.

Building M
Fire Sprinkler Piping & Mechanical Duct Installation.

Site Work 
Pave North & West Parking Lots, Off-site Sidewalk Demo, Off-site Grading, 
Patch/Pave Streets & Form/Place Concrete at North Parking Lot.

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 510
Construction Calendar Days Elapsed: 205
Construction Calendar Days Remaining: 305

Percent of Contract Calendar Days Elapsed: 40%
Percent of Construction Completed: 34%

Percentage of Work Done 34% Total Project

 Proposed Changes:

 General Comment:
Project is on Schedule.

Progress Photos:  7/30/2014

Building K Wall Framing

Building M Drywall Installation 

Building C Exterior Framing (West)

Percent of Construction Completed:                                                34%

Coronado Elementary School - Reconstruction



PROJECT STATUS REPORT

Period Ending: 
-

7/30/2014

Scope: Parking Improvements and Site Work Phase 2

 Construction Status:
Architect: HY Architects

Project Manager: Gabriel Fortich, SGI Construction Management
Project Engineer: Shawn Firzgibbons, SGI Construction Management
Contractor: EVRA Construction
Inspector: Kris Gilbert
WCCUSD Mgr: Eduardo Donoso

 Contract Status:
Notice to Proceed: 6/16/2014

Original Approved Projected
Construction Schedule (days): 60
Original Completion Date: 8/15/2014
Projected Completion: 8/15/2014

 Buildings:
Parking Improvements and Site Work Phase 2

 Progress This Period:
Rough Grading 
Excavation and Backfill

 Anticipated Progress Next Period:
Concrete Placement 
AC Paving 
Striping

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 60

Construction Calendar Days Elapsed: 46
Construction Calendar Days Remaining: 14
Percent of Contract Calendar Days Elapsed: 76%
Percent of Construction Completed: 77%

Percentage of Work Done 77% Total Project

 Proposed Changes:

 General Comment:
Project is on schedule.

Progress Photos:  7/30/2014

Electrical Trenching

Concrete Curbwork

Subgrade at Bus Turnout

Dover Elementary School - Parking Improvements & Site Work Phase 2

Percent of Construction Completed:                                                 77%



PROJECT STATUS REPORT

Period Ending: 
-

7/30/2014

Scope: Playfield Renovations

 Construction Status:
Architect: BCA Architects

Project Manager: Gabriel Fortich, SGI Construction Management
Project Engineer: Shawn Firzgibbons, SGI Construction Management
Contractor: Maggiora & Ghilotti,Inc.
Inspector: Man Wah Cheng
WCCUSD Mgr: Eduardo Donoso

 Contract Status:
Notice to Proceed: 5/19/2014

Original Approved Projected
Construction Schedule (days): 180
Original Completion Date: 11/15/2014
Projected Completion: 11/15/2014

 Buildings:
Playfield Renovations

 Progress This Period:
Irrigation and Control Lines 
Stockpile Material for Off-haul 
Concrete Placement for Curb

 Anticipated Progress Next Period:
Off-haul Stockpiled material 
Import topsoil 
Finish grading

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 180
Construction Calendar Days Elapsed: 74
Construction Calendar Days Remaining: 106
Percent of Contract Calendar Days Elapsed: 41%

Percent of Construction Completed: 41%

Percentage of Work Done 41% Total Project

 Proposed Changes:

 General Comment:
Project is on schedule.

Progress Photos:  7/30/2014

Percent of Construction Completed:                                                41%

Downer Elementary School - Playfield Renovations



PROJECT STATUS REPORT

Period Ending: 
Helms Middle School - Sports Field and Landscaping

7/30/2014

Scope: Stadium

 Construction Status:
Architect: WLC Architects

Project Manager: Hector DeLeon, SGI Construction Management
Project Engineer: Maria Zupo, SGI Construction Management
Contractor: Wright Contracting, Inc.
Inspector: Kris Gilbert, WCCUSD
WCCUSD Mgr: Andrew Mixer

 Contract Status:
Notice to Proceed: 1/27/2014

Original Approved Projected
Construction Schedule (days): 608 0 608
Original Completion Date: 9/27/2015
Projected Completion: 9/27/2015

 Buildings:
Building A Restrooms & Visitors Team Room

Building B Weight Room
Building C Home Locker Room
Building D Home Restroom 
Building E Concession & Storage
Building F Storage

New Bleacher Bleacher and Press Box

 Progress This Period:
Retaining Walls
Building A & B Footing & Rough Plumbing
Building C Piers & Footings
Under ground utilities

 Anticipated Progress Next Period:
High retaining walls and backfilling 
CMU at Buildings A, B, C & D and interior slabs on grade 
Building E footing rebar and concrete placement

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 608
Construction Calendar Days Elapsed: 186
Construction Calendar Days Remaining: 422
Percent of Contract Calendar Days Elapsed: 30%

Percent of Construction Completed: 26%

Percentage of Work Done 26% Total Project

 Proposed Changes:

 General Comment:
Project is on schedule. 

Progress Photos:  7/30/2014

Ashbury retaining wall partial concrete pour

Building B footing complete & retaining wall

Building D rough in under slab plumbing

El Cerrito High School - Stadium

Percent of Construction Completed:                                                26%



PROJECT STATUS REPORT

Period Ending: 
Gompers and LPS Richmond Schools - New Construction

7/30/2014

Scope: New Construction

 Construction Status:
Architect: HMC Architects

Project Manager: Gregory Smith, SGI Construction Management
Project Engineer: Supriya Shrestha, SGI Construction Management
Contractor: Lathrop Construction Associates, Inc.
Inspector: Roy Moreno, ABC Inspections, Inc.
WCCUSD Mgr: Andrew Mixer

 Contract Status:
Notice to Proceed: 08/20/2012

Original Approved Projected
Construction Schedule (days): 1,090
Original Completion Date: 08/15/2015
Projected Completion: 08/15/2015

 Buildings:
Building A Leadership Public Schools

Building B Shared Gymnasium
Building C Gompers High School

 Progress This Period:
Building A 

Exterior plaster. 
Windows, storefront window & curtain wall near completion. 
Interior gyp board 1st & 2nd floor, metal framing  2nd & 3rd floor.

Building B
Pre-cast wall panel installed at east entrance wall. 
Pre-cast concrete column covers installed. 
Exterior framing complete.

Building C

Pre-cast wall panel installed at east entrance wall. 
Pre-cast concrete column covers installed. 
Exterior framing complete.

 Anticipated Progress Next Period:
Building A

Plaster and paint exterior. 
Gyp board walls, ceiling & start tile work.

Building B
Install Rain screen and prepare walls for plastering. 
Finish wall framing and rough in ready for gyp board.

Building C
Plastering exterior walls. 
Gyp board classrooms & corridors.

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 1,090
Construction Calendar Days Elapsed: 710
Construction Calendar Days Remaining: 380

Percent of Contract Calendar Days Elapsed: 65%
Percent of Construction Completed: 65%

Percentage of Work Done 65% Total Project

 Proposed Changes:

 General Comment:
Project is on schedule. 

Progress Photos:  7/30/2014

Building A - Plaster completed at west and north sides

Building B - Pre-cast concrete column covers installation

Building C - Rain screen at South side

Percent of Construction Completed:                                                65%



PROJECT STATUS REPORT

Period Ending: 
Helms Middle School - Sports Field and Landscaping

7/30/2014

Scope: Environment & Recycling Center

 Construction Status:
Architect: Baker Vilar Architects

Project Manager: Toby Black, SGI Construction Management
Project Engineer:
Contractor: Arthulia Inc.
Inspector: Man Wah Cheng
WCCUSD Mgr: Eduardo Donoso

 Contract Status:
Notice to Proceed: 7/1/2014

Original Approved Projected
Construction Schedule (days): 80 74 469
Original Completion Date: 9/19/2014
Projected Completion: 9/19/2014

 Buildings:
Trash Enclosure

Recycling Compactor

 Progress This Period:
Mobilization 
Layout 
Concrete & AC Paving demolition 
Grade Surveying

 Anticipated Progress Next Period:
Pier Drilling   
Electrical 
Plumbing & Storm Drain line relocation 

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 80
Construction Calendar Days Elapsed: 30
Construction Calendar Days Remaining: 50

Percent of Contract Calendar Days Elapsed: 37%
Percent of Construction Completed: 5%

Percentage of Work Done 5% Total Project

 Proposed Changes:

 General Comment:

Progress Photos:  7/30/2014

Recycling Center - Site Demolition-1

Recycling Center - Site Demolition-2

Recycling Center - Site Demolition-3

Helms Middle School - Environment & Recycling Center

Percent of Construction Completed:                                                 5%



PROJECT STATUS REPORT

Period Ending: 
Kennedy High School -

7/30/2014

Scope: Science Wing Renovation

 Construction Status:
Architect: Powell & Partners

Project Manager: Herman Blackmon Jr., Amanco, Inc.
Project Engineer:
Contractor: BHM Construction
Inspector: Brad Williamson
WCCUSD Mgr: Andrew Mixer

 Contract Status:
Notice to Proceed: 9/16/2013

Original Approved Projected
Construction Schedule (days): 365
Original Completion Date: 9/16/2014
Projected Completion: 9/16/2014

 Buildings:
Building 400 Kennedy High School

 Progress This Period:
Completed Roofing
Installed Door Hardware
Installed Gas Shut-Off Controllers

 Anticipated Progress Next Period:
Install Projectors
Test Fire Alarm and Intrusion Systems
Open Building 

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 365
Construction Calendar Days Elapsed: 317
Construction Calendar Days Remaining: 48
Percent of Contract Calendar Days Elapsed: 86%

Percent of Construction Completed: 96%

Percentage of Work Done 96% Total Project

 Proposed Changes:

 General Comment:
Project is on schedule.

Progress Photos:  7/30/2014

Completed Roof

Gas Shut-Off Controller - Teacher's Work Station 

Projector Installation

Kennedy High School - Science Wing Renovation

Percent of Construction Completed:                                                 96%



PROJECT STATUS REPORT

Period Ending: 
Portola Middle School -

7/30/2014

Scope: New Campus Project

 Construction Status:
Architect: HY Architects

Project Manager: Jose Chapa, SGI Construction Management
Project Engineer:
Contractor: Arntz Builders, Inc.
Inspector: Steve Cayson
WCCUSD Mgr: Ferdie Vergeire

 Contract Status:
Notice to Proceed: 5/13/2013

Original Approved Projected
Construction Schedule (days): 960
Original Completion Date: 12/29/2015
Projected Completion: 12/29/2015

 Buildings:
Building A Administration/Classrooms

Building B Gymnasium
Building C Classrooms
Building D Multipurpose

 Progress This Period:
Building A 1st & 2nd floor MEP rough- in and Exterior plaster 
Building B MEP rough in & Locker room interior framing MEP
Building C Structural Steel 2nd floor /elevator metal deck 2nd floor 
Building D Exterior water proofing / green roof 

 Anticipated Progress Next Period:
Building A pour topping slab & Equipment pads, set door frames
Building B interior framing locker room and lobby area/bathroom 
Building C pour stairs/Structural Steel 2nd floor and decking 
Building D excavate trash enclosure /set column and set canopy 

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 960
Construction Calendar Days Elapsed: 408
Construction Calendar Days Remaining: 552
Percent of Contract Calendar Days Elapsed: 42%

Percent of Construction Completed: 44%

Percentage of Work Done 44% Total Project

 Proposed Changes:

 General Comment:
Project is on schedule

Progress Photos:  7/30/2014

Building A Bathroom Framework and Plumbing

Building B Roof Metal Deck & Building C Structural Steel

Locker Room Metal Framing and Mechanical Ducts

Korematsu Middle School - New Campus

Percent of Construction Completed:                                                44%



PROJECT STATUS REPORT

Period Ending: 
-

7/30/2014

Scope: New Classroom Building & Site Work

 Construction Status:
Architect: Baker Vilar Architects

Project Manager: Paul Orr, SGI Construction Management
Project Engineer:
Contractor: W. A .Thomas, Inc.
Inspector: Mark Eriksen
WCCUSD Mgr: Eduardo Donoso

 Contract Status:
Notice to Proceed: 2/3/2014

Original Approved Projected
Construction Schedule (days): 270 0 0
Original Completion Date: 10/31/2014
Projected Completion: 10/31/2014

 Buildings:
New Classroom Building & Site Work

 Progress This Period:
New Classroom Building:

Roof framing 
Electrical, Plumbing, HVAC  & Rough-in
Fire Sprinklers 
Interior wall framing

Site Work & Play Yards:
Site Electrical 
Sanitary sewer line lateral boring 
ADA ramp & staircase concrete 
Walkway 

 Anticipated Progress Next Period:
Building siding
Door & Frames 
Window Frames
Roofing 

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 270
Construction Calendar Days Elapsed: 177
Construction Calendar Days Remaining: 93
Percent of Contract Calendar Days Elapsed: 65%
Percent of Construction Completed: 38%

Percentage of Work Done 38% Total Project

 Proposed Changes:

 General Comment:
Project is on schedule.

Progress Photos:  7/30/2014

Montalvin Elementary School - New Classroom Building

Percent of Construction Completed: 38%



PROJECT STATUS REPORT

Period Ending: 
-

7/30/2014

Scope: Soccer & Football Fields

 Construction Status:
Architect: Powell & Partners Architects

Project Manager: Toby Black, SGI Construction Management
Project Engineer:
Contractor: Roebbelen Construction
Inspector: Brad Williams, Wisco
WCCUSD Mgr: Eduardo Donoso

 Contract Status:
Notice to Proceed: 5/19/2014

Original Approved Projected
Construction Schedule (days): 284
Original Completion Date: 2/27/2015
Projected Completion: 2/27/2015

 Buildings:
Landscape, Field & Track

Restroom Building
Fire Lane

 Progress This Period:
Rough grading 
Excavation & Footings 
Electrical Rough-in 
Plumbing Rough-in 

 Anticipated Progress Next Period:
Sewer tie in to the street 
Rough grading of the track 
Curbs/ trench drain 
Irrigation main lines 
Concrete, footings and slab 
Plumbing rough 

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 284
Construction Calendar Days Elapsed: 73
Construction Calendar Days Remaining: 211
Percent of Contract Calendar Days Elapsed: 25%

Percent of Construction Completed: 18%

Percentage of Work Done 18% Total Project

 Proposed Changes:

 General Comment:
Project is on schedule.

Progress Photos:  7/30/2014

Electrical Stub-ups at Restroom Building

Rebar for Footings at Restroom Building

Footing Forms at Restroom Building

Pinole Middle School - Soccer & Football Fields

Percent of Construction Completed:                                                18%



PROJECT STATUS REPORT

Period Ending: 
-

7/30/2014

Scope: Offsite Parking and Traffic

 Construction Status:
Architect: Kirsen Savio & Rei, Inc.

Project Manager: Gabriel Fortich, SGI Construction Management
Project Engineer: Shawn Firzgibbons, SGI Construction Management
Contractor: Maggiora & Ghilotti,Inc.
Inspector:
WCCUSD Mgr: Eduardo Donoso

 Contract Status:
Notice to Proceed: 6/9/2014

Original Approved Projected
Construction Schedule (days): 60
Original Completion Date: 8/15/2014
Projected Completion: 8/15/2014

 Buildings:
Offsite Parking & Traffic

 Progress This Period:
Irrigation 
Grading & Paving 
Concrete Curbs & Walks

 Anticipated Progress Next Period:
Planting 
Striping 
Traffic Signals

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 60
Construction Calendar Days Elapsed: 53
Construction Calendar Days Remaining: 7
Percent of Contract Calendar Days Elapsed: 88%

Percent of Construction Completed: 85%

Percentage of Work Done 85% Total Project

 Proposed Changes:

 General Comment:
Project is on schedule.

Progress Photos:  7/30/2014

Landscaping at Church

Finish Sidewalk at Library

Paving at Library

Pinole Valley High School - Off-Site Parking & Traffic

Percent of Construction Completed: 85%



PROJECT STATUS REPORT

Period Ending: 
Nystrom Elementary School -

7/30/2014

Scope: Installation and connection of portable buildings; site improvements and furnishings.

 Construction Status:
Architect: Michael Terry, WLC Architects, Inc.

Project Manager: Eddie Law, SGI Construction Management
Project Engineer: Verna Van, SGI Construction Management
Contractor: JUV, Inc.
Inspector: Mark Eriksen 
WCCUSD Mgr: Eduardo Donoso

 Contract Status:
Notice to Proceed: 4/7/2014

Original Approved Projected
Construction Schedule (days): 130 0 0
Original Completion Date: 8/15/2014
Projected Completion: 8/15/2014

 Buildings:
Portable New: 73; Existing: 19

 Progress This Period:
Set-up and installation of modular buildings at plateau
Skirting at portable ramps and landings
Asphalt concrete transition layout at ramps 
Power, fire alarm and low voltage rough-in at portables 
Installation of Shade Structure
Installation of transformer at utility pad
Installation of Kitchen
Footing, formwork and concrete pour of retaining walls
Formwork and concrete pour for stairs at sloped plateau
AC paving, patching, and repairs
Installation of Campus Fencing
Continuation of Move-In

 Anticipated Progress Next Period:
Continuation and completion of 

Skirting at ramps and landings 
Power, fire alarm and low voltage at portables 
Retaining walls at walkway and plateau 
Underground utilities 
Power lines 
Plumbing connections 
AC patching and repairs 
Campus Fencing 
Move

Occupancy 
Final Cleaning 
Punch-list

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 130

Construction Calendar Days Elapsed: 114
Construction Calendar Days Remaining: 16
Percent of Contract Calendar Days Elapsed: 87%
Percent of Construction Completed: 90%

Percentage of Work Done 90% Total Project

 Proposed Changes:

 General Comment:
Project is on schedule.

Progress Photos:  7/30/2014

Installation of Shade Structure

Walkway at Plateau - Concrete Poured

Main Campus - AC Paving

Pinole Valley High School - Interim Campus Site Work

Percent of Construction Completed:                                                90%



PROJECT STATUS REPORT

Period Ending: 
-

7/30/2014

Scope: Richmond Swim Center at Kennedy High

 Construction Status:
Architect: Architects MA

Project Manager: Herman Blackmon Jr., Amanco, Inc.
Project Engineer:
Contractor: Arntz Builders, Inc.
Inspector: Brad Williamson
WCCUSD Mgr: Andrew Mixer

 Contract Status:
Notice to Proceed: 4/28/2014

Original Approved Projected
Construction Schedule (days): 365
Original Completion Date: 4/28/2015
Projected Completion: 4/28/2015

 Buildings:
Buildings A, B, C

 Progress This Period:
Testing and Inspecting Trusses 
Demolishing Main Pool 
Trenching and Adding Exterior Piping

 Anticipated Progress Next Period:
Frame Pool Edge 
Build Exterior Mechanical Pad  
Treat and Repair Existing Glulams

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 365
Construction Calendar Days Elapsed: 93
Construction Calendar Days Remaining: 272
Percent of Contract Calendar Days Elapsed: 25%

Percent of Construction Completed: 25%

Percentage of Work Done 25% Total Project

 Proposed Changes:

 General Comment:

Progress Photos:  7/30/2014

Roof Truss Test

Pump House Pad Layout

Main Pool - Edge Framing

Kennedy High School - Richmond Swim Center

Percent of Construction Completed:                                                25%



PROJECT STATUS REPORT

Period Ending: 
-

7/30/2014

Scope:  Circulation and Parking Improvements

 Construction Status:
Architect: CCE Architects

Project Manager: Gabriel Fortich, SGI Construction Management
Project Engineer: Shawn Firzgibbons, SGI Construction Management
Contractor: Bay Cities Paving & Grading
Inspector:
WCCUSD Mgr: Eduardo Donoso

 Contract Status:
Notice to Proceed: 6/9/2014

Original Approved Projected
Construction Schedule (days): 45
Original Completion Date: 7/24/2014
Projected Completion: 8/5/2014

 Buildings:
Parking Improvements and Site Work Phase 2

 Progress This Period:
Finish Grading 
Concrete Placement 
Paving

 Anticipated Progress Next Period:
Pavement Sealing 
Striping

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 45

Construction Calendar Days Elapsed: 53
Construction Calendar Days Remaining: -8
Percent of Contract Calendar Days Elapsed: 117%
Percent of Construction Completed: 93%

Percentage of Work Done 93% Total Project

 Proposed Changes:

 General Comment:
Project is on schedule.

Progress Photos:  7/30/2014

Paving

Concrete Sidewalk

Paving

Verde Elementary School - Circulation & Parking Improvements

Percent of Construction Completed: 93%


