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May 2023Lake Elementary School Replacement Project

Project Facts
Project Scope: The construction of the Lake Elementary 
School Campus began in June. Construction is separated 
into two phases. The first phase will include new office, 
library, and classrooms on the east side of the campus. The 
second phase will include new cafeteria, Kinder/TK complex, 
and playfields. Construction is estimated thru Fall 2025. The 
campus will be occupied, and community pedestrian access 
will be limited during construction. 

La construcción del campus de la escuela primaria Lake 
comenzo en Junio. La construcción se divide en dos fases. 
La primera fase incluirá una nueva oficina, biblioteca y 
salones de clases en el lado este del campus. La segunda
fase incluirá una nueva cafetería, un complejo de Kinder/TK 
y campos de juego. La construcción se estima hasta el otoño
de 2025. El campus estará ocupado y el acceso peatonal de 
la comunidad estará limitado durante la construcción. 

Anticipated Completion: Summer/Fall 2025

To subscribe to this 
monthly newsletter or 
ask a project questions, 
please email:   

askfacilities
@wccusd.netProject Website:

https://www.wccusd.net/Page/15892

• Building A: Complete wall framing and begin 
roof framing

• Building B: Start framing 
• Building C: Forming foundations, placing 

rebar, drain Rock, and vapor barrier in 
preparation for the concrete pad

Work to be Completed This Month

• Building A: Framing walls
• Building B: Completed building slab and 

installing below slab electrical and plumbing
• Building C: Completed excavation of the 

building footings 
• Installed primary electrical run for PG&E to 

the pole on Manchester Ave.

Work Completed Last Month
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