
Facilities Projects Update

Summer Construction Projects and 
Bond Project Status Update

July 2022
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Summer Projects 
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Exterior Painting 
Projects

▫ Bayview

▫ Highland

▫ Murphy

▫ Olinda

▫ Shannon

▫ Richmond HS



Summer Projects 
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New Portables

▫ Mira Vista (2)

▫ Grant (2) includes 
a shade structure



Summer Projects 
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Play Structures and 
Safety Surface 
Replacement

▫ Bayview 

▫ West County 
Mandarin

▫ Montalvin

Under DSA review

▫ Bayview

▫ Downer

▫ Kensington

▫ Madera

▫ Olinda

▫ Stewart

▫ Tara Hills

▫ Verde

▫ Washington



Summer Projects - Safety Projects 

5

Fencing Projects

▫ Tara Hills

▫ Murphy

▫ Olinda

▫ Pinole Middle

▫ West County Mandarin

▫ De Anza HS

▫ Ohlone

▫ Riverside

Camera Projects

▫ Kennedy HS

▫ Richmond HS
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Updating existing interior WIFI  & 

expanding exterior infrastructure
Expanding exterior WIFI infrastructure

▫ De Anza HS
▫ Ellerhorst ES
▫ Lupine Hills ES
▫ Pinole MS
▫ Shannon ES
▫ Sheldon ES
▫ Stewart ES
▫ Tara Hills ES

▫ Bayview ES
▫ Cameron
▫ Chavez ES
▫ Coronado ES
▫ Betty Reid Soskin MS
▫ DeJean MS
▫ Dover ES
▫ Downer ES
▫ Fairmont ES
▫ Ford ES
▫ Korematsu MS
▫ Grant ES
▫ Helms MS
▫ Highland ES

Summer Projects - E-Rate Technology Upgrades 

▫ Kennedy HS
▫ King ES
▫ Lincoln ES
▫ Michelle Obama ES
▫ Nystrom ES
▫ Ohlone ES
▫ Peres ES
▫ Richmond HS
▫ Riverside ES
▫ Stege ES
▫ Greenwood Academy
▫ Valley View ES
▫ Verde ES
▫ Washington ES
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Summer Projects - Betty Reid Soskin 200 Wing  



Cal SHAPE Ventilation Grant  Award $2,076,104.22 

The CalSHAPE 
Ventilation Program 
(Phase 1) provides 
funding for  

▫ HVAC assessment
▫ General 

maintenance and 
adjustment

▫ Filter replacement
▫ Carbon dioxide 

monitor 
installation 

The District 26 eligible facilities for a total of

▫ De Anza High
▫ Greenwood Academy
▫ Kennedy High, 
▫ Richmond High, 
▫ Bayview Elementary
▫ Chavez Elementary
▫ Coronado Elementary
▫ Dover Elementary
▫ Highland Elementary
▫ Ford Elementary
▫ Grant Elementary
▫ Lincoln Elementary
▫ Montalvin K-8
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https://www.energy.ca.gov/programs-and-to
pics/programs/california-schools-healthy-air
-plumbing-and-efficiency-program

▫ Murphy Elementary
▫ Downer Elementary
▫ Peres K-8
▫ King Elementary
▫ Riverside Elementary
▫ Shannon Elementary
▫ Sheldon Elementary
▫ Stege Elementary
▫ Tara Hills Elementary
▫ Verde K-8
▫ Betty Reid Soskin Middle
▫ Helms Middle
▫ Lovonya DeJean Middle



Annual Update of the 
2016 Facilities Master Plan

Annual Implementation Update for 
Measure D 2010/E 2012 

July 2022
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2016 Facilities Master Plan Project Status
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• Lake Elementary School Rebuild
• Riverside ES Critical Needs Project

Projects in Construction or 
Closeout

• Hercules MS/HS Critical Needs Project
• Shannon ES Critical Needs Project
• Collins ES Critical Needs Project
• Cameron Critical Needs Project
• Kennedy HS Critical Needs Project

Projects in Planning or Design 



Lake Elementary School - Rebuild
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Scope: 

● Rebuild the existing Lake 
Elementary School

Budget: 

● 65.6 Million

Schedule:

● Started Construction in June

● Phase 1 - Estimated 
Completion Winter of 2023

● Phase 2 - Winter of 2023 - 
Spring of 2025
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Lake Site Plan



Interior
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Hercules Middle & High School CNP Science Lab
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Schedule:

● DSA Submission - July 22nd

● Bidding - Fall/Winter of 2022

● Construction - Spring/ 
Summer of 2023

● Move In - Fall 2024

Scope: 

● Construction of New 
Science Labs for 
Both Campuses

Budget: 

● 19.7 Million



Shannon Elementary School CNP - New MPR
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Scope: 

● Replace existing portable with a 
New Multi Purpose Room

Budget: 

● 9.3 Million

Schedule:

● Complete Design and DSA 
Submission - October 2022

● Bidding - Winter of 2022

● Construction - Summer of 2023

● Move In - Fall 2024



Collins and Cameron CNP - New HVAC
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Scope: 

● Replace existing boiler 
system with a new Heating, 
Ventilation and Air 
Conditioning system

● Additional Required 
Improvements

○ Upgraded electrical 
service

○ Accessibility 
improvements 

○ Alteration of Built in 
cabinets 

Cameron Budget: 

● 1.3 Million

Collins Budget: 

● 3.5 Million

Schedule Considerations:

● Both projects have DSA permits

● Pending PG&E engineering 
completion 

● Supply chain is affecting access 
to units and electrical equipment 
and extending lead times for 
months

● Majority of construction must be 
completed when school is not in 
session

● Cost is a concern



Legacy Project - PVHS Rebuild Fields Project
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Scope: 

● Last phase of the campus rebuild project

● New Baseball / Softball field

● Stadium Refresh and New Field House

● New Tennis and Basketball courts

Schedule:

● Construction  Complete - Fall / Winter 2022



School Facility Program (SFP) 
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Pending SFP Grant Applications 

In the last 11 years, the District has received more than $140M 
from the State School Facility Program.  

In June 2022, the District received an additional $4.7 M. 

Project $ Amount Status

Helms MS 4,133,414 Under Review

Crespi MS 3,482,164 Under Review

Wilson ES 
(Michelle Obama)

2,949,948 Acknowledged

Richmond HS 951,290 Acknowledged

SFP Funds received after April 2017 
require third party performance audit 
for each application. 
Ref: Ed Code 41024

The District has successfully 
completed 9 SFP audits. 
The next SFP audit is due Nov 2022.

SFP Application Closeout & Audits


