

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT  
BID SCHEDULE

	Sites	Bid Number	Description	Drawings Available Date	1st Advertisement	2nd Advertisement	Pre-Bid Conference	Site Walk-Through			Final Addendum Date	Bid Open Date	Bid Open Time
590	Verde ES	1000004460	Playground Improvements	6/14/2024	6/7/2024	6/14/2024	Pre-Bid Conference	Verde Es	6/18/2024 6/20/2024	10:00 A.M.	6/27/2024	Tuesday, July 2, 2024	2:00 P.M.
591	Olinda ES	1000004464	Playground Improvements	6/14/2024	6/7/2024	6/14/2024	Pre-Bid Conference	Olinda ES	6/19/2024 6/21/2024	10:00 A.M.	6/27/2024	Monday, July 8, 2024	2:00 P.M.
592	RFP Kennedy HS	RFP Move Services	Temp Campus	6/18/2024	6/18/2024	n/a	Site Walk	Kennedy HS	6/20/2024 6/24/2024	3:00 P.M.	7/3/2024	Tuesday, July 9, 2024	2:00 P.M.
593	RFQ/RFP Commissioning Services	1000004495	Hercules MS/HS Science Building Critical Needs	6/21/2024	6/21/2024	n/a	n/a	n/a	n/a	n/a	7/8/2024	Thursday, July 11, 2024	5:00 P.M.
594	RFQ/RFP Fire Alarm Testing & Inspection	1000004505	Fire AlarmTesting & Inspection Services District Facilities	6/26/2024	6/26/2024	n/a	n/a	n/a	n/a	n/a	7/8/2024	Thursday, July 11, 2024	2:00 P.M.
595	RFQ/RFP Kennedy HS & Richmond HS	RFQ/RFP # 2025LLB	Construction Services	7/18/2024	7/18/2024	n/a	Voluntary Site Visit	Kennedy HS & Richmond HS	7/26/2024 8/16/2024	9:00 A.M. 11:00 A.M.	9/5/2024	Tuesday, September 10, 2024	4:00 P.M.
596	El Cerrito HS	1000004516	Security Improvements	7/19/2024	7/19/2024	n/a	Pre-Bid Site Walk	El Cerrito HS	7/23/2024	1:30 P.M.	7/25/2024	Tuesday, July 30, 2024	2:00 P.M.
597	El Cerrito HS	1000004516R	Security Improvements	8/8/2024	8/8/2024	n/a	Pre-Bid Site Walk	El Cerrito HS	8/12/2024	1:30 P.M.	8/15/2024	Monday, August 19, 2024	2:00 P.M.
598	RFP Unarmed Security Services	RFP Unarmed Security Services	District Wide	8/22/2024	8/22/2024	n/a	n/a	n/a	n/a	n/a	8/30/2024	Tuesday, September 3, 2024	4:00 P.M.
599	RFP Stege ES Temp Campus	RFP Architectural Services	Stege Temp Campus @ DeJean MS	9/4/2024	9/4/2024	n/a	n/a	n/a	n/a	n/a	9/12/2024	Monday, September 16, 2024	5:00 P.M.
600	Kennedy HS	1000004435R	Administration Relocation	9/10/2024	9/10/2024	9/17/2024	Pre-Bid Site Walk	Kennedy HS	9/18/2024 9/20/2024	10:00 A.M.	9/30/2024	Thursday, October 8, 2024	2:00 P.M.
601	RFQ/RFP Stege ES	1000004590	Design & Construction Services for Stege ES Campus Replacement	9/20/2024	9/20/2024	n/a	Voluntary Pre-Response Site Visit	Stege ES	10/2/2024 10/29/2024	3:00 P.M. 1:00 P.M	11/4/2024	Thursday, November 7, 2024	2:00 P.M.
602	Hercules Middle & High School	1000004574	Science Building Wireless Access & Projector	10/4/2024	10/4/2024	n/a	Non-Voluntary Pre-Bid Site Visit	Hercules Middle & High School	10/8/2024	2:00 P.M.	10/10/2024	Tuesday, October 15, 2024	2:00 P.M.
603	RFQ/RFP CM Services	RFQ/RFP CM Services	Construction Management Services for Kennedy HS, Richmond HS Modenization & Stege ES Replacement Campus	10/2/2024	10/2/2024	n/a	Voluntary Virtual Pre-Response Meeting	Online Video Conference	10/10/2024	2:00 P.M.	10/28/2024	Thursday, October 31, 2024	2:00 P.M.
604	RFQ/RFP Inspection Services	1000004458R	Special Inspection Services for the Kennedy HS Admin Relocation project	10/17/2024	10/17/2024	n/a	n/a	n/a	n/a	n/a	10/23/2024	Monday, October 28, 2024	2:00 P.M.
605	Murphy ES	1000004611	Multi-Purpose Room Soffit & Fascia Repair	10/25/2024	10/25/2024	n/a	Pre-Bid Site Walk	Murphy ES	10/29/2024	2:00 P.M.	11/4/2024	Thursday, November 7, 2024	2:00 P.M.
606	Kennedy HS	1000004665	Demolition Building 100,200, 500	12/26/2024	1/2/2025	1/9/2025	Pre-Bid Site Walk	Kennedy HS	1/10/2025 1/14/2025	11:30 P.M.	2/5/2025	BID CANCELED	