

Project Status Update 2021 Yearend

	SITE	PROJECT	TYPE	STATUS
PLANNING	District Wide	HVAC Assessment	BOND	Preparing draft reports
	Kennedy HS	Site Specific Master Plan	BOND	Visioning
	Richmond HS	Site Specific Master Plan	BOND	Visioning
	SITE	PROJECT	TYPE	STATUS
DESIGN	Cameron School	Critical Needs: HVAC Addition	BOND	Design / DSA Submission
	Collins ES	Critical Needs: HVAC Addition	BOND	Design / DSA Submission
	Hercules M/HS	Critical Needs: Science Labs	BOND	Design
	Shannon ES	Critical Needs: MPR	BOND	Design
	Riverside ES	Site Improvements	BOND	Design / DSA Submission
	Korematsu MS	Fall Protection	BOND	Pending DSA Approval
	SITE	PROJECT	TYPE	STATUS
PROCUREMENT	E-Rate Year 24	Indoor/Outdoor Wireless Upgrades at Various Sites	E-RATE & BOND	Pending E-Rate approval
	SITE	PROJECT	TYPE	STATUS
DESIGN-BUILD	Lake ES	Campus Replacement	BOND	Design
	Riverside ES	Soil Stabilization	BOND	Construction
	SITE	PROJECT	TYPE	STATUS
CONSTRUCTION	Pinole Valley HS	Fields Restoration & Bleachers	BOND	Construction

LEGEND & ACRONYMS (DSA) Division of the State Architect (RFQ) Request for Qualification
(RFQ/P) Request for Qualifications & Proposal