



Proposed Change Order (PCO) Log

Date: 4/16/2015

Page: 1 of 1

Project No: 1121341-00

Open Only

PCO Number	To	Title	Issue	Status	Initiated	Dates			Proposed Cost
						Approved	Responded	Required	
00021	WCCUSD	Control Joints/Caulking @ CMU Walls		INP	7/16/2014			7/23/2014	\$443.00
00037	V006162	Steel Bucket Weld. Per RFI 306/307		NEW	9/16/2014			9/23/2014	\$1,981.00
00041	WCCUSD	SD Revisions @ Soccer Field (RFI 8)		NEW	9/22/2014			9/29/2014	\$1,080.00
00048	V006162	Cost Alignment PCO per CO #004		NEW	11/11/2014			11/18/2014	\$3,221.00
00049	V006162	Furnish & Install WAP Ceiling Boxes		NEW	11/11/2014			11/18/2014	\$6,349.00
00050	V006162	GC Requested Time Ext. (140925)		NEW	11/11/2014			11/18/2014	\$0.00
00052	WCCUSD	Handrail/Gate Addi. @ Trash Enclos		INP	12/17/2014	12/12/2014	12/12/2014	12/24/2014	\$38,626.00
00054	V006162	Bldg. A Mech. Shaft Revisions		INP	12/18/2014	12/18/2014	12/10/2014	12/25/2014	\$2,016.00
00055	V006162	Mech. Duct/Shaft Revisions		INP	12/12/2014			12/25/2014	\$1,026.00
00056	V006162	Furnish/Install Coping Ledge		NEW	12/18/2014	12/12/2014		12/25/2014	\$3,656.00
00057	V006162	Remove Framing @ Portico Roofs		INP	12/18/2014	12/12/2014		12/25/2014	\$1,784.00
00058	V006162	Electrical Floor Box Relocation		INP	12/18/2014	12/10/2014	12/10/2014	12/25/2014	\$2,204.00
00061	V006162	HVAC Duct Rev. Per RFI 395/395.1		INP	12/19/2014	12/10/2014	12/10/2014	12/26/2014	\$4,003.00
00067	V006162	Duct Rev. Re-routing Per RFI 416		INP	1/16/2015			1/23/2015	\$15,731.00
00068	V006162	Fire Water BFP (RFI 455)		NEW	1/23/2015			1/30/2015	\$1,127.00
00074	V006162	Added Soffits Bldg A per CCD-B010		NEW	2/26/2015			3/5/2015	\$5,971.00
00075	V006162	Grade/Plumbing/Gates Rev CCDA011.1		NEW	2/26/2015			3/5/2015	\$29,247.00
00076	V006162	Projector,Screen,Soffit Rev CCDB014		NEW	2/26/2015			3/5/2015	\$122,022.00
00079	V006162	Add. Hold Downs & Framing		NEW	2/26/2015			3/5/2015	\$3,423.00
00081	V006162	Gutter Mod. Per RFI 393/393.1/393.2		NEW	2/26/2015			3/5/2015	\$3,489.00
00088	V006162	Moist. Vapor Retarder Rubber Floor		NEW	3/11/2015			3/18/2015	\$239,708.00
00092	V006162	Skylight Fire Spr. Heads (RFI450.1)		NEW	3/18/2015			3/25/2015	\$18,933.00
00093	WCCUSD	Trash Compactor Rough-in		NEW	3/20/2015			3/27/2015	\$21,700.00
00094	V006162	Install Koster VAP 2000 (Epoxy Fl.)		NEW	3/20/2015			3/27/2015	\$3,615.00
00095	V006162	Furn/Inst. Water Heater Time Clock		NEW	3/20/2015			3/27/2015	\$1,333.00
00096	V006162	Power For Trash Compactor (CCDA044)		NEW	3/25/2015			4/1/2015	\$19,352.00
00097	V006162	Replace Existing Handicap Ramps		NEW	4/1/2015			4/8/2015	\$33,198.00
00098	WCCUSD	Property line fence wings		NEW	4/8/2015			4/15/2015	\$5,100.00
Total PCO Cost:									\$590,338.00